
VI. Northwest Council Surface Transportation Program (STP) 
 A. Current Program Update 

Mr. Klingenstein provided an overview of the council’s STP program, noting changes 
that had occurred since the last committee meeting. Mr. Rummel suggested that the 
committee vote to move all projects in the program from MYB into FY 20. Ms. Dobbs 
said that the committee could take that action, but that it would not be reflected in 
the TIP. She also said CMAP would do everything in its power to advance projects 
that were ready for a target letting, but that it was not guaranteed that enough 
funding would be available. Mr. Klingenstein also reiterated that this move would not 
mean that projects would be moved out of MYB in the TIP due to fiscal constraint 
issues. 
The committee voted to approve the program with the caveat that all projects 
currently in MYB would be moved into FY 2020. The motion was made by Mr. 
Townsend and seconded by Mr. Rummel.  
 
B. Village of Niles STP Funding Transfer Request 
Mr. Klingenstein explained that, in order to avoid further delays that would come 
with using federal funding for Phase II engineering, the Village of Niles was 
requesting that federal funding for those phases be transferred to construction. He 
also noted that the Village would request that TAP-L funding programmed for these 
phases be transferred to construction as well. Mr. Townsend asked a representative 
from the Village of Niles how the Village would pay for these phases. The 
representative said that the Village would use money from its MFT fund. 
The committee voted to approve the request to transfer STP funds from Phase II 
engineering to Construction on a motion by Mr. Townsend, seconded by Mayor 
Hayes. 

 
C. Approval of Program 
Approval of the program was voted on under item A. 

 
VII. STP Methodology Development Schedule 

Mr. Klingenstein reviewed the draft council STP methodology development schedule, 
noting the dates of working group meetings and the presentation of draft and final 
methodologies. He also mentioned that he would be creating an STP methodology 
working group with a composition similar to that of the functional classification 
working group. Mr. Townsend asked if other communities not represented on the 
functional classification working group would be invited to apply. Mr. Klingenstein 
said he would reach out to other communities. 
The committee voted to approve the schedule on a motion by Mayor Hayes, 
seconded by Mr. Rummel. 

 
VIII. 2019 Meeting Dates 

Mr. Klingenstein presented proposed meeting dates for 2019. President Darch asked 
if the February 1 meeting could be moved to February 8. Mr. Townsend and Mr. 
Rummel said that they both had a standing commitment on the second Friday of 
each month, but that they could meet on February 15. They also asked to move the 
August meeting to August 16.  
The committee voted to approve the meeting dates on a motion by Mr. Rummel, 
seconded by Ms. Caddigan. 

 
IX. Adjourn 

The committee voted to adjourn on a motion by Mayor Hayes, seconded by Mr. 
Rummel. 

 

















January 25, 2019

PHASE III - CONSTRUCTION 
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

PAVEMENT PRESERVATION AND REHABILITATION PROGRAM NORTH 2017

Bode Rd (Sutton Rd to Barrington Rd) 2,948,400.00$           2018 1/25/2018 12/17/2018

Bradwell Rd (Barrington Rd to Ela Rd) 2,511,600.00$           2018 1/25/2018 6/21/2018 12/17/2018

Brinker Rd (Algonquin Rd to County Line Rd) 3,276,000.00$           2018 1/25/2018 6/5/2018 12/17/2018

Mundhank Rd (Higgins Rd to South Meadow Ct) 1,092,000.00$           2018 1/25/2018 6/19/2018 12/17/2018

Otis Rd (Old Sutton Rd to Brinker Rd) 1,419,600.00$           2018 1/25/2018 6/8/2018 12/17/2018

Sanders Rd (at Winkelman Rd) 44,839.00$                 2018 1/25/2018 12/17/2018

Municipalities: Barrington Hills, Inverness, Schaumburg, South Barrington

ROSELLE ROAD

At Schaumburg Road Construction - addition of a southbound right turn lane, 

temporary traffic signal installation, permanent traffic signal 

installation consisting of LED traffic signal heads, LED 

countdown pedestrian signal heads, pedestrian pushbuttons, 

traffic signal posts, mast arm poles, controller and cabinet, 

service installation, handholes, cable, conduit, vehicle 

detectors, UPS, illuminated street name signs, 

interconnection of five (5) traffic signal installations, sidewalk, 

drainage, landscaping

889,351.29$              2017 1/11/2017 4/24/2017 6/13/2017 Fall 2018

Municipalities: Schaumburg Construction Engineering In-House 2017

CENTRAL RD

Ela Road to Roselle Road Construction - WB on-ramp onto I-90; land bridge 

construction along Central Road; reconstruction of Central 

Road

 $         13,481,129.47 2017 2/17/2017 9/12/2017 Fall 2018

Municipalities:  Hoffman Estates, Schaumburg Construction Engineering (Tollway-led) 2017

QUENTIN RD

Over Salt Creek Construction - job order contract (JOC) emergency repairs $278,330.39 2018 7/30/2018 8/31/2018

Municipalities:  Palatine

COOK COUNTY DEPARTMENT OF TRANSPORTATION AND HIGHWAYS (CCDOTH)

NORTHWEST COUNCIL OF MAYORS REPORT

2018-2023

Project Status: Work is 100% complete. 

Construction

Project Status: Work is 93% complete to date. Work completed this month included installation of street light poles.  Work scheduled for next month includes continuing installation of traffic signals and street lighting.

Project Status: Work is 99.5% complete to date. Work completed this month included installation of live stakes, monotube mounted equipment supports, sanitary main repair, catch basins north of Central Road across from Ramp A, street lighting 

and plaza electrical installations.  Work scheduled for next month includes lighting installation, regrading south of the land bridge and completing the punch list items.

Project Status: Emergency repair work is 100% complete. 
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January 25, 2019

PHASE II - DESIGN
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

PAVEMENT PRESERVATION AND REHABILITATION PROGRAM NORTH 2019

West Lake Avenue (Wolf Road to Landwehr Road) Construction $4,600,000 2019

Municipalities: Glenview, Mount Prospect

BARTLETT ROAD

Over Poplar Creek Design Engineering  In-House 2017

Municipalities: Hoffman Estates Construction - Remove and replace the existing expansion 

details and minor deck slab and approach slab repairs as 

needed.

 $              250,000.00 2019

Construction Engineering  In-House 2018

LAKE COOK RD 

Raupp Boulevard to Hastings Lane Design Engineering (Village-led) 209,850.00$              2017

Municipalities: Buffalo Grove, Wheeling ROW Acquisition 9,352,000.00$           2017

Construction - Widening and Pavement Reconstruction, 

Intersection Improvement, Traffic Signal Modernization

53,927,313.03$         2018 Est. Q4 2018

Construction Engineering 8,089,096.95$           2018

Material Testing 404,454.85$              2018

Project Status: Plans at 100% completion. ROW acquisition is at final stages. Anticipate an early 2019 letting.

TOUHY AVE

Elmhurst Road to Mount Prospect Road Design Engineering 5,900,000.00$           2017

Municipalities: Chicago, Des Plaines, Elk Grove Construction - Pavement Reconstruction, New Alignments, 

Grade Separations, Intersection Improvements, Drainage 

Improvements, New Street Lights, Bike path

64,263,390.00$         2018 Est. Q2 2019 Est. Q2 2019 Est. 2021

Construction Engineering 6,950,085.63$           2019

Project Status: : Waiting for Tollway to finalize the acquisition of the right-of-way and UPRR to submit review comments on the IDOT-CCDOTH-UPRR IGA.  Letting is anticipated in Fall 2019.

SHOE FACTORY RD 

Essex Drive to East of Beverly Road Design Engineering (Village-led) 400,000.00$              2018-19

Municipalities: Hoffman Estates ROW Acquisition 800,000.00$              2018-19

Construction - Pavement reconstruction and widening, 

median improvements, roadway realignment, PCC sidewalks, 

hot-mix asphalt (HMA) bike path, upgraded drainage systems, 

traffic signal modernization, pavement markings, landscape 

restoration

10,026,392.00$         2020 Est. Q4 2019

Construction Engineering 790,636.00$              2020

Project Status: Kickoff meeting scheduled for February 5, 2019.

Project Status: Plans 100% complete. Finalizing cost estimate and preparing the contract documents.  Letting anticipated for Spring 2019.

Project Status: 90 percent plans complete, working toward 100 percent final plans.
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January 25, 2019

PHASE I - PRELIMINARY ENGINEERING
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

BUSSE RD 

Golf Rd to Central Rd Preliminary Engineering  $              685,943.97 2017

Municipalities:  Mount Prospect Design Engineering  $              700,000.00 2018

Roadway reconstruction and widening, multi-use path, and 

drainage improvements.  $           7,000,000.00 2020

Construction Engineering  $              700,000.00 2020

CENTRAL RD

Barrington Rd to Huntington Blvd Preliminary Engineering  $              292,604.06 2017

Municipalities:  Hoffman Estates, South Barrington Design Engineering  $           1,500,000.00 2018

Construction - Reconstruction or resurfacing of Central Road 

from Barrington Road to Huntington Blvd and the 

construction of an off-street path on Central Road.

 $           9,000,000.00 2020

Construction Engineering  $           1,300,000.00 2020

QUENTIN RD 

Dundee Rd to Lake Cook Rd Preliminary engineering 425,041.14$              2017

Municipalities: Deer Park, Palatine Design engineering 1,500,000.00$           2020

Construction - Reconstruction of roadway with potential 

widening, drainage improvements, and channelization. 

Includes replacement of bridge over Salt Creek and new multi-

use path connecting to Forest Preserve.

34,000,000.00$         2021

Construction engineering 3,400,000.00$           2021

Project Status: Environmental Stakeholder Meeting #6 occurred on December 13, 2018.

Project Status: The Preferred Alternative involves widening roadway to include one lane in each direction with continuous center turn lane and outside curb and gutter, as well as off road shared-use path and sidewalk on alternate sides of road.  

Roadway geometrics, drainage study, and project report have been submitted to IDOT for comment; currently working with IDOT to address comments.  Second public meeting for project is planned for early 2019.

Project Status:  The County has received plans for the proposed development along Central Road that would extend Eagle Way south to intersect Central Road on 06/19/2018, and is reviewing these plans in order to coordinate the two projects. 

For the Environmental Survey Request (ESR), the cultural clearance was received on 05/10/2018. For the ESR's biological/wetlands clearance, the project was tasked for an avian survey. The Forest Preserve District of Cook County has provided its 

preference for the multi-use path spur connection to the existing bike path in Paul Douglas Forest Preserve via a direct/diagonal connection at the northeast corner of Central Road/Huntington Blvd. The disposition of comments for the Preliminary 

Geometrics submittal were received from the consultant on 01/14/2019 are currently being reviewed.

3



January 25, 2019

INVEST IN COOK 2017

Project name Applicant Project type Project phase Awarded

West Bartlett Road/Devon Avenue swale and bike path 

replacement Village of Bartlett Bike/Ped Design engineering $75,000

Des Plaines River Trail at the Union Pacific Railroad Forest Preserve District of Cook County Bike/Ped Preliminary engineering $100,000

Wolf Road Sidewalk Connectivity Project City of Prospect Heights Bike/Ped Construction $140,000

Des Plaines River Trail - Touhy Avenue to North Avenue Village of Rosemont/West Central Municipal Conference Bike/Ped Preliminary engineering $309,000

Greater Woodfield Area Traffic Flow Improvements Village of Schaumburg Roadway Construction $200,000

Barrington Road Bike Path Village of South Barrington Bike/Ped Construction $76,000

INVEST IN COOK 2018 

24 projects approved by the Cook County Board on July 25, 2018

Nearly $7 million investment of Invest in Cook  funds leverages an additional $26.8 million in federal, state, and local funds

Project name Applicant Project type Project phase Awarded

Beverly Road Bicycle Tollway Crossing and Road Resurfacing

Hoffman Estates Roadway Preliminary engineering $60,000

INVEST IN COOK 2019
Third call for projects for $8.5 million in funding currently open through March 15, 2019

For more information: https://www.cookcountyil.gov/investincook 

PLANNING STUDIES

COOK COUNTY FREIGHT PLAN

Received by Cook County Board in October 2018

ROSEMONT TRANSIT STUDY

COOK COUNTY TRANSIT PLAN

Cook County has secured funding to complete a countywide 

transit plan. The plan will define the County's role in the transit 

arena, including the types of policies and improvements where 

the County can add the most value. The Department is initially 

focusing on studying the transit needs in south Cook County, 

where the loss of jobs and population over the course of decades 

has significantly reduced transit ridership. 

Cook County is preparing to take advantage of an opportunity to create a multimodal transportation center on County-owned 

land at the Rosemont Blue Line Station in the Village of Rosemont. The planned improvements include a new bus transfer facility 

that will increase capacity for Pace buses and create a better connection to the CTA. The cost of the transportation center will be 

partially covered through joint development of a mixed-use, privately developed office and retail complex. A traffic study of River 

Road, which fronts the site of the transit center, was just completed and survey and geotechnical work is currently underway as 

part of the due diligence required for issuance of an RFQ/P for the site’s eventual development.
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STP Projects

Municipality TIP ID Project Limits Scope Phase
Programmed 

Year  Total $  Federal STP $ Letting/Obligation Project Status Phase I Phase II ROW
Construction 

(other than STP)
Elk Grove Village JF Kennedy/Elk Grove Arlington Hts to Victoria Resurface, bridge rehab Construction 2018  $      2,968,000  $      1,979,200 Let - January Project was let Local Local Local

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new
shared use path Phase I 2018  $         380,000  $         190,000 March 2018 Agreement executed STP STP STP

Rolling Meadows Kirchoff Road Wilke to Hicks Rd Resurfacing Phase II  2018  $           95,424  $           47,712 March 2018 Agreement executed Local STP None
Schaumburg Roselle Rd Bike Bridge Bike Bridge Bike bridge Construction 2018  $      3,865,085  $      3,374,409 Let - April Project was let Local STP None
Streamwood East Ave @ Irving Park Rd Intersection Improvement Intersection improvement Construction 2018  $         650,000  $         520,000 Let - April Project was let Local STP None
Streamwood North Ave @ Lake St Intersection Improvement Intersection improvement Construction 2018  $      1,082,750  $         866,200 Let - April Project was let Local STP None

Schaumburg Plum Grove Rd Golf to Wiley Reconstruction Construction 2018  $      6,600,000  $      4,000,000 Let - August
Phase II and ROW acquisition 
underway Local STP STP

Schaumburg Plum Grove Rd Higgins to Golf Reconstruction Construction 2018  $      6,500,000  $      4,000,000 Let - August
Phase II and ROW acquisition 
underway Local STP STP

Rolling Meadows 03-17-0006 Kirchoff Road Wilke to Hicks Rd Resurfacing Construction 2018 (AC)  $      2,042,500  $      1,634,000 Let - November Project was let Local STP None
Palatine 03-18-0009 Smith St Palatine Rd to Dundee Resurfacing  Construction 2018 (AC)  $      1,650,000  $      1,320,000 Let - November Project was let Local Local None

Schaumburg 03-16-0010 State/National Plum Grove to Golf Reconstruction Construction 2019  $      6,593,011  $      4,000,000 Let - January
ROW certified, final plans 
submitted to IDOT Local STP STP

Elk Grove Village 03-18-0018 Lively Blvd Devon to Landmeier Resurfacing Construction 2019  $      1,575,039  $      1,096,000 Let - January
Phase placed in Advance 
Construction Local Local None

Schaumburg 03-18-0010 Walnut Lane Schaumburg Rd to Weathersfield Reconstruction Construction 2019  $      3,591,045  $      2,560,000 Let - January
ROW certified, final plans 
submitted to IDOT Local Local None

FY 2019/FY 2020

Buffalo Grove 03-11-0020 Lake Cook Rd Improvements Buffalo Grove Rd to Hastings Intersection improvement Construction 2019  $    15,108,750  $      4,000,000 July 2019 (local let)
ROW near completion - 2 
parcels remaining County County County CMAQ, County

Buffalo Grove 03-11-0020 Weiland Rd Extension Buffalo Grove to Lake Cook Reconstruction Construction 2019  $    10,285,400  $      4,000,000 July 2019 (local let)
ROW near completion - 2 
parcels remaining County County County CMAQ, County

Buffalo Grove 03-11-0020 Lake-Cook Rd Raupp to Hastings Lighting Construction 2019  $      3,025,000  $      1,815,000 July 2019 (local let)
ROW near completion - 2 
parcels remaining County County County County

Streamwood 03-09-0073 Irving Park Rd Bartlett to Schaumburg Reconstruction, widening ROW 2019  $      1,000,000  $         500,000 March 2019

Draft ROW agreement was sent 
by District Office to Springfield on
8/29/2018.  Awaiting comments Local STP/IDOT STP/IDOT

Streamwood 03-09-0073 Irving Park Rd Bartlett to Schaumburg Reconstruction, widening Construction 2019  $      6,800,000  $      4,786,668 March 2019
Final plans submitted to IDOT for
January 18, 2019 State Letting. Local STP/IDOT STP/IDOT

Schaumburg 03-14-0017 Woodfield Rd Meacham to Martingale Reconstruction Construction 2019  $      6,715,742  $      4,000,000 April 2019 Final Agreements Submitted Local STP STP
Schaumburg 03-14-0017 Woodfield Rd Martingale to East Frontage Reconstruction Construction 2019  $      8,241,049  $      4,000,000 April 2019 Final Agreements Submitted Local STP STP

Barrington 10-00-0129 US 14 @ Hart Rd Intersection Improvement Intersection improvement Construction 2019  $    14,181,012  $      4,000,000 June 2019
ROW acquisition complete, still 
need RR agreement County CMAQ CMAQ/Local/STP CMAQ, County

Des Plaines 03-14-0006 Lee/Forest Intersection Improvement Intersection improvement ROW 2018  $         320,000  $         160,000 
In Advance

Construction
Phase II complete,  ROW 
acquisition underway Local STP STP

Des Plaines 03-14-0006 Lee/Forest Intersection Improvement Intersection improvement Construction 2019  $      2,530,000  $      2,024,000 June 2019
Phase II complete,  ROW 
acquisition underway Local STP STP

Barrington 03-06-0005
Barrington Metra Access 
Road Access Road

New access road to Metra 
Station ROW 2020  $           95,000  $           47,500 

In Advance
Construction

Phase II underway - IDOT 
approved ROW acquisition Local STP STP

Barrington 03-06-0005
Barrington Metra Access 
Road Access Road

New access road to Metra 
Station Construction 2020  $      2,300,500  $      1,840,400 September 2019

Phase II underway - pre-final
plans targetinf Feb submittal Local STP STP

Schaumburg 03-03-0102
Algonquin Rd @ Meacham 
Rd Intersection Improvement Intersection improvement ROW 2018  $      2,400,000  $         625,000 

In Advance
Construction -
targeting final

certification
September 2019 ROW Agreement Executed Local STP/IDOT STP/IDOT/CMAQ CMAQ/IDOT

Schaumburg 03-03-0102
Algonquin Rd @ Meacham 
Rd Intersection Improvement Intersection improvement Construction 2020  $      6,272,000  $      2,697,600 November 2019

Phase II and ROW acquisition 
underway Local STP/IDOT STP/IDOT/CMAQ CMAQ/IDOT

Barrington 03-14-0010
Lake Zurich Road 
Realignment Intersection Improvement Realign intersection Construction 2020  $      4,213,739  $      2,789,600 January 2020 Phase II underway, ROW issues Local STP STP IDOT

Resurfacing

Arlington Heights 03-19-0005 Kensington Rd Dryden to Village Limits Resurfacing and multi-use path Construction 2020  $      1,759,300  $      1,407,440 March 2020
Phase I approved, Phase II 
kickoff in October Local Local None

Bartlett North Ave Oak Ave to Lake St Resurfacing  Construction 2020  $         809,010  $         647,208 2019
Phase I approved, ready to 
proceed if funded Local Local None

Elk Grove Village Clearmont Ped Bridge Over Salt Creek Pedestrian Bridge Construction 2020  $      2,000,000  $      1,800,000 June 2020 Phase I underway Local Local None
Elk Grove Village Nerge Rd Devon to Rohlwing Resurfacing Construction 2020  $      1,195,000  $         956,000 November 2019 Phase I underway Local Local None

Hoffman Estates Salem Dr Bode Rd to village limits Resurfacing  Construction 2020  $         200,000  $         160,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Hoffman Estates Huntington Blvd North Palatine Rd to Westbury Dr Resurfacing  Construction 2020  $         510,000  $         408,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Hoffman Estates Beverly Rd Prairie Stone Pkwy to I-90 Resurfacing  Construction 2020  $         270,000  $         216,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Hoffman Estates Jones Rd Rosedale Ln to Highland Blvd Resurfacing  Construction 2020  $         372,000  $         340,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Rolling Meadows Old Wilke/Weber/Wilke Various Resurfacing Construction 2020  $      3,270,000  $      2,289,000 TBD Not started Local Local None
Schaumburg Meacham Rd Higgins to Golf Resurfacing Construction 2020  $      3,500,000  $      2,800,000 TBD 2020 Not started Local Local None

Schaumburg Weathersfield Way Braintree Dr to Salem Dr Resurfacing Construction 2020  $      1,750,000  $      1,400,000 TBD 2019
Phase I and Phase II complete, 
waiting for available funding Local

Local -  Have 
been 

expended None

Streamwood Buttitta Dr Barrington to East Resurfacing Construction 2020  $         350,000  $         280,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local Local

Streamwood Woodland Heights Blvd Buttitta Dr to Park Blvd Resurfacing Construction 2020  $         780,000  $         624,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local Local

Green means funds have been expended 

JKlingenstein
Typewritten Text
Attachment E



Streamwood East Ave Buttitta Dr to Schaumburg Rd Resurfacing Construction 2020  $         700,000  $         560,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local Local

Streamwood Park Blvd Irving Park to Schaumburg Resurfacing Construction 2020  $         960,000  $         768,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local None

TBD lettings

Barrington 03-14-0010 US 14 Grade Separation Grade Separation Grade separation Phase II 2020  $      3,120,000  $      1,560,000 TBD 2020 ROW acquisition underway TIGER STP State/STP
Seeking additional 

funding

Barrington 03-14-0010 US 14 Grade Separation Grade Separation Grade separation Construction 2020  $    38,084,000  $      4,000,000 TBD 2020 ROW acquisition underway TIGER STP State/STP
Seeking additional 

funding
Elk Grove Village Arlington Hts Rd Devon to Elk Grove Widening, resurfacing Construction 2020  $      5,325,000  $      4,000,000 January 2020 Phase I underway Local Local None
Elk Grove Village Tonne Rd Devon to Elk Grove Reconstruction Construction 2020  $      4,706,000  $      3,764,800 January 2021 Not started Local Local None
Elk Grove Village Tonne Rd Elk Grove to Landmeier Reconstruction Construction 2020  $      5,462,000  $      4,000,000 September 2021 Not started Local Local None

Niles 03-13-0010 Howard St Milwaukee to Lehigh
Reconstruction, new shared use 
path Construction 2020  $      6,321,700  $      3,975,000 September 2019

Locally-funded Phase II to begin
soon Local STP None TAP for bike/ped

Niles Touhy @ Gross Point/Harts Intersection Improvement Intersection improvement Phase II 2020  $         400,000  $         200,000 TBD 2020
Phase I, expected design 
approval Spring 2019 Local STP Local

Niles Touhy @ Gross Point/Harts Intersection Improvement Intersection improvement Construction 2020  $      2,787,500  $      2,230,000 TBD 2020
Phase I, expected design 
approval Spring 2019 Local STP Local

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new
shared use path Phase II  2020  $         344,640  $         133,750 TBD 2023 Phase I agreements executed STP STP STP

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new
shared use path ROW 2020  $         250,000  $         100,000 TBD 2023 Phase I agreements executed STP STP STP

Rolling Meadows 03-03-0006 Algonquin @ New Wilke Intersection Improvement Intersection improvement Construction 2020  $      3,310,000  $      2,000,000 TBD 2020 Phase I starting late 2017 Local Local Local

Schaumburg Knollwood Rd Bode Rd to Golf Rd (IL 58) Reconstruction Construction 2020  $      3,821,250  $      3,057,000 March 2019
Pre-final plans submitted to 
IDOT Local

Local -  Have 
been 

expended None

Schaumburg Algonquin Rd at Hammond Dr Intersection Impr Intersection improvement Phase II  2020  $           70,000  $           35,000 TBD 2020 Phase I complete Local STP STP

Schaumburg Algonquin Rd at Hammond Dr Intersection Impr Intersection improvement ROW  2020  $         180,000  $           90,000 TBD 2020 Phase I complete Local STP STP

Schaumburg 03-19-0006 National Pkwy Woodfield to Golf Reconstruction Phase II  2020  $      1,200,000  $         600,000 
Potentially Locally

funded Phase I near completion Local STP STP

Schaumburg 03-19-0006 National Pkwy Woodfield to Golf Reconstruction ROW 2020  $         400,000  $         200,000 
June 2019 

(agreements) Phase I near completion Local STP STP



 

 

 

 

 

Memorandum 
 

TO:    Northwest Council of Mayors Technical Committee 
 
FROM:  Joshua Klingenstein, Northwest Council of Mayors Planning Liaison 
 
RE: Northwest Council of Mayors Surface Transportation Program Project 

Updates 
 
DATE:  February 8, 2019 
____________________________________________________________________________ 
 
The following table summarizes updates to the Council’s program since the December 7, 
2018 Technical Committee Meeting. Updates are only included for projects with at least one 
phase programmed in an active year in the TIP, with the exception of the Howard St. bike 
path project in Niles. 
 
 

Project Target Letting and Status 

Barrington – US 14 @ Hart Road 
Current FY: 2019 (Construction: 
$14,181,012/$4,000,000) 
Scope: Intersection improvement/railroad 
crossing improvement 

Target Letting: June 2019 
 
Status: Railroad issues continue to hold up this project. 
Lake County has filed a petition with the ICC. As that 
process moves along, an updated timeline will be 
provided. 

Barrington – Metra Access Road 
Current FY: 2019 (ROW $95,000/$47,500) 
2020 (Construction: $2,300,500/1,840,400) 
Scope: New Access Road to Metra Station 

Target Letting: September 2019 
 
Status: Right-of-way has been authorized by IDOT, pre-
final plans targeting a February submittal. 

Barrington – Lake Zurich Road Intersection 
Current FY: 2020 (Construction: 
$4,213,739/$3,363,071) 

Target Letting: January 2020 
 
Status: Still working through ROW issues, target letting 
uncertain 

Buffalo Grove- Lake Cook Rd (Buffalo Grove Rd to 
Hastings) 
Current FY: 2019 (Construction: 
$15,108,750/$4,000,000) 
Scope: Intersection improvement 

Target Letting: July 2019 (local let) 
 
Status: ROW is near completion.  

Buffalo Grove - Weiland Rd Extension (Buffalo 
Grove to Lake Cook) 
Current FY: 2019 (Construction: 
$10,285,400/$4,000,000) 
Scope: Intersection improvement/new road 

Target Letting: July 2019 (local let) 
 
Status: ROW is near completion.  

Buffalo Grove - Lake-Cook Rd lighting (Raupp to 
Hastings) 
Current FY:2019 (Construction: 
$3,025,000/$1,815,000) 

Target Letting: July 2019 (local let) 
 
Status: ROW is near completion.  
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Scope: Lighting 

Des Plaines – Lee @ Forest 
Current FY:  
2018 (ROW: $320,000/$160,000) 
2019 (Construction: $2,530,000/$2,024,000) 
Scope: Intersection Improvements 

Target Letting: June 2019 
 
Status: The project has been moved back into FY19 due to 
availability of funds through the June letting.  

Elk Grove Village – Lively Blvd from Devon to 
Landmeier  
Current FY: 2019 (Construction: 
$1,575,039/$1,096,000) 
Scope: Resurfacing 

Project was let in January  

Niles - Howard St (Milwaukee to Lehigh) 
Current FY: 2020 (Construction: 
$6,321,700/$3,975,000) 
Scope: Reconstruction, shared use path 

Target Letting: September 2019 
 
Status: STP funds were transferred from Phase II to 
Construction at the last Technical Committee meeting. 
Project is on track for a late FY19 or early FY20 letting.    

Schaumburg – Algonquin Rd at Meacham Rd 
Current FY: 2018 (ROW: $2,400,000/$625,000) 
2020 (Construction: $6,272,000/$2,410,000) 
Scope: Intersection Improvement, widening 

Target Letting: November 2019 
 
Status: ROW has been authorized, land acquisition 
timeline and IDOT agreement review have pushed target 
letting back. New target letting is November 2019. ROW 
has been authorized by IDOT. 

Schaumburg - State/National (Plum Grove to Golf) 
Current FY: 2019 (Construction: 
$6,593,011/$4,000,000) 
Scope: Reconstruction 

Project was let in January. 

Schaumburg - Woodfield Rd (Meacham to 
Martingale)  
Current FY: 2019 ($6,652,742/$4,000,000) 
Scope: Reconstruction 

Target Letting: April 2019 
 
Status: Project moved from March to April letting due to 
right-of-way certification. 

Schaumburg - Woodfield Rd (Martingale to East 
Frontage) 
Current FY: 2019 ($8,241,049/$4,000,000) 
Scope: Reconstruction 

Target Letting: April 2019 
 
Status: Project moved from March to April letting due to 
right-of-way certification. 

Schaumburg – Walnut Lane (Schaumburg Rd to 
Weathersfield Rd) 
Current FY: 2019 ($3,591,045/$2,560,000) 

Project was let in January. 

Streamwood – Irving Park Road  
Current FY: 2019 (ROW: $1,000,000/$500,000 
Construction: $6,800,000/4,786,668) 
Scope: Widening/Reconstruction 

Target Letting: March 2019 
 
Status: Project was moved to the March letting due to an 
issue with the programming of state funds. Final Plans 
submitted to IDOT; Draft Right of Way agreement sent to 
central office by IDOT district 1. Project is on track for a 
March letting. 
 

  




