
 

 

 
 

 

 

 

 

NORTHWEST COUNCIL OF MAYORS 
TECHNICAL COMMITTEE 

Agenda 
Friday, April 5, 2019 

8:30 a.m. 
BARRINGTON VILLAGE HALL 

Board Room 
200 S. Hough Street 

Barrington, Illinois 60010 
 

 
I. Call to Order 
 
II. Approval of February 15, 2019 Meeting Minutes (Attachment A) 

Action Requested: Approval of minutes 
 

III. Agency Reports 
a. CMAP Report 
b. CMAP Council of Mayors Executive Committee 
c. IDOT Highways Report 
d. IDOT Local Roads Update (Attachment B)  
e. Cook County Department of Transportation and Highways (Attachment C) 
f. Metra 
g. Pace 
h. Illinois Tollway 
Action Requested: Informational 

 
IV. STP Shared Fund Bonus Point Applicant Presentations (Attachment D) 

Eight applications were received for the Northwest Council of Mayors’ STP 
Shared Fund bonus points. Applicants will provide brief presentations on their 
projects, followed by time for questions from the committee. The committee 
will convene on April 19 to discuss the applications and determine the final 
allocation of the council’s bonus points. 
Action Requested: Discussion 

 

V. Northwest Council Surface Transportation Program (STP) 
A. Current Program Update (Attachment E) 

Staff will provide an update to projects currently programmed in the 
Council’s Surface Transportation Program. The program has been 
updated to show target obligation and letting dates of all project 
phases. 
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 B. Clarification of Committee Action Taken on December 7, 2018 
Staff requests clarification from the committee as to whether or not 
six projects which had been included on the MYB list should be moved 
into FY 2020 in accordance with the vote taken on at the December 
2018 meeting. Additional detail is provided in Attachment E. 
Action Requested: Discussion/Approval 
 

C.  Approval of Program (Attachment F) 
Committee approval is needed to include changes in the current 
program. 
Action Requested: Approval of Program 

 
VI. STP Methodology Subcommittee Update  

The Northwest Council of Mayors Methodology Subcommittee held a second 
meeting on March 4 to discuss potential changes to the council’s program 
management policies. Staff will summarize the discussion and provide an 
overview of next steps. 
Action Requested: Informational 

 
VII. Other Business 

Staff will provide a brief update on the submission and review of outstanding 
functional classification change requests from the Northwest Council of 
Mayors. 
Action Requested: Informational           

 
VIII. Next Meeting 

The next Northwest Council of Mayors Technical Committee meeting is 
scheduled for Friday April 19, 8:30 a.m. at the Barrington Village Hall. 

 
IX. Adjourn 

 



 

 

 
 

 

 

 

 

NORTHWEST COUNCIL OF MAYORS 
TECHNICAL COMMITTEE 

Minutes 
Friday, February 15, 2019 

8:30 a.m. 
Barrington Village Hall 

 
The Northwest Council of Mayors Technical Committee met on Friday, February 15, 2019 at 
the Barrington Village Hall. The following persons were in attendance: 
 
President Karen Darch, Chair     Village of Barrington 
Sharon Caddigan (representing President Billie Roth)  Village of Streamwood 
President Tom Hayes      Village of Arlington Heights 
Jim Norris       Village of Hoffman Estates 
Reid Ottesen       Village of Palatine 
Ray Rummel       Elk Grove Village 
Brian Townsend      Village of Schaumburg 
Michael Cassady      Village of Mount Prospect 
 
Steve Andrews     Pace 
Brian Lovering     Elk Grove Village 
Alex Househ     Illinois Department of Transportation 
Greg Summers     Village of Barrington 
Jen Maddux     Chicago Metropolitan Agency for Planning 
David Lawry     Chastain and Associates 
Mike Hankey     Village of Hoffman Estates 
Jarrod Cebulski     Patrick Engineering 
Todd Bright     Transystems 
Jon Vana     Civiltech 
Kristin Mehl     Village of Schaumburg 
Mark Fowler     Northwest Municipal Conference 
Matt Barry     Village of Palatine 
Greg Ellwanger     BLA 
Matt Washkowiak    Baxter and Woodman 
Nanci Julius     Village of Arlington Heights 
Sam Trakas     Village of Inverness 
Duane O’Laughlin    Ciorba Group 
Matt Lawrie     Village of Mount Prospect 
Jacob Itskovich     Village of Bartlett 
Darren Monico     Village of Buffalo Grove 
Fred Vogt     City of Rolling Meadows 
Mark Lattner     Village of Mount Prospect 
Richard Mack     Metra 
Mike Klemens     Lake County Department of Transportation 
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I. Call to Order 
 President Darch called the meeting to order at 8:31 a.m. 
 
II. Approval of December 7, 2018 Meeting Minutes 

The minutes of the December 7, 2018 Technical Committee meeting were approved 
on a motion from Mr. Rummel, seconded by Mayor Hayes. 

 
III. Agency Reports 
 a. CMAP Report 

Ms. Maddux reported that the call for projects for the Congestion Mitigation and Air 
Quality Program (CMAQ), the Transportation Alternatives Program (TAP-L), and 
Surface Transportation Program (STP) Shared Fund was open until March 15. She 
also noted that applications are due to Planning Liaisons for review by March 1. Ms. 
Maddux also reported on additional grant opportunities, including the Illinois 
Department of Natural Resources (IDNR) Recreational Trails Program and Illinois 
Bicycle Path Program, as well as the US Department of Transportation’s (USDOT) 
INFRA grant program.  
 
Ms. Maddux then noted that project cost or scope changes for CMAQ and TAP-L 
projects were due on March 28 for projects on the August or September lettings. She 
also said that STP-L projects were still being considered on a letting by letting basis, 
and that any project phases targeting obligation by July 1, 2019 had been moved into 
Federal Fiscal Year (FFY) 2019 in the TIP. Phases targeting obligation after that date 
would be moved into FFY 2019 as funding permits.  

 
 b. CMAP Council of Mayors Executive Committee 
 No report was given. 
 
 c. IDOT Highways Report 

Mr. Klingenstein reported that Mr. Farmer was not in attendance, and that he would 
send the IDOT Highways report out to the committee at a later date.  
 
d. IDOT Local Roads Update 
Mr. Househ provided a report to the committee on IDOT Bureau of Local Roads and 
Streets (BLRS) projects in the region, noting changes in Design Approval dates since 
the last Northwest Council Technical Committee meeting. Mr. Ottesen asked if the 
project on Schoenbeck Rd. in Prospect Heights, had been in development since 2004. 
Mr. Househ said that it was from a previous Safe Routes to School call for projects, 
and that it had recently been re-initiated by the Village. However, he did not believe 
that it had been in the program since 2004.  
 
e. Cook County Department of Transportation and Highways 
Mr. Klingenstein said that Mr. Beata could not attend, but that his report was 
attached. He also noted that Invest in Cook grant applications were now open and 
would be available until March 15. He noted that Invest in Cook provides $8.5 million 
in funding for transit improvements, bicycle and pedestrian facility projects, freight 
projects, traffic flow improvement projects, bridge improvements, demonstration 
projects, corridor studies, and other projects. He also said that NWMC staff would be 
happy to assist applicants in filling out the application.    

 
f. Metra 



Mr. Mack reported on Metra’s need for state capital funding, noting what the agency 
would do if it received capital funding from the state via a statewide capital bill. He 
noted that the agency has numerous locomotives and rail cars that need replacing, 
and that service issues, such as those that occurred on the BNSF line in 2018, could 
be avoided with proper equipment. He also noted that up to 10 bridges per year 
need to be rehabilitated, and that adequately funding these repairs would not be 
possible without a capital bill. Finally, he noted that the A2 interlocker needs to be 
replaced, and that half of the system’s traffic would suffer if the interlocker was not 
replaced in a timely fashion. Mr. Mack then mentioned that the agency had sent out 
a resolution in support of a capital bill to the municipalities it serves, and that the 
agency hopes that municipalities will support it.  
 
g. Pace 
Mr. Andrews reported that Pace had purchased property in Wheeling for a new 
Northwest Division facility. He noted that the facility needs renovations, but that by 
the end of 2019 two departments will be moved to the facility. He said that final 
renovations will be complete by 2023. Finally, Mr. Andrews said that Rocky Donahue 
had been officially appointed by the Pace Board as Executive Director.  
 
h. Illinois Tollway 
President Darch reported that the Tollway was not in attendance.  
 

IV. Functional Classification Revision Requests Update 
Mr. Klingenstein said that the final outstanding functional classification change 
request from the Northwest Council of Mayors was submitted to IDOT on January 7, 
2019. He said that the request was for Braintree Drive and Rodenburg Road in the 
Villages of Schaumburg and Roselle, and that the request took more time to compile 
than the other outstanding requests because of the coordination required with staff 
from the DuPage Mayors and Managers Conference and the Village of Roselle.  
 
Mr. Klingenstein said that he had been in touch with the IDOT consultant handling 
these requests, and that he had been informed that most of the requests had been 
reviewed and were just undergoing final checks. Mr. Klingenstein said that he hoped 
to have the results of each request within the next month or so. He cautioned that 
some applications required additional information, and that he had reached out to 
any affected municipalities to request that information. He also noted that the 
consultant’s contract was set to run out soon, and that, if the reviews were not 
completed before the contract expires, it could take longer to receive the results. He 
said that he would remain in contact with IDOT and their consultant, and that he 
would alert the Northwest Council when all the requests had been reviewed.   

 
V. Northwest Council Surface Transportation Program (STP) 
 A. Current Program Update 

Mr. Klingenstein provided an overview of the council’s STP program, noting changes 
that had occurred since the last committee meeting. He also noted that all projects 
which had been in council MYB were moved to FY 2020 at the last meeting.  
 
B. Approval of Program 
The updated program was approved on a motion by Mayor Hayes, seconded by Ms. 
Caddigan. 

 
VI. STP Methodology Subcommittee Update 

Mr. Klingenstein reported that the Northwest Council of Mayors STP Methodology 
Development Subcommittee held its first meeting on February 8. He said that the 



committee first reviewed the active program management policies that must be 
incorporated into each council’s methodology. He then said that the committee 
reviewed potential areas of the methodology that could be changed as part of the 
new methodology development process, including project scoring criteria and 
weighting, funding ratios for different phases, eligible project types and phases, the 
policy for cost increases, and grandfathering projects into the program. 
 
Mr. Klingenstein said that the discussion was intentionally broad, and that the goal 
was to get committee members acquainted with the potential areas for change. He 
did note, however, that the subcommittee generally was supportive of eliminating 
Phase I engineering as an eligible phase and grandfathering projects into the 
program. He noted that the subcommittee would work to come up with more 
specific language regarding both of these areas. Finally, he noted that the 
subcommittee had decided to meet monthly, and that the next meeting would be 
held on Monday, March 4. 
 
Mr. Ottesen said that he agreed with eliminating Phase I engineering as an eligible 
phase. He also said that he was wary of grandfathering projects into the new 
program which had not been active for many years. Mr. Ottesen also noted that 
some projects had been intentionally dropped by the committee in order to secure 
as much funding as possible, and that it would be unfair to leave these projects out 
of the new program in favor of other projects which were not advancing. Mr. 
Klingenstein said he agreed, and the subcommittee would draft language to make 
sure that dormant projects would not be grandfathered into the program.   

 
VII. STP Regional Shared Fund Bonus Point Allocations 

Mr. Klingenstein presented multiple proposals for a methodology for allocating 
bonus points as part of the scoring process for the STP Shared Fund. He said that 
interested applicants would present their projects at the April Technical Committee 
meeting, and that Technical Committee members would then rank projects in order 
to determine how the council’s bonus points will be allocated. He said that project 
sponsors would present on project readiness, transportation impact in the Northwest 
Council, and how the project would address CMAP’s regional planning factors. He 
also said that staff would create a proposal form that applicants would have to fill 
out prior to the meeting. 
 
Mr. Klingenstein then reviewed potential scoring methods, noting that the 
subcommittee agreed that the top scoring project should receive 15 points. He then 
said that 10 points could be awarded to the second highest-scoring project, or that 
five points each could be awarded to the second and third highest-scoring projects.  
 
Mr. Norris said that he agreed with the idea of having each committee member rank 
all the projects, but that he preferred that the committee maintain flexibility 
regarding the awarding of points. He also said that he would like the committee to 
have a discussion on their rankings, and come to a consensus about how to distribute 
the council’s points. Mr. Townsend agreed and stressed the need for transparency in 
the process. 
 
Mr. Ottesen asked if the committee should give its points to projects that otherwise 
would not score highly. Mr. Klingenstein responded that doing this may lessen the 
effectiveness of the Northwest Council’s bonus points, since each council would also 
have bonus points to allocate to projects and would likely support the highest-
scoring projects. Mayor Darch asked if a special meeting was necessary to discuss the 
projects after they were presented on April 5. Mr. Ottesen said that the council 



should schedule a special meeting, and then cancel if it was not necessary. Mr. 
Rummel also mentioned that inclusive growth should be a factor that is considered 
by the Council, although Mr. Klingenstein said that he did not believe that most 
projects in the Council would score highly on that point. The committee then agreed 
to tentatively schedule a special meeting for April 19 at 8:30 a.m. at the Barrington 
Village Hall.  
 
Mr. Townsend asked if projects from outside the Northwest Council would be eligible 
to apply for the Council’s bonus points. Mr. Norris said that, because projects would 
be competing regionally, projects from elsewhere in the region should be eligible to 
apply for NW Council bonus points. Mr. Townsend also stressed the need for 
reciprocity, noting that, if projects from the Northwest Council were planning to 
apply for other council’s bonus points, it would be fair for the Northwest Council to 
allow projects from outside of its jurisdiction to apply for bonus points as well. Mr. 
Klingenstein asked if projects in areas not adjacent to the Northwest Council should 
be able to apply. Mr. Norris and Mayor Darch said that they should. The committee 
agreed to allow projects from outside of the Northwest Council to apply for bonus 
points, regardless of their geographic location. The committee also agreed with 
giving the highest-ranked project the maximum of fifteen points, while allowing for 
flexibility. 
 

VIII. Other Business 
Mr. Townsend asked if Mr. Klingenstein had received any confirmation from CMAP as 
to which list of STP projects it had used as the Northwest Council’s official submission 
in 2017. Mr. Klingenstein responded that he had not received a definitive answer, but 
that the current list of projects at CMAP was very close to the list that had been 
approved at the June 2017 technical committee meeting. Mr. Klingenstein also 
added that projects which were not included on the list approved in June of 2017 had 
been advanced and funded, and that he did not believe that the submission of this 
list had significantly affected the council’s programming decisions. Mr. Townsend 
said that the list should be provided to the committee. Mr. Klingenstein said that he 
would send the list out after the meeting.  

 
IX. Adjourn 

The committee voted to adjourn on a motion by Mayor Hayes, seconded by Ms. 
Caddigan. 

 



LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS
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Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

BARRINGTON

080008400PV

Hart Road-

at US 14

INTERSECTION IMPROVEMENT

7,300,000           

E1:

E2:

RW:

  C:

     

FFY14

FFY14

FFY19

/

/

/

/

/

/

/

CMAQ

CMAQ

STPL

CMAQ

/

/

/

/

/

/

/

/

/

/

/

927,604

322,000

5,760,000

2,875,000

/

/

/

/

/

/

/

/

/

0

742,083

258,000

4,380,000

2,300,000

/

/
/

/

/

/

/

/

/

A

A

CE 2

2 /11/2013

NR 8/2/2019 AH

CR

Transyste

*
*
*
*

*
*
*
*
*
*
*

1

*

Yes

1393

REMARKS: Barrington PE1 lead (Local Only funds). PDR addendum approved 8/25/15.  Lake Co lead for PE2/Constru

A

2 /11/2013

ction (10-00-0129; 09-00174-05-CH).

NR NR

BARRINGTON

110008701PV

MS1000 Lake Zurich Rd-

Citizen's Park Dr

US Route 14

RECONSTRUCTION/BIKEPATH

INTERSECTION IMPRVMNT/TS

3,487,000 03-14-0010

E1:

E2:

RW:

  C:

     

FFY16

FFY17

FFY20

/

/

/

/

/

/

/

STPL

ILL

STPL

ILL

STPL

ILL

/

/

/

/

/

/

/

/

/

/

/

371,926

92,982

1,826,000

456,500

3,487,000

348,700

/

/

/

/

/

/

/

/

/

0

185,963

913,000

2,789,600

/

/
/

/

/

/

/

/

/

A

A

A

to

9/18/2020 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

2

*

2538

REMARKS: DA under GS project by State. PE2 kick-off meeting held 1/13/16. Anticipated schedule due to R

OW (3-13-19).

BARRINGTON

120008900PK

Parking Garage-

at Metra Station

PARKING GARAGE

INSTALL SIGNALS

2,300,500 03-06-0005

E1:

E2:

RW:

  C:

     

FFY17

FFY18

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

240,092

95,000

2,300,500

/

/

/

/

/

/

/

/

/

0

120,046

47,500

1,840,400

/

/
/

/

/

/

/

/

/

A

R

CE 1

10/28/2014

NR 9/20/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

3

*

No

1392

REMARKS: Proposing stage construction: 1-access rd/signals (FY18); 2-parking deck (Fytbd). 9/20/

NR

No

2019 letting per LPA (12-12-18).

BARRINGTON

120009000SW

Off Various-

Various

SIDEWALKS

288,090 03-13-0001

E1:

E2:

RW:

  C:

FFY13

     

     

FFY19

/

/

/

/

/

/

/

SRTS

SRTS

/

/

/

/

/

/

/

/

/

/

/

39,995

288,090

/

/

/

/

/

/

/

/

/

39,995

0

210,005

/

/
/

/

/

/

/

/

/

A

CE 1

3 /9 /2015

NR

A

3 /7 /2019

4/26/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

4

*

Yes

2470

REMARKS: Item No. 157.

NR

No

NR Exempt
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03
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Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

COOK HIGHWAY

14A501503RP

Var Various-

RECONSTRUCTION; BRIDGE

TS; LIGHTING

48,063,513 03-11-0020

E1:

E2:

RW:

  C:

     

     

     

FFY18

/

/

/

/

/

/

/ STPL

CMAQ

/ LO

/

/

/

/

/

/

/

/

/

/

13,025,000

15,340,000

19,698,513

/

/

/

/

/

/

/

/

/

0

10,420,000

12,272,000

/

/
/

/

/

/

/

/

/

CE 2 NR 5/15/2019 ZH

ZH

Civiltech

*
*
*
*

*
*
*
*
*
*
*

5

*

Yes

2835

REMARKS: LOCAL LETTING. Work on Lake-Cook, Buffalo Grove, IL83, Weiland and Short Aptakistic. May target lett

NR

Yes

A

5 /19/2014

ing per PL (3-6-19).

NR NR

DES PLAINES

140022000TL

FAP0330 Lee St/ForestAv-

Algonquin to Oakton

Jeannette to Dead End

INTERSECTION IMPROVEMENT

INSTALL SIGNALS

1,760,000 03-14-0006

E1:

E2:

RW:

  C:

     

FFY16

FFY18

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

307,378

260,000

1,760,000

/

/

/

/

/

/

/

/

/

0

149,000

130,000

1,408,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 1

9 /21/2015

NR 6/14/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

6

*

Yes

2522

REMARKS: Max STP-L: $1,687,000. PE2 kick-off meeting held 8-2-16.

NR NR

DES PLAINES

140022100BT

Var Rand Rd-

Central Rd

Elk Blvd

BIKEWAYS

INTERSECTION IMPROVEMENT

1,602,038 03-14-0014

E1:

E2:

RW:

  C:

     

     

     

FFY20

/

/

/

/

/

/

/ STE

/

/

/

/

/

/

/

/

/

/

/

119,911

153,571

1,602,038

/

/

/

/

/

/

/

/

/

0

1,281,630

/

/
/

/

/

/

/

/

/

to

CE 1

12/4 /2017

NR 4/24/2020 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

7

*

Yes

2820

REMARKS: Max STE: $1,281,630. Using FFM. PE2 kick-off 3-26-18 for Wolf to Golf reduced limits. Need updated 

NR

No

PPI.

NR NR

ELK GROVE VILL

150006100BR

MS1210 Brickdale Dr-

Willow Creek

CULVERT REPLACEMENT

570,000 03-15-0006

E1:

E2:

RW:

  C:

FFY16

FFY19

     

FFY20

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

79,441

70,000

570,000

/

/

/

/

/

/

/

/

/

63,552

0

56,000

456,000

/

/
/

/

/

/

/

/

/

A

CE 1

3 /5 /2018

NR 4/24/2020 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

8

*

Yes

2731

REMARKS: SN 022-7470.

NR

Yes

A

3 /5 /2018

NR NR

Wednesday, March 27, 2019 Page 2 of 7rptRC



LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

3/27/2019

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

ELK GROVE VILL

180006900RS

Nerge Rd-

Devon

Rohlwing

RESURFACING

1,195,000           

E1:

E2:

RW:

  C:

     

     

     

MYB

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

1,195,000

/

/

/

/

/

/

/

/

/

0

956,000

/

/
/

/

/

/

/

/

/

to

CE 1 NR 11/8/2019 AH

CR

H R Gree

*
*
*
*

*
*
*
*
*
*
*

9

*

No

2883

REMARKS: PE1/2 kick-off meeting held 8/1/2018. Need PPI/TIP when funding approved. Cook Co ccordination requi

NR

No

E

5 /31/2019

red.

NR NR

ELK GROVE VILL

190007000BR

MS Wllngtn/Leicstr-

Lake Cosman

CULVERT REPLACEMENT

220,000 03-19-0007

E1:

E2:

RW:

  C:

FFY19

FFY20

     

FFY20

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

160,000

150,000

220,000

/

/

/

/

/

/

/

/

/

128,000

0

120,000

1,760,000

/

/
/

/

/

/

/

/

/

CE 1 NR 11/6/2020 AH

CR

B & W

*
*
*
*

*
*
*
*
*
*
*

10

*

Yes

2951

REMARKS:

NR

Yes

E

12/31/2019

NR NR

HOFFMAN ESTATES

130009100BT

Off Poplar Crk Tr-

EJ&E RR to Sutton Rd (S1)

Shoe Factory - Hoffman S2

BIKEWAYS

915,000 03-13-0006

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STE

/

/

/

/

/

/

/

/

/

/

/

915,000

/

/

/

/

/

/

/

/

/

0

676,000

/

/
/

/

/

/

/

/

/

to

CE 1

2 /6 /2018

NR 9/20/2019 AH

CR

TranSyste

*
*
*
*

*
*
*
*
*
*
*

11

*

Yes

2804

REMARKS: ITEP #120044. Using FFM. Granted sunset extension (10-11-17). Needs RR lease agreement (S2)

E

No

A

5 /1 /2018

. PE2 kick-off 10-16-18. Stage constr.

NR NR

NILES

120011400SP

Cleveland St-

Caldwell Ave

Waukegan Rd

PEDESTRIAN CROSSINGS

ADVANCE WARNING BEACONS

117,000 03-12-0012

E1:

E2:

RW:

  C:

FFY12

     

     

FFY20

/

/

/

/

/

/

/

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

10,000

117,000

/

/

/

/

/

/

/

/

/

8,000

0

93,600

/

/
/

/

/

/

/

/

/

A

to

CE 1

9 /4 /2015

NR 1/1/2020 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

12

*

No

2247

REMARKS: Need schedule (3-13-19).

NR

No

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

3/27/2019

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

NILES

130011600TL

FAU1334 Howard St-

Milwaukee Av

Lehigh Av

RESURFACING

PEDESTRIAN UNDERPASS

4,750,000 03-13-0010

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STPL

STE

/

/

/

/

/

/

/

/

/

/

/

4,750,000

1,258,500

/

/

/

/

/

/

/

/

/

0

3,800,000

1,006,800

/

/
/

/

/

/

/

/

/

to

CE 2

12/12/2018

NR 9/20/2019 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

13

*

No

2348

REMARKS: SN: 016-3029 included. Scope change from recon and bridge work to RS,Bikepath and Bike Bridge. No w

NR

Yes

A

12/12/2018

ork on existing bridge. 03-18-0003 ITEP

NR NR

NILES

170012900LS

FAP0374 Milwaukee Av-

Jonquil Tr

Howard St

LANDSCAPING; SIDEWALKS

PARKING

810,640 03-18-0013

E1:

E2:

RW:

  C:

     

FFY19

     

FFY20

/

/

/

/

/

/

/

STE2

STE

/

/

/

/

/

/

/

/

/

/

/

62,640

810,640

/

/

/

/

/

/

/

/

/

0

50,110

648,510

/

/
/

/

/

/

/

/

/

to

CE 1

2 /15/2019

NR 1/17/2020 AH

CR

B&W

*
*
*
*

*
*
*
*
*
*
*

14

*

No

2946

REMARKS:

NR

No

NR NR

PALATINE

170010100BT

Var Roselle/Euclid-

Algonquin Rd to Euclid Av

Roselle Rd to Shire Ct

BIKEWAYS

500,000 03-18-0004

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ CMAQ

/

/

/

/

/

/

/

/

/

/

/

500,000

/

/

/

/

/

/

/

/

/

0

400,000

/

/
/

/

/

/

/

/

/

to

CE 1

10/12/2017

NR 6/14/2019 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

15

*

Yes

2932

REMARKS: Max CMAQ: $400,000 (C only); E1, E2 and CE: Locally funded. PE2 kick-off meeting held 12-

NR

No

20-18. Harper College IGA.

NR NR

PALATINE

170010200PV

FAU1285 Palatine Rd-

Quentin Rd

Smith Rd

RECONSTRUCTION

ADDITIONAL LANES/BIKEWAY

5,318,000 03-16-0008

E1:

E2:

RW:

  C:

FFY18

     

     

     

/

/

/

/

/

/

/

STPL

/

/

/

/

/

/

/

/

/

/

/

380,000 /

/

/

/

/

/

/

/

/

190,000

0

/

/
/

/

/

/

/

/

/

A

to

CE 2 NR 1/1/2023 AH

CR

BLA

*
*
*
*

*
*
*
*
*
*
*

16

*

Yes

2885

REMARKS: STPL for E1 only. Other phases unfunded (7-30-18).

NR

No

E

6 /30/2019

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

3/27/2019

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

PROSPECT HEIGHT

150005200SW

Schoenbeck Rd-

Camp McDonald Rd

Palatine Rd

SIDEWALKS

350,000 03-19-0004

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ SRTS

/

/

/

/

/

/

/

/

/

/

/

350,000

/

/

/

/

/

/

/

/

/

0

160,000

/

/
/

/

/

/

/

/

/

to

CE 1 NR 8/2/2019 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

17

*

2915

REMARKS: PE2 kick-off meeting held 11-2-18. All engineering local. Need DA by 4/22/19 to stay on

E

4 /15/2019

 august 2019 letting.

NR NR

ROLLING MEADOWS

090009800CH

Algonquin Road-

at New Wilke Road

INTERSECTION IMPROVEMENT

MODERNIZE TRAFFIC SIGNALS

2,700,000 03-06-0006

E1:

E2:

RW:

  C:

     

     

MYB

MYB

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

600,000

2,700,000

/

/

/

/

/

/

/

/

/

0

300,000

1,890,000

/

/
/

/

/

/

/

/

/

CE 2 E

PM

1/1/2022 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

18

*

Yes

1390

REMARKS:

E

6 /15/2019

Exempt Exempt

SCHAUMBURG

140011400PV

FAU1689 Woodfield Rd-

Meacham Rd

53 E Frontage Rd

RECONSTRUCTION; LIGHTING

MOD TRAFFIC SIG; DRAINAGE

03-14-0017

E1:

E2:

RW:

  C:

     

FFY16

     

FFY17

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

0

/

/
/

/

/

/

/

/

/

to

CE 2

1 /26/2016

NR 4/26/2019 AH

CR

TranSyste

*
*
*
*

*
*
*
*
*
*
*

19

*

Yes

2601

REMARKS: PE1 Section Number for DA. Staged construction under -01-PV and -02-PV. Item No. 159.

A

1 /26/2016

NR NR

SCHAUMBURG

140011401PV

FAU1689 Woodfield Rd-

Martingale Rd

E Frontage Rd

RECONSTRUCTION; LIGHTING

INSTALL SIGNALS; DRAINAGE

8,400,000 03-14-0017

E1:

E2:

RW:

  C:

     

FFY17

FFY17

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

CMAQ

/

/

/

/

/

/

/

/

/

/

/

5,298,002

250,000

5,800,000

2,630,000

/

/

/

/

/

/

/

/

/

0

263,401

125,000

4,000,000

2,106,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

1 /26/2016

NR 4/26/2019 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

20

*

Yes

2624

REMARKS: PE1 under 00-PV (Transystems).Item No. 159.

A

1 /26/2016
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

3/27/2019

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

SCHAUMBURG

140011402PV

FAU3073 Woodfield Rd-

Meacham Rd

Martingale Rd

RECONSTRUCTION; LIGHTING

INSTALL SIGNALS; DRAINAGE

5,600,000 03-14-0017

E1:

E2:

RW:

  C:

     

FFY16

FFY17

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

543,399

420,000

5,600,000

/

/

/

/

/

/

/

/

/

0

271,699

210,000

4,000,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

1 /26/2016

NR 4/26/2019 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

21

*

Yes

2625

REMARKS: PE1 under 00-PV. Item No. 160.

NR

No

A

1 /26/2016

SCHAUMBURG

150012200BT

FAP0341 IL 72/Higgins-

E of Plum Grove

W of Plum Grove

BIKEWAYS

602,700 03-18-0002

E1:

E2:

RW:

  C:

     

FFY18

     

FFY19

/

/

/

/

/

/

/

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

59,890

602,700

/

/

/

/

/

/

/

/

/

0

33,600

482,160

/

/
/

/

/

/

/

/

/

to

CE 1

8 /2 /2017

NR 11/8/2019 AH

CR

V3

*
*
*
*

*
*
*
*
*
*
*

22

*

No

2884

REMARKS: Max CMAQ: $515,760.

A

8 /2 /2017

NR NR

SCHAUMBURG

160006800WR

FAP0339 IL62/Algonquin-

Plum Grove Rd

IL 53

RECONSTRUCTION/LIGHTING

MODERNIZE TRAFFIC SIGNALS

6,272,000 03-03-0102

E1:

E2:

RW:

  C:

     

FFY17

FFY18

FFY20

/

/

/

/

/

/

/

STPL

ILL

STPL

CMAQ

STPL

CMAQ

/ ILL

/

/

/

/

/

/

/

/

/

/

748,172

214,860

1,700,000

6,272,000

1,109,400

/

/

/

/

/

/

/

/

/

0

374,086

625,000

360,000

2,697,600

2,320,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

3 /1 /2018

NR 11/8/2019 AH

CR

TranSyste

*
*
*
*

*
*
*
*
*
*
*

23

*

Yes

2715

REMARKS: Also: ROW: $692,500 ILL. Kick-off meeting held 1-18-17.Tech Memo Approved 3-2-2018. L

NR

No

A

3 /2 /2018

etting depends on ROW (Quick-Take?).

NR NR

SCHAUMBURG

160012700PV

FAU1103 National Pkwy-

IL Route 72

IL Route 58

RECONSTRUCTION

INTERSECTION IMPROVEMENT

10,470,000 03-19-0006

E1:

E2:

RW:

  C:

     

MYB

MYB

     

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

1,200,000

400,000

/

/

/

/

/

/

/

/

/

0

600,000

200,000

/

/
/

/

/

/

/

/

/

to

CE 2

3 /4 /2019

NR 1/1/2023 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

24

*

Yes

2949

REMARKS: Construction unfunded (3-5-19).

NR

No

A

3 /4 /2019

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

3/27/2019

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

SCHAUMBURG

180013100PV

FAP0559 Knollwood Dr-

Bode Rd

Golf Rd

RECONSTRUCTION

3,821,250           

E1:

E2:

RW:

  C:

     

     

     

MYB

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

3,821,250

/

/

/

/

/

/

/

/

/

0

3,057,000

/

/
/

/

/

/

/

/

/

to

CE 1

10/12/2018

NR 1/1/2023 AH

CR

Thomas

*
*
*
*

*
*
*
*
*
*
*

25

*

No

2911

REMARKS: PE2 kick-off meeting held 10-25-18. Need PPI. Need TIP. Currently in NW CoM MYB.

NR

No

NR NR

STREAMWOOD

100005500WR

FAU1321 Irving Park Rd-

Schaumburg Rd

Bartlett Rd

WIDENING & RESURFACING

8,715,825 03-09-0073

E1:

E2:

RW:

  C:

FFY11

FFY16

FFY18

FFY19

/

/

/

/

/

/

/

ILL

STPL

ILL

STPL

ILL

STPL

ILL

/ STE

/

/

/

/

/

/

/

/

/

/

687,558

555,884

255,442

1,000,000

175,000

7,647,805

1,502,989

1,068,020
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April 5, 2019

PHASE III - CONSTRUCTION 
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

PAVEMENT PRESERVATION AND REHABILITATION PROGRAM NORTH 2017

Bode Rd (Sutton Rd to Barrington Rd) 2,948,400.00$           2018 1/25/2018 12/17/2018

Bradwell Rd (Barrington Rd to Ela Rd) 2,511,600.00$           2018 1/25/2018 6/21/2018 12/17/2018

Brinker Rd (Algonquin Rd to County Line Rd) 3,276,000.00$           2018 1/25/2018 6/5/2018 12/17/2018

Mundhank Rd (Higgins Rd to South Meadow Ct) 1,092,000.00$           2018 1/25/2018 6/19/2018 12/17/2018

Otis Rd (Old Sutton Rd to Brinker Rd) 1,419,600.00$           2018 1/25/2018 6/8/2018 12/17/2018

Sanders Rd (at Winkelman Rd) 44,839.00$                 2018 1/25/2018 12/17/2018

Municipalities: Barrington Hills, Inverness, Schaumburg, South Barrington

ROSELLE ROAD

At Schaumburg Road Construction - addition of a southbound right turn lane, 

temporary traffic signal installation, permanent traffic signal 

installation consisting of LED traffic signal heads, LED 

countdown pedestrian signal heads, pedestrian pushbuttons, 

traffic signal posts, mast arm poles, controller and cabinet, 

service installation, handholes, cable, conduit, vehicle 

detectors, UPS, illuminated street name signs, 

interconnection of five (5) traffic signal installations, sidewalk, 

drainage, landscaping

889,351.29$              2017 1/11/2017 4/24/2017 6/13/2017 Spring 2019

Municipalities: Schaumburg Construction Engineering In-House 2017

CENTRAL RD

Ela Road to Roselle Road Construction - WB on-ramp onto I-90; land bridge 

construction along Central Road; reconstruction of Central 

Road

 $         13,481,129.47 2017 2/17/2017 9/12/2017 Spring 2019

Municipalities:  Hoffman Estates, Schaumburg Construction Engineering (Tollway-led) 2017

QUENTIN RD

Over Salt Creek Construction - job order contract (JOC) emergency repairs $278,330.39 2018 7/30/2018 8/31/2018

Municipalities:  Palatine

COOK COUNTY DEPARTMENT OF TRANSPORTATION AND HIGHWAYS (CCDOTH)

NORTHWEST COUNCIL OF MAYORS REPORT

2018-2023

Project Status: Work is 100% complete. 

Construction

Project Status: Work is 98% complete. Work completed this month includes installation of traffic signals and street lighting. Work scheduled for next month includes landscaping and punch list work.

Project Status: Work is 99.7% complete to date. Work on this project has been suspended until Spring 2019 due to winter weather.

Project Status: Emergency repair work is 100% complete. 
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April 5, 2019

PHASE II - DESIGN
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

PAVEMENT PRESERVATION AND REHABILITATION PROGRAM NORTH 2019

West Lake Avenue (Wolf Road to Landwehr Road) Construction $4,600,000 2019

Municipalities: Glenview, Mount Prospect

BARTLETT ROAD

Over Poplar Creek Design Engineering  In-House 2017

Municipalities: Hoffman Estates Construction - Remove and replace the existing expansion 

details and minor deck slab and approach slab repairs as 

needed.

 $              250,000.00 2019

Construction Engineering  In-House 2018

LAKE COOK RD 

Raupp Boulevard to Hastings Lane Design Engineering (Village-led) 209,850.00$              2017

Municipalities: Buffalo Grove, Wheeling ROW Acquisition 9,352,000.00$           2017

Construction - Widening and Pavement Reconstruction, 

Intersection Improvement, Traffic Signal Modernization

53,927,313.03$         2018 Est. Q4 2018

Construction Engineering 8,089,096.95$           2018

Material Testing 404,454.85$              2018

TOUHY AVE

Elmhurst Road to Mount Prospect Road Design Engineering 5,900,000.00$           2017

Municipalities: Chicago, Des Plaines, Elk Grove Construction - Pavement Reconstruction, New Alignments, 

Grade Separations, Intersection Improvements, Drainage 

Improvements, New Street Lights, Bike path

64,263,390.00$         2018 Est. Q2 2019 Est. Q2 2019 Est. 2021

Construction Engineering 6,950,085.63$           2019

Project Status: : Waiting for Tollway to finalize the acquisition of the right-of-way and UPRR to submit review comments on the IDOT-CCDOTH-UPRR IGA.  Letting is anticipated in Fall 2019.

SHOE FACTORY RD 

Essex Drive to East of Beverly Road Design Engineering (Village-led) 400,000.00$              2018-19

Municipalities: Hoffman Estates ROW Acquisition 800,000.00$              2018-19

Construction - Pavement reconstruction and widening, 

median improvements, roadway realignment, PCC sidewalks, 

hot-mix asphalt (HMA) bike path, upgraded drainage systems, 

traffic signal modernization, pavement markings, landscape 

restoration

10,026,392.00$         2020 Est. Q4 2019

Construction Engineering 790,636.00$              2020

Project Status: Plans at 100% completion. ROW has been cleared, and County Board approval of the funding agreement is anticipated April 25. After approval, will submit to IDOT for Authorization to Advertise, with letting anticipated for Summer 

2019.

Project Status: 100% final plans complete.  Working toward contract documents to start letting process.

Project Status: Kickoff meeting scheduled for February 5, 2019.

Project Status: Plans 100% complete. Finalizing cost estimate and preparing the contract documents.  Letting is March 29, 2019.  Anticipated Board approval in May with construction beginning in mid-summer.
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April 5, 2019

PHASE I - PRELIMINARY ENGINEERING
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

BUSSE RD 

Golf Rd to Central Rd Preliminary Engineering  $              685,943.97 2017

Municipalities:  Mount Prospect Design Engineering  $              700,000.00 2018

Roadway reconstruction and widening, multi-use path, and 

drainage improvements.  $           7,000,000.00 2020

Construction Engineering  $              700,000.00 2020

CENTRAL RD

Barrington Rd to Huntington Blvd Preliminary Engineering  $              292,604.06 2017

Municipalities:  Hoffman Estates, South Barrington Design Engineering  $           1,500,000.00 2018

Construction - Reconstruction or resurfacing of Central Road 

from Barrington Road to Huntington Blvd and the 

construction of an off-street path on Central Road.

 $           9,000,000.00 2020

Construction Engineering  $           1,300,000.00 2020

QUENTIN RD 

Dundee Rd to Lake Cook Rd Preliminary engineering 425,041.14$              2017

Municipalities: Deer Park, Palatine Design engineering 1,500,000.00$           2020

Construction - Reconstruction of roadway with potential 

widening, drainage improvements, and channelization. 

Includes replacement of bridge over Salt Creek and new multi-

use path connecting to Forest Preserve.

34,000,000.00$         2021

Construction engineering 3,400,000.00$           2021

Project Status: Environmental Stakeholder Meeting #6 occurred on December 13, 2018.

Project Status: The Preferred Alternative involves widening roadway to include one lane in each direction with continuous center turn lane and outside curb and gutter, as well as off road shared-use path and sidewalk on alternate sides of road.  

Second public meeting for project was held on March 12, 2019. Responses to public comments and updates to final project report are in progress. Continued coordination with IDOT and Design Approval expected by mid-2019.

Project Status:  The County has received plans for the proposed development along Central Road that would extend Eagle Way south to intersect Central Road on 06/19/2018, and is reviewing these plans in order to coordinate the two projects. 

For the Environmental Survey Request (ESR), the cultural clearance was received on 05/10/2018. For the ESR's biological/wetlands clearance, the project was tasked for an avian survey. The Forest Preserve District of Cook County has provided its 

preference for the multi-use path spur connection to the existing bike path in Paul Douglas Forest Preserve via a direct/diagonal connection at the northeast corner of Central Road/Huntington Blvd. The disposition of comments for the Preliminary 

Geometrics submittal were received from the consultant on 01/14/2019 are currently being reviewed.
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April 5, 2019

INVEST IN COOK 2017

Project name Applicant Project type Project phase Awarded

West Bartlett Road/Devon Avenue swale and bike path 

replacement Village of Bartlett Bike/Ped Design engineering $75,000

Des Plaines River Trail at the Union Pacific Railroad Forest Preserve District of Cook County Bike/Ped Preliminary engineering $100,000

Wolf Road Sidewalk Connectivity Project City of Prospect Heights Bike/Ped Construction $140,000

Des Plaines River Trail - Touhy Avenue to North Avenue Village of Rosemont/West Central Municipal Conference Bike/Ped Preliminary engineering $309,000

Greater Woodfield Area Traffic Flow Improvements Village of Schaumburg Roadway Construction $200,000

Barrington Road Bike Path Village of South Barrington Bike/Ped Construction $76,000

INVEST IN COOK 2018 

24 projects approved by the Cook County Board on July 25, 2018

Nearly $7 million investment of Invest in Cook  funds leverages an additional $26.8 million in federal, state, and local funds

Project name Applicant Project type Project phase Awarded

Beverly Road Bicycle Tollway Crossing and Road Resurfacing

Hoffman Estates Roadway Preliminary engineering $60,000

INVEST IN COOK 2019

83 applications received, including 6 transit, 36 bike/ped, 10 freight, and 31 roadway projects

$43.6 million requested for $8.5 million available

PLANNING STUDIES

COOK COUNTY FREIGHT PLAN

Received by Cook County Board in October 2018

ROSEMONT TRANSIT STUDY

COOK COUNTY TRANSIT PLAN

Cook County is preparing to take advantage of an opportunity to create a multimodal transportation center on County-owned 

land at the Rosemont Blue Line Station in the Village of Rosemont. The planned improvements include a new bus transfer facility 

that will increase capacity for Pace buses and create a better connection to the CTA. The cost of the transportation center will be 

partially covered through joint development of a mixed-use, privately developed office and retail complex. Due diligence 

activities including a traffic study and geotechnical and environmental study of the site have been completed. The County will be 

working with stakeholders before preparing and issuing a RFP for the site’s eventual development.

Cook County has secured funding to complete a countywide transit plan. The plan will define the County's role in the transit 

arena, including the types of policies and improvements where the County can add the most value. The Department is initially 

focusing on studying the transit needs in south Cook County, where the loss of jobs and population over the course of decades 

has significantly reduced transit ridership. 
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• Provides several ADA Accessibility Improvements including: 
o Designated ADA Drop-Off and Pick-Up Areas on either side of the tracks 
o ADA Accessible Washrooms 
o ADA Compliant Walking Surfaces Including Accessible Ramps, Sidewalks and 

Pedestrian Underpass 
o ADA Compliant Doorways 

• Improves safety and access to transit by adding crosswalks and curb cuts to the parking areas 
west of the stations and provides a connection to access the Illinois Prairie Path. 

• Relieves congestion and reduces vehicle-pedestrian conflicts; 
• Improves PACE bus service by increasing accessibility to the drop-off and pick-up area;  
• Supports transit supportive land uses in the surrounding neighborhood;  
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Northwest Council of Mayors STP Shared Fund Bonus Points Application 

Background: The Chicago Metropolitan Agency for Planning (CMAP) is launching the 

Surface Transportation Program (STP) Shared Fund, a set-aside of federal STP funds 

for large-scale, regionally significant projects. Applications for the shared fund will be 

scored on a 100-point scale: 25 points for Project Readiness, 50 points for 

Transportation Impact, and 25 points for incorporating CMAP’s five Planning Factors. 

In addition to these 100 points, each project is eligible to receive up to 25 bonus 

points. Each of the eleven sub regional councils has 25 points to distribute to projects 

applying to the Shared Fund, and each council can award a maximum of 15 points to 

an individual project. More information on Shared Fund scoring and eligibility is 

available here. 

Eligibility: Any project which has applied for the Shared Fund and falls into one of the 

eight eligible project categories is eligible to receive bonus points from the Northwest 

Council of Mayors, regardless of its geographic location. 

Instructions: Applicants are asked to fill out the form below and submit to Northwest 

Council Planning Liaison Josh Klingenstein (jklingenstein@nwmc-cog.org) no later 

than 5:00 p.m. on March 26, 2019. Applicants will also be asked to present their 

project at the April meeting of the Northwest Council of Mayors Technical 

Committee, to be held on April 5, 2019, 8:30 a.m. at the Barrington Village Hall.  

Applicants should prepare a short presentation (no longer than 5 minutes) that 

highlights the purpose and need of the project, the potential impact that the project 

will have on Northwest Cook County, and how the project helps realize the regional 

goals set out by CMAP in On To 2050. 
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Project Information 

Project Title: Elmhurst Metra Station/Multi-Modal and Site Access/Improvements

  

Lead Agency: City of Elmhurst 

Partner Sponsors (if applicable): NA 

Lead Agency Contact Person: Cori Tiberi, Project Manager, City of Elmhurst 

Contact Email: cori.tiberi@elmhurst.org 

Estimated Construction Start Date (Month, Year): 2/1/2021 

 

Project Description 

The City of Elmhurst Metra Station/Multi-Modal and Site Access/Improvement 

project includes the replacement of the existing commuter rail station, located in 

downtown Elmhurst and services the Union Pacific West (UP-W) Metra line. The 

existing station depot is nearing the end of its lifespan as it was original built in 1964 

and rehabbed in 1989.  The existing station is the 7th busiest in the Metra system and 

the busiest of on the UP-W line with over 2,344 boardings in 2016.  This number is 

projected by Metra to increase by 628 daily boardings by 2040, even excluding 

current station space constraints or currently projected Transit Oriented 

Development in the downtown.   

 

The existing station is nearly 40% undersized for current ridership, and is not ADA 

accessible.  The site, situated in the center of downtown of Elmhurst, does not have 

protected pedestrian sidewalks, or separated pedestrian/traffic circulation.  

Additionally, the parking and paths do not provide ADA accessible paths from the 

community to the station.   

 

Located in a transit supportive area with diverse land use mix and increased density, 

station improvements would work towards achieving regional goals outlined in ON 

TO 2050 of implementing transit project that are supportive of transit. The project 

includes many site improvements to address concerns of the City of Elmhurst, the 

public, and stakeholders. These concerns include safety, pedestrian access, drop-off, 

and bicycle storage. Below details the numerous site improvements and benefits of 

the project:  

 

• Supports transit supportive land uses in the surrounding neighborhood;  

• Increases bicycle and pedestrian access to the station by providing a new 

pedestrian underpass at York Street, crosswalks, and sidewalks;  

• Improves safety and access to transit by adding sidewalks to the parking areas 

west of the stations. Currently, pedestrians need to walk on the street 

pavement to access these areas;  
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• Expands bicycle parking from the existing 100 spaces to the proposed 250 

spaces based on survey data from community and Active Transportation 

Alliance;  

• Improves PACE bus service by proposing a drop-off and pickup area on both 

inbound and outbound platform. This includes a boarding & alighting area for 

Pace bus route 309;  

• Provides ADA accessible ramps to the pedestrian underpass as well as ADA 

accessible washrooms.  

• Achieves air emissions reductions by modernizing the transit station to 

accommodate for increased ridership at the station 

 

The project was undertaken by the City of Elmhurst in 2016, and has nearly 

completed Phase I Engineering through IDOT.  The project is planned to begin Phase 

II Engineering in 2019 and with funding is expected to be completed in 2022.    

 

 
 

 

Project Purpose and Benefit 

Please describe what the project hopes to achieve and why the project is necessary. 

Please also describe how the project will improve transportation and mobility in 

Northwest Cook County, as well as any other relevant benefits.  

 

As previously noted, the project is intended to greatly increase safe/accessible 

station access as well as provide a new inbound and outbound station that will meet 

current and future ridership needs.  The station is one node in a much larger regional 

system that includes all Metra, Pace, and roadways in the region.  By strengthening 

corridor ridership, inter-modal connectivity, and Transit Oriented Development the 

regional transportation network, including Northwest Cook County, is improved.   
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Additionally, the Elmhurst Metra station also provides access to Elmhurst College, 

and other regional amenities.   

 

Project Readiness 

Please describe any actions taken to advance the project thus far. For example, has 

the lead agency completed Phase II engineering or Right-of-Way Acquisition for the 

project? Has the lead agency sought or secured additional funding for the project? 

 

The City of Elmhurst has self-funded Phase I Engineering which is anticipated to be 

completed in early 2019, the pre-final PDR has been reviewed by IDOT and final 

comments have been addressed.  The City has completed the IDOT required QBS 

selection process for Phase II Engineering and will begin document development in 

late 2019 before anticipated Phase III letting in 2021.  The project does not require 

additional Right-of-Way Acquisition as the project is being undertaken within current 

ROW and only requires final approvals by Metra and Union Pacific who have been 

involved from the beginning of project planning.  The project has received $12.4M in 

federal grants to date, and has other agency commitments, bringing non-local 

funding to $16.4M of the required $23M project cost.   

 

Planning Factors 

Please describe how the project addresses one or more of the five planning factors 
identified by CMAP in the STP Shared Fund application guide. Please also note any 
Complete Streets or Green Infrastructure policies that the project sponsor has 
adopted. 
 

Inclusive Growth  The project supports public transportation networks in 
several forms, including passenger rail, bus, bicycle, and pedestrian.  By 
strengthening public transit options within the region opportunities are 
greatly increased for access to housing, jobs, education, and amenities.  This 
assists in contributing to equitable opportunities and inclusive growth.  
 

Complete Streets  Elmhurst has invested in its downtown development for 
over 30 years.  This has included major incentives for rehabilitation of existing 
buildings, encouraging new higher density mixed use development, creating 
pedestrian friendly sidewalks/amenities, and traffic calming street planning.  
Additionally, the City has invested in four public parking garages to reduce the 
need for inefficient surface parking.  The project combines best practices in 
complete street development.  By investing in a new inbound, and outbound 
station, a new pedestrian underpass, and sidewalk and vehicle circulation 
improvements the project connects to many of the investments already made 
and continues to energize the pedestrian friendly downtown.   
 

Green Infrastructure  The project reduces paved area in the project area by 
nearly 30% and allows for expanding the green space and permeable surfaces 
in the downtown. The existing site plan contained as much surface parking as 
possible, and the new plan efficiently connects riders to the previously 
constructed downtown parking garages.  Besides the initial reduction in 
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pavement area, the design team is investigating additional opportunities for 
the use of permeable pavers and bio swales.   
 

Freight Movement  The project continues to invest in grade separation from 
the three active Union Pacific tracks.  The corridor sees both high volume 
Metra and freight traffic that frequently blocks connectivity.  The pedestrian 
tunnel proposed at York Street allows both commuters and pedestrians 
needing to cross from the north to the south of the tracks with increased 
safety and reducing potential pedestrian/train conflicts.   
 

Transit-Supportive Land Use  The City of Elmhurst went through rezoning in 
2017 specifically to increase land density in the downtown and to reduce 
parking requirements for residential developments.  The current master plans 
call for increased density, pedestrian connectivity, and redevelopment of the 
Metra station.  Projects are already under construction taking advantage of 
the new policies including over 180 new units that should be completed by 
the end of 2019 within two blocks of the station.   
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Memorandum 
 

TO:    Northwest Council of Mayors Technical Committee 
 
FROM:  Joshua Klingenstein, Northwest Council of Mayors Planning Liaison 
 
RE: Northwest Council of Mayors STP Program Updates  
 
DATE:  March 28, 2019 
____________________________________________________________________________ 
 
The following table summarizes updates to the Council’s program since the February 15, 
2019 Technical Committee Meeting. Updates are only included for projects with at least one 
phase programmed in an active year in the TIP, with the exception of the Howard St. bike 
path project in Niles.  
 
Please note that, at this time, projects which are targeting the November letting will need to 
remain in FY 20 until the next TIP change cycle (beginning April 29), after which projects 
targeting the November letting may move into FY19 pending funding availability. Please also 
note that we are unable to move any projects currently in MYB in the eTIP into FY 20 or 
earlier, due to a lack of availability in STP funds. This is true even if the council were able to 
provide an offset, due to the fact that the region currently has more dollars programmed for 
FY 19 and FY 20 than it has in available funding. All projects phases that are in an active year 
in the eTIP are listed under the “FY 2019/FY 2020” section on the attached program sheet.  
 
 

Project Target Letting and Status 

Barrington – US 14 @ Hart Road 
Current FY: 2019 (Construction: 
$14,232,242/$4,000,000) 
Scope: Intersection improvement/railroad 
crossing improvement 

Target Letting: August 2019 
 
Status: Railroad agreements pending finalization, slight 
increase in local costs for construction engineering. 

Barrington – Metra Access Road 
Current FY: 2019 (ROW $95,000/$47,500) 
2020 (Construction: $2,300,500/1,840,400) 
Scope: New Access Road to Metra Station 

Target Letting: September 2019 
 
Status: Project moved back into FY2019 from FY2020 due 
to availability of STP funds in September.  

Barrington – Lake Zurich Road Realignment 
Current FY: 2020 (Construction: 
$4,213,739/$3,363,071) 

Target Letting: January 2020 
 
Status: The update cost reflects an increase of $573,471, 
which was processed in the eTIP in December 2016 but 
had not previously been reflected on the program sheet. 

Buffalo Grove- Lake Cook Rd (Buffalo Grove Rd to 
Hastings) 
Current FY: 2019 (Construction: 
$15,108,750/$4,000,000) 
Scope: Intersection improvement 

Target Letting: May 2019 (local let) 
 
Status: Final plans completed, ROW has been negotiated 
and is awaiting IDOT certification.  

Buffalo Grove - Weiland Rd Extension (Buffalo 
Grove to Lake Cook) 

Target Letting: May 2019 (local let) 
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Current FY: 2019 (Construction: 
$10,285,400/$4,000,000) 
Scope: Intersection improvement/new road 

Status: Final plans completed, ROW has been negotiated 
and is awaiting IDOT certification. 

Buffalo Grove - Lake-Cook Rd lighting (Raupp to 
Hastings) 
Current FY:2019 (Construction: 
$3,025,000/$1,815,000) 
Scope: Lighting 

Target Letting: May 2019 (local let) 
 
Status: Final plans completed, ROW has been negotiated 
and is awaiting IDOT certification. 

Niles - Howard St (Milwaukee to Lehigh) 
Current FY: 2020 (Construction: 
$6,321,700/$3,975,000) 
Scope: Reconstruction, shared use path 

Target Letting: November 2019 
 
Status: Target letting has been changed to November 
2019 due to an updated land acquisition timeline. The 
ultimate target letting will be dependent on ROW.    

 
 

Clarification of Action Taken on December 7, 2018 
Up until the Technical Committee meeting on April 6, 2018, six projects were listed on the 
Northwest Council STP under the header “New B-list.” As of the May 24, 2018 meeting, 
however, the sheets were updated to only reflect projects in the active program, and the 
projects in questions were subsequently removed from the program sheet. Staff is requesting 
clarification as to whether the projects listed below which were included in the council’s B-
list should be moved into FFY 2020, in accordance with the vote taken at the December 7, 
2018 meeting to move all MYB projects into FY 2020. 
 
Note: Two lighting projects from the Village of Niles were also listed under the “New B-list” 
header. However, those projects were approved contingent on the availability of advanced 
funding. Because advanced funding is not an option, the projects are not included in the 
table below. 
 

Municipality Project  Phase Cost (Total/STP) 

Rolling Meadows Meacham Rd. 
Reconstruction (Algonquin 
Rd. to Old Plum Grove Rd.) 

Construction $5,000,000/$4,000,000 

Schaumburg Algonquin Rd. at Hammond 
Dr. Intersection 
Improvement 

Construction $1,000,000/$800,000 

Schaumburg Rodenburg Rd. 
Reconstruction (CP Railraod 
to Irving Park Rd.) 

Construction $1,693,750/$1,355,000 

Schaumburg National Parkway 
Reconstruction (Woodfield 
to Golf) 

Construction $14,300,000/$4,000,000 

 



STP Projects

Municipality TIP ID Project Limits Scope Phase
Programmed 

Year  Total $  Federal STP $ Letting/Obligation Project Status Phase I Phase II ROW
Construction 

(other than STP)
Elk Grove Village JF Kennedy/Elk Grove Arlington Hts to Victoria Resurface, bridge rehab Construction 2018  $      2,968,000  $      1,979,200 Let - January Project was let Local Local Local

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new
shared use path Phase I 2018  $         380,000  $         190,000 March 2018 Agreement executed STP STP STP

Rolling Meadows Kirchoff Road Wilke to Hicks Rd Resurfacing Phase II  2018  $           95,424  $           47,712 March 2018 Agreement executed Local STP None
Schaumburg Roselle Rd Bike Bridge Bike Bridge Bike bridge Construction 2018  $      3,865,085  $      3,374,409 Let - April Project was let Local STP None
Streamwood East Ave @ Irving Park Rd Intersection Improvement Intersection improvement Construction 2018  $         650,000  $         520,000 Let - April Project was let Local STP None
Streamwood North Ave @ Lake St Intersection Improvement Intersection improvement Construction 2018  $      1,082,750  $         866,200 Let - April Project was let Local STP None

Schaumburg Plum Grove Rd Golf to Wiley Reconstruction Construction 2018  $      6,600,000  $      4,000,000 Let - August
Phase II and ROW acquisition 
underway Local STP STP

Schaumburg Plum Grove Rd Higgins to Golf Reconstruction Construction 2018  $      6,500,000  $      4,000,000 Let - August
Phase II and ROW acquisition 
underway Local STP STP

Rolling Meadows 03-17-0006 Kirchoff Road Wilke to Hicks Rd Resurfacing Construction 2018 (AC)  $      2,042,500  $      1,634,000 Let - November Project was let Local STP None
Palatine 03-18-0009 Smith St Palatine Rd to Dundee Resurfacing  Construction 2018 (AC)  $      1,650,000  $      1,320,000 Let - November Project was let Local Local None

Schaumburg 03-16-0010 State/National Plum Grove to Golf Reconstruction Construction 2019  $      6,593,011  $      4,000,000 Let - January
ROW certified, final plans 
submitted to IDOT Local STP STP

Elk Grove Village 03-18-0018 Lively Blvd Devon to Landmeier Resurfacing Construction 2019  $      1,575,039  $      1,096,000 Let - January
Phase placed in Advance 
Construction Local Local None

Schaumburg 03-18-0010 Walnut Lane Schaumburg Rd to Weathersfield Reconstruction Construction 2019  $      3,591,045  $      2,560,000 Let - January
ROW certified, final plans 
submitted to IDOT Local Local None

Streamwood 03-09-0073 Irving Park Rd Bartlett to Schaumburg Reconstruction, widening ROW 2019  $      1,000,000  $         500,000 Let - March Project was let Local STP/IDOT STP/IDOT
Streamwood 03-09-0073 Irving Park Rd Bartlett to Schaumburg Reconstruction, widening Construction 2019  $      6,800,000  $      4,786,668 Let - March Project was let Local STP/IDOT STP/IDOT
FY 2019/FY 2020

Buffalo Grove 03-11-0020 Lake Cook Rd Improvements Buffalo Grove Rd to Hastings Intersection improvement Construction 2019  $    15,108,750  $      4,000,000 May 2019 (local let)
ROW negotiated and awaiting 
IDOT certification County County County CMAQ, County

Buffalo Grove 03-11-0020 Weiland Rd Extension Buffalo Grove to Lake Cook Reconstruction Construction 2019  $    10,285,400  $      4,000,000 May 2019 (local let)
ROW negotiated and awaiting 
IDOT certification County County County CMAQ, County

Buffalo Grove 03-11-0020 Lake-Cook Rd Raupp to Hastings Lighting Construction 2019  $      3,025,000  $      1,815,000 May 2019 (local let)
ROW negotiated and awaiting 
IDOT certification County County County County

Schaumburg 03-14-0017 Woodfield Rd Meacham to Martingale Reconstruction Construction 2019  $      6,715,742  $      4,000,000 April 2019 Final Agreements Submitted Local STP STP
Schaumburg 03-14-0017 Woodfield Rd Martingale to East Frontage Reconstruction Construction 2019  $      8,241,049  $      4,000,000 April 2019 Final Agreements Submitted Local STP STP

Barrington 10-00-0129 US 14 @ Hart Rd Intersection Improvement Intersection improvement Construction 2019  $    14,232,242  $      4,000,000 August 2019
ROW acquisition complete, still 
need RR agreement County CMAQ CMAQ/Local/STP CMAQ, County

Des Plaines 03-14-0006 Lee/Forest Intersection Improvement Intersection improvement ROW 2018  $         320,000  $         160,000 
In Advance

Construction
Phase II complete,  ROW 
acquisition underway Local STP STP

Des Plaines 03-14-0006 Lee/Forest Intersection Improvement Intersection improvement Construction 2019  $      2,530,000  $      2,024,000 June 2019
Phase II complete,  ROW 
acquisition underway Local STP STP

Barrington 03-06-0005
Barrington Metra Access 
Road Access Road

New access road to Metra 
Station ROW 2019  $           95,000  $           47,500 

In Advance
Construction

Phase II underway - IDOT 
approved ROW acquisition Local STP STP

Barrington 03-06-0005
Barrington Metra Access 
Road Access Road

New access road to Metra 
Station Construction 2019  $      2,300,500  $      1,840,400 September 2019

Phase II underway - pre-final
plans targetinf Feb submittal Local STP STP

Schaumburg 03-03-0102
Algonquin Rd @ Meacham 
Rd Intersection Improvement Intersection improvement ROW 2018  $      2,400,000  $         625,000 

In Advance
Construction -
targeting final

certification
September 2019 ROW Agreement Executed Local STP/IDOT STP/IDOT/CMAQ CMAQ/IDOT

Schaumburg 03-03-0102
Algonquin Rd @ Meacham 
Rd Intersection Improvement Intersection improvement Construction 2020  $      6,272,000  $      2,697,600 November 2019

Phase II and ROW acquisition 
underway Local STP/IDOT STP/IDOT/CMAQ CMAQ/IDOT

Barrington 03-14-0010
Lake Zurich Road 
Realignment Intersection Improvement Realign intersection Construction 2020  $      4,213,739  $      3,363,071 January 2020 Phase II underway, ROW issues Local STP STP IDOT

Niles 03-13-0010 Howard St Milwaukee to Lehigh
Reconstruction, new shared use 
path Construction 2020  $      6,321,700  $      3,975,000 November 2019 Timeline dependent on ROW Local STP None TAP for bike/ped

Resurfacing

Arlington Heights 03-19-0005 Kensington Rd Dryden to Village Limits Resurfacing and multi-use path Construction 2020  $      1,759,300  $      1,407,440 March 2020
Phase I approved, Phase II 
kickoff in October Local Local None

Bartlett North Ave Oak Ave to Lake St Resurfacing  Construction 2020  $         809,010  $         647,208 2019
Phase I approved, ready to 
proceed if funded Local Local None

Elk Grove Village Clearmont Ped Bridge Over Salt Creek Pedestrian Bridge Construction 2020  $      2,000,000  $      1,800,000 June 2020 Phase I underway Local Local None
Elk Grove Village Nerge Rd Devon to Rohlwing Resurfacing Construction 2020  $      1,195,000  $         956,000 November 2019 Phase I underway Local Local None

Hoffman Estates Salem Dr Bode Rd to village limits Resurfacing  Construction 2020  $         200,000  $         160,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Hoffman Estates Huntington Blvd North Palatine Rd to Westbury Dr Resurfacing  Construction 2020  $         510,000  $         408,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Hoffman Estates Beverly Rd Prairie Stone Pkwy to I-90 Resurfacing  Construction 2020  $         270,000  $         216,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Hoffman Estates Jones Rd Rosedale Ln to Highland Blvd Resurfacing  Construction 2020  $         372,000  $         340,000 TBD

Phase I approved, local funds 
ready for Phase II if STP funding 
for construction becomes 
available Local Local None

Rolling Meadows Old Wilke/Weber/Wilke Various Resurfacing Construction 2020  $      3,270,000  $      2,289,000 TBD Not started Local Local None
Schaumburg Meacham Rd Higgins to Golf Resurfacing Construction 2020  $      3,500,000  $      2,800,000 TBD 2020 Not started Local Local None

Schaumburg Weathersfield Way Braintree Dr to Salem Dr Resurfacing Construction 2020  $      1,750,000  $      1,400,000 TBD 2019
Phase I and Phase II complete, 
waiting for available funding Local

Local -  Have 
been 

expended None

Streamwood Buttitta Dr Barrington to East Resurfacing Construction 2020  $         350,000  $         280,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local Local

Streamwood Woodland Heights Blvd Buttitta Dr to Park Blvd Resurfacing Construction 2020  $         780,000  $         624,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local Local

Green means funds have been expended 
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Streamwood East Ave Buttitta Dr to Schaumburg Rd Resurfacing Construction 2020  $         700,000  $         560,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local Local

Streamwood Park Blvd Irving Park to Schaumburg Resurfacing Construction 2020  $         960,000  $         768,000 TBD

Phase II underway - will be
shovel-ready once funding is 
available Local Local None

TBD lettings

Barrington 03-14-0010 US 14 Grade Separation Grade Separation Grade separation Phase II 2020  $      3,120,000  $      1,560,000 TBD 2020 ROW acquisition underway TIGER STP State/STP
Seeking additional 

funding

Barrington 03-14-0010 US 14 Grade Separation Grade Separation Grade separation Construction 2020  $    38,084,000  $      4,000,000 TBD 2020 ROW acquisition underway TIGER STP State/STP
Seeking additional 

funding
Elk Grove Village Arlington Hts Rd Devon to Elk Grove Widening, resurfacing Construction 2020  $      5,325,000  $      4,000,000 January 2020 Phase I underway Local Local None
Elk Grove Village Tonne Rd Devon to Elk Grove Reconstruction Construction 2020  $      4,706,000  $      3,764,800 January 2021 Not started Local Local None
Elk Grove Village Tonne Rd Elk Grove to Landmeier Reconstruction Construction 2020  $      5,462,000  $      4,000,000 September 2021 Not started Local Local None

Niles Touhy @ Gross Point/Harts Intersection Improvement Intersection improvement Phase II 2020  $         400,000  $         200,000 TBD 2020
Phase I, expected design 
approval Spring 2019 Local STP Local

Niles Touhy @ Gross Point/Harts Intersection Improvement Intersection improvement Construction 2020  $      2,787,500  $      2,230,000 TBD 2020
Phase I, expected design 
approval Spring 2019 Local STP Local

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new
shared use path Phase II  2020  $         344,640  $         133,750 TBD 2023 Phase I agreements executed STP STP STP

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new
shared use path ROW 2020  $         250,000  $         100,000 TBD 2023 Phase I agreements executed STP STP STP

Rolling Meadows 03-03-0006 Algonquin @ New Wilke Intersection Improvement Intersection improvement Construction 2020  $      3,310,000  $      2,000,000 TBD 2020 Phase I starting late 2017 Local Local Local

Schaumburg Knollwood Rd Bode Rd to Golf Rd (IL 58) Reconstruction Construction 2020  $      3,821,250  $      3,057,000 March 2019
Pre-final plans submitted to 
IDOT Local

Local -  Have 
been 

expended None

Schaumburg Algonquin Rd at Hammond Dr Intersection Impr Intersection improvement Phase II  2020  $           70,000  $           35,000 TBD 2020 Phase I complete Local STP STP

Schaumburg Algonquin Rd at Hammond Dr Intersection Impr Intersection improvement ROW  2020  $         180,000  $           90,000 TBD 2020 Phase I complete Local STP STP

Schaumburg 03-19-0006 National Pkwy Woodfield to Golf Reconstruction Phase II  2020  $      1,200,000  $         600,000 
Potentially Locally

funded Phase I near completion Local STP STP

Schaumburg 03-19-0006 National Pkwy Woodfield to Golf Reconstruction ROW 2020  $         400,000  $         200,000 
June 2019 

(agreements) Phase I near completion Local STP STP
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