
 

 

NORTHWEST COUNCIL OF MAYORS 
TECHNICAL COMMITTEE 

Thursday, August 16, 2018 
8:30 a.m. 

BARRINGTON VILLAGE HALL 
Board Room 

200 S. Hough Street 
Barrington, Illinois 60010 

 
AGENDA 

 
I. Call to Order 
 
II. Approval of May 24, 2018 Meeting Minutes (Attachment A) 

Action requested: Approval of minutes 
 
III. Agency Reports 

a. CMAP Report 
b. CMAP Council of Mayors Executive Committee 
c. IDOT Highways Report 
d. IDOT Local Roads Update (Attachment B) 
e. Cook County Department of Transportation and Highways (Attachment C) 
f. Metra 
g. Pace 
h. Illinois Tollway 
Action requested: Informational 

 
IV.  Surface Transportation Program (STP) Changes (Attachments D and E) 

CMAP staff will present the current proposal for (1) the scoring method for 
ranking projects and other aspects of project selection within the Shared 
Fund, and (2) the rules of Active Program Management for all STP-funded 
projects.  
Action requested: Discussion 

 

V. Surface Transportation Program (STP) Update (Attachment F) 
Staff will provide an update to projects currently programmed in the Council’s 
Surface Transportation Program.  The attached program has been updated to 
show target obligation and letting dates of all projects.   
Action requested: Approval of Program 
Note: Due to the transition to a new Program Associate for Transportation, 
NWMC is still in the process of obtaining up-to-date information on the 
Council’s STP program. The most current information available is attached. 
Any updates will be provided under separate cover.  
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VI. Functional Classification Change Request (Attachment G) 
 The City of Prospect Heights is requesting a functional classification change of 

the listed roads from local to minor collector status. 
 Action requested: Discussion 
 Note: NWMC is still in the process of gathering information from the City of 

Prospect Heights regarding the classification change request. Any additional 
information will be provided to the Committee under separate cover. 

 
VI.  Other Business 
 
VII. Next Meeting 

The next Northwest Council of Mayors Technical Committee meeting is 
scheduled for October 5, 2018, 8:30 a.m. at Barrington Village Hall. 

 
VIII. Adjourn 









Attachment A 

Ms. Darch asked if any additional consideration would be given to non-home rule 
communities.  Ms. Dobbs said that it had not.   
 

V. Other Business 
There was no other business.   
 

VI. Next Meeting 
The next meeting was moved to August 16, 2018.   
 

VII. Adjourn 
The committee adjourned on a motion from Ms. Caddigan, seconded by Mr. Norris.   



LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

BARRINGTON

080008400PV

Hart Road-

at US 14

INTERSECTION IMPROVEMENT

7,300,000           

E1:

E2:

RW:

  C:

     

FFY14

FFY14

FFY19

/

/

/

/

/

/

/

CMAQ

CMAQ

STPL

CMAQ

/

/

/

/

/

/

/

/

/

/

/

927,604

322,000

5,760,000

2,875,000

/

/

/

/

/

/

/

/

/

0

742,083

258,000

4,380,000

2,300,000

/

/
/

/

/

/

/

/

/

A

A

CE 2

2 /11/2013

NR 11/9/2018 AH

CR

Transyste

*
*
*
*

*
*
*
*
*
*
*

1

*

Yes

1393

REMARKS: Barrington PE1 lead (Local Only funds). PDR addendum approved 8/25/15.  Lake Co lead for PE2/Constru

A

2 /11/2013

ction (10-00-0129; 09-00174-05-CH).

NR NR

BARRINGTON

110008701PV

MS1000 Lake Zurich Rd-

Citizen's Park Dr

US Route 14

RECONSTRUCTION/BIKEPATH

INTERSECTION IMPRVMNT/TS

3,487,000 03-14-0010

E1:

E2:

RW:

  C:

     

FFY15

FFY15

FFY18

/

/

/

/

/

/

/

STPL

ILL

STPL

ILL

STPL

ILL

/

/

/

/

/

/

/

/

/

/

/

371,926

92,982

1,826,000

456,500

3,487,000

348,700

/

/

/

/

/

/

/

/

/

0

185,963

913,000

2,789,600

/

/
/

/

/

/

/

/

/

to

1/18/2019 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

2

*

2538

REMARKS: DA under GS project by State. PE2 kick-off meeting held 1/13/16. 'Indefinite hold due to ROW' 

(8-21-17; Jan 2019 as placeholder).

BARRINGTON

120008900PK

Parking Garage-

at Metra Station

PARKING GARAGE

INSTALL SIGNALS

2,300,500 03-06-0005

E1:

E2:

RW:

  C:

     

FFY17

FFY18

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

240,092

95,000

2,300,500

/

/

/

/

/

/

/

/

/

0

120,046

47,500

1,840,400

/

/
/

/

/

/

/

/

/

CE 1

10/28/2014

NR 4/26/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

3

*

No

1392

REMARKS: Proposing stage construction: 1-access rd/signals (FY18); 2-parking deck (Fytbd). 4/26/

NR

No

2019 letting per LPA (4-23-18).

BARRINGTON

120009000SW

Off Various-

Various

SIDEWALKS

288,090 03-13-0001

E1:

E2:

RW:

  C:

FFY13

     

     

FFY18

/

/

/

/

/

/

/

SRTS

SRTS

/

/

/

/

/

/

/

/

/

/

/

39,995

288,090

/

/

/

/

/

/

/

/

/

39,995

0

210,005

/

/
/

/

/

/

/

/

/

A

CE 1

3 /9 /2015

NR 1/18/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

4

*

Yes

2470

REMARKS: PE2 kick-off meeting held 5-12-17. ROW not clear for 8/3/18 letting. 1/18/2019 letting per LPA (6-

NR

No

28-18).

NR Exempt
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

COOK HIGHWAY

14A501503RP

Var Various-

RECONSTRUCTION; BRIDGE

TS; LIGHTING

48,063,513 03-11-0020

E1:

E2:

RW:

  C:

     

     

     

FFY18

/

/

/

/

/

/

/ STPL

CMAQ

/ LO

/

/

/

/

/

/

/

/

/

/

13,025,000

15,340,000

19,698,513

/

/

/

/

/

/

/

/

/

0

10,420,000

12,272,000

/

/
/

/

/

/

/

/

/

CE 2 NR 12/15/2018 ZH

ZH

Civiltech

*
*
*
*

*
*
*
*
*
*
*

5

*

Yes

2835

REMARKS: LOCAL LETTING. Work on Lake-Cook, Buffalo Grove, IL83, Weiland and Short Aptakistic.

NR

Yes

A

5 /19/2014

NR NR

DES PLAINES

140022000TL

FAP0330 Lee St/ForestAv-

Algonquin to Oakton

Jeannette to Dead End

INTERSECTION IMPROVEMENT

INSTALL SIGNALS

1,760,000 03-14-0006

E1:

E2:

RW:

  C:

     

FFY16

FFY18

FFY18

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

307,378

260,000

1,760,000

/

/

/

/

/

/

/

/

/

0

149,000

130,000

1,408,000

/

/
/

/

/

/

/

/

/

A

to

CE 1

9 /21/2015

NR 3/8/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

6

*

Yes

2522

REMARKS: Max STP-L: $1,687,000. PE2 kick-off meeting held 8-2-16.

NR NR

DES PLAINES

140022100BT

Var Rand Rd-

Central Rd

Elk Blvd

BIKEWAYS

INTERSECTION IMPROVEMENT

1,602,038 03-14-0014

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STE

/

/

/

/

/

/

/

/

/

/

/

119,911

153,571

1,602,038

/

/

/

/

/

/

/

/

/

0

1,281,630

/

/
/

/

/

/

/

/

/

to

CE 1

12/4 /2017

NR 9/20/2019 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

7

*

Yes

2820

REMARKS: Max STE: $1,281,630. Using FFM. PE2 kick-off 3-26-18 for Wolf to Golfreduced limits. Need updated P

NR

No

PI.

NR NR

ELK GROVE VILL

150006100BR

MS1210 Brickdale Dr-

Willow Creek

CULVERT REPLACEMENT

570,000 03-15-0006

E1:

E2:

RW:

  C:

FFY16

FFY18

     

FFY19

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

79,441

70,000

570,000

/

/

/

/

/

/

/

/

/

63,552

0

56,000

456,000

/

/
/

/

/

/

/

/

/

A

CE 1

3 /5 /2018

NR 1/1/2019 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

8

*

Yes

2731

REMARKS: SN 022-7470.

NR

Yes

A

3 /5 /2018

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

ELK GROVE VILL

180006700RS

FAU1700 Lively Blvd-

Devon Av

Landmeier Rd

RESURFACING

MODERNIZE TRAFFIC SIGNALS

1,370,000           

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

1,370,000

/

/

/

/

/

/

/

/

/

0

1,096,000

/

/
/

/

/

/

/

/

/

to

CE 1 NR 1/18/2019 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

9

*

No

2870

REMARKS: Kick-off meeting held 5-16-18. Need TIP ID.

NR

No

E

9 /30/2018

NR NR

HOFFMAN ESTATES

130009100BT

Off Poplar Crk Tr-

EJ&E RR to Sutton Rd

Shoe Factory to Hoffman

BIKEWAYS

915,000 03-13-0006

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STE

/

/

/

/

/

/

/

/

/

/

/

915,000

/

/

/

/

/

/

/

/

/

0

676,000

/

/
/

/

/

/

/

/

/

to

CE 1

5 /1 /2018

NR 9/20/2019 AH

CR

*
*
*
*

*
*
*
*
*
*
*

10

*

Yes

2804

REMARKS: ITEP #12044. Using FFM. Granted sunset extension (10-11-17).

E

No

A

5 /1 /2018

NR NR

NILES

120011400SP

Cleveland St-

Caldwell Ave

Waukegan Rd

PEDESTRIAN CROSSINGS

ADVANCE WARNING BEACONS

117,000 03-12-0012

E1:

E2:

RW:

  C:

FFY12

     

     

FFY19

/

/

/

/

/

/

/

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

10,000

117,000

/

/

/

/

/

/

/

/

/

8,000

0

93,600

/

/
/

/

/

/

/

/

/

A

to

CE 1

9 /4 /2015

NR 1/1/2019 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

11

*

No

2247

REMARKS: Need schedule (3-7-18).

NR

No

NR NR

NILES

130011600TL

FAU1334 Howard St-

Milwaukee Av

Lehigh Av

RESURFACING

PEDESTRIAN UNDERPASS

4,750,000 03-13-0010

E1:

E2:

RW:

  C:

     

FFY18

FFY18

FFY19

/

/

/

/

/

/

/

STPL

STE2

STER

STPL

STE

/

/

/

/

/

/

/

/

/

/

/

350,000

91,500

81,250

4,750,000

1,258,500

/

/

/

/

/

/

/

/

/

0

175,000

65,000

3,800,000

1,006,800

73,200

/

/
/

/

/

/

/

/

/

to

CE 2 NR 1/1/2019 AH

CR

GHA

*
*
*
*

*
*
*
*
*
*
*

12

*

No

2348

REMARKS: SN: 016-3029 included. Scope change from recon and bridge work to RS,Bikepath and Bike Bridge. No w

NR

Yes

E

7 /31/2018

ork on existing bridge. 03-18-0003 ITEP

NR NR

Wednesday, July 25, 2018 Page 3 of 7rptRC

jklingenstein
Typewritten Text
Attachment B



LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

PALATINE

170010300RS

Smith St-

Palatine Rd

Dundee Rd

LAFO

1,650,000 03-16-0009

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

1,650,000

/

/

/

/

/

/

/

/

/

0

1,320,000

/

/
/

/

/

/

/

/

/

to

CE 1

4 /25/2018

NR 11/9/2018 AH

CR

BLA

*
*
*
*

*
*
*
*
*
*
*

13

*

No

2808

REMARKS: Max STPL: $1,320,000. Kick-off meeting held 10-13-17.

E

No

A

4 /25/2018

NR NR

ROLLING MEADOWS

090009800CH

Algonquin Road-

at New Wilke Road

INTERSECTION IMPROVEMENT

MODERNIZE TRAFFIC SIGNALS

2,700,000 03-06-0006

E1:

E2:

RW:

  C:

     

     

FFY20

MYB

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

600,000

2,700,000

/

/

/

/

/

/

/

/

/

0

300,000

1,890,000

/

/
/

/

/

/

/

/

/

CE 2 E

PM

1/1/2022 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

14

*

Yes

1390

REMARKS:

E

6 /15/2019

Exempt Exempt

ROLLING MEADOWS

140011200BR

FAU2315 Barker Av-

Salt Creek

BRIDGE REHABILITATION

720,000 03-14-0011

E1:

E2:

RW:

  C:

FFY14

FFY17

     

FFY18

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

51,172

112,255

720,000

/

/

/

/

/

/

/

/

/

40,938

0

89,804

528,000

/

/
/

/

/

/

/

/

/

A

A

CE 2

7 /5 /2016

NR 11/9/2018 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

15

*

Yes

2745

REMARKS: SN: 016-6055. PE2 kick-off meeting held 4-5-17.Hold til 11/9/2018 (earliest) 

A

7 /5 /2016

per LPA due to school year (3-23-18).

NR NR

ROLLING MEADOWS

150011500BT

FAU1292 Euclid Av-

Rohlwing Rd

Salt Creek

BIKEWAYS

735,750 03-14-0015

E1:

E2:

RW:

  C:

FFY15

FFY17

     

FFY18

/

/

/

/

/

/

/

STEP

STE2

STE

/

/

/

/

/

/

/

/

/

/

/

55,750

55,750

735,750

/

/

/

/

/

/

/

/

/

44,600

0

44,600

588,600

/

/
/

/

/

/

/

/

/

A

A

to

CE 1

12/16/2016

NR 8/3/2018 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

16

*

Yes

2586

REMARKS: Max ITEP: $691,260. Item No. 58.
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

ROLLING MEADOWS

170012100RS

FAU3517 Kirchoff Rd-

Hicks Rd

New Wilke Rd

RESURFACING

2,042,500 03-17-0006

E1:

E2:

RW:

  C:

     

FFY17

     

FFY19

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

96,000

2,042,500

/

/

/

/

/

/

/

/

/

0

48,000

1,634,000

/

/
/

/

/

/

/

/

/

A

to

CE 1

7 /19/2017

NR 11/9/2018 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

17

*

No

2781

REMARKS: Max STP-L: $1,682,000. PE2 kick-off meeting held 4-26-18.

NR

No

NR NR

SCHAUMBURG

140011400PV

FAU1689 Woodfield Rd-

Meacham Rd

53 E Frontage Rd

RECONSTRUCTION; LIGHTING

MOD TRAFFIC SIG; DRAINAGE

03-14-0017

E1:

E2:

RW:

  C:

     

FFY16

     

FFY17

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

0

/

/
/

/

/

/

/

/

/

to

CE 2

1 /26/2016

NR 11/9/2018 AH

CR

TranSyste

*
*
*
*

*
*
*
*
*
*
*

18

*

Yes

2601

REMARKS: PE1 Section Number for DA. Staged construction under -01-PV and -02-PV.

A

1 /26/2016

NR NR

SCHAUMBURG

140011401PV

FAU1689 Woodfield Rd-

Martingale Rd

E Frontage Rd

RECONSTRUCTION; LIGHTING

INSTALL SIGNALS; DRAINAGE

8,400,000 03-14-0017

E1:

E2:

RW:

  C:

     

FFY17

FFY17

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

CMAQ

/

/

/

/

/

/

/

/

/

/

/

5,298,002

250,000

5,800,000

2,630,000

/

/

/

/

/

/

/

/

/

0

263,401

125,000

4,000,000

2,106,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

1 /26/2016

NR 11/9/2018 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

19

*

Yes

2624

REMARKS: PE1 under 00-PV (Transystems). PE2 kick-off meeting held 2/3/17.

A

1 /26/2016

SCHAUMBURG

140011402PV

FAU3073 Woodfield Rd-

Meacham Rd

Martingale Rd

RECONSTRUCTION; LIGHTING

INSTALL SIGNALS; DRAINAGE

5,600,000 03-14-0017

E1:

E2:

RW:

  C:

     

FFY16

FFY17

FFY19

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

543,399

420,000

5,600,000

/

/

/

/

/

/

/

/

/

0

271,699

210,000

4,000,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

1 /26/2016

NR 11/9/2018 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

20

*

Yes

2625

REMARKS: PE1 under 00-PV. PE2 kick-off meeting held 3-21-16.

NR

No

A

1 /26/2016
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

SCHAUMBURG

140011500PV

FAU2582 Plum Grove Rd-

IL 58 (Golf Rd)

IL 72 (Higgins Rd)

RECONSTRUCTION

MODERNIZE TRAFFIC SIGNALS

4,950,000 03-14-0020

E1:

E2:

RW:

  C:

     

FFY16

FFY17

FFY18

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

512,924

200,000

4,950,000

/

/

/

/

/

/

/

/

/

0

256,462

100,000

3,960,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

1 /15/2016

NR 8/3/2018 AH

CR

B&W

*
*
*
*

*
*
*
*
*
*
*

21

*

Yes

2596

REMARKS: PE1 by CBBEL. Stage construction. Item No. 65.

NR

No

A

1 /20/2016

NR NR

SCHAUMBURG

140011501PV

FAU2582 Plum Grove Rd-

Wiley Rd

Golf Rd (IL58)

RECONSTRUCTION

6,150,000 03-14-0020

E1:

E2:

RW:

  C:

     

FFY16

FFY17

FFY18

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

650,000

425,000

6,150,000

/

/

/

/

/

/

/

/

/

0

325,000

212,500

4,000,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

1 /15/2016

NR 8/3/2018 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

22

*

Yes

2626

REMARKS: PE1 under 00-PV. Stage construction. Item No. 64.

NR

No

A

1 /20/2016

SCHAUMBURG

150011900PV

FAU1103 National Pkwy-

Plum Grove Rd

IL Route 58

RECONSTRUCTION

DRAINAGE; LIGHTING

5,544,000 03-16-0010

E1:

E2:

RW:

  C:

     

FFY16

FFY17

FFY18

/

/

/

/

/

/

/

STPL

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

597,306

692,594

5,544,000

/

/

/

/

/

/

/

/

/

0

298,653

346,297

4,000,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

5 /2 /2016

NR 9/21/2018 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

23

*

Yes

2637

REMARKS:

A

5 /2 /2016

NR NR

SCHAUMBURG

160006800WR

FAP0339 IL62/Algonquin-

Plum Grove Rd

IL 53

RECONSTRUCTION/LIGHTING

MODERNIZE TRAFFIC SIGNALS

6,272,000 03-03-0102

E1:

E2:

RW:

  C:

     

FFY17

FFY18

FFY19

/

/

/

/

/

/

/

STPL

ILL

STPL

CMAQ

STPL

CMAQ

/ ILL

/

/

/

/

/

/

/

/

/

/

748,172

214,860

1,700,000

6,272,000

1,109,400

/

/

/

/

/

/

/

/

/

0

374,086

625,000

360,000

2,697,600

2,320,000

/

/
/

/

/

/

/

/

/

A

A

to

CE 2

3 /1 /2018

NR 1/1/2019 AH

CR

TranSyste

*
*
*
*

*
*
*
*
*
*
*

24

*

Yes

2715

REMARKS: Also: ROW: $692,500 ILL. Kick-off meeting held 1-18-17.Tech Memo Approved 3-2-2018. L

NR

No

A

3 /2 /2018

etting depends on ROW (Quick-Take?).

NR NR
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LOCAL ROADS  &  STREETS STATUS SHEET FOR FEDERAL AID PROJECTS

LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL03

7/25/2018

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Local Agency/

Section

Project Route/

From/

To/

Scope of Work 1/

Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

SCHAUMBURG

160012600PV

MS2141 Walnut Ln-

Schaumburg Rd

Weathersfield Way

RECONSTRUCTION; SW

C & G; DRAINAGE; LIGHTING

3,200,000 03-18-0010

E1:

E2:

RW:

  C:

     

     

     

FFY19

/

/

/

/

/

/

/ STPL

/

/

/

/

/

/

/

/

/

/

/

3,200,000

/

/

/

/

/

/

/

/

/

0

2,560,000

/

/
/

/

/

/

/

/

/

to

CE 1

2 /22/2018

NR 1/18/2019 AH

CR

BLA

*
*
*
*

*
*
*
*
*
*
*

25

*

Yes

2842

REMARKS: PE2 kick-off meeting held 3-13-18.

NR

No

A

2 /22/2018

NR NR

STREAMWOOD

100005500WR

FAU1321 Irving Park Rd-

Schaumburg Rd

Bartlett Rd

WIDENING & RESURFACING

8,715,825 03-09-0073

E1:

E2:

RW:

  C:

FFY11

FFY16

FFY18

FFY19

/

/

/

/

/

/

/

ILL

STPL

ILL

STPL

ILL

STPL

ILL

/ STE

/

/

/

/

/

/

/

/

/

/

687,558

555,884

255,442

1,000,000

175,000

7,647,805

1,502,989

1,068,020

/

/

/

/

/

/

/

/

/

0

272,942

500,000

4,987,500

654,460

/

/
/

/

/

/

/

/

/

A

A

A

to

CE 2

2 /2 /2015

E 1/18/2019 AH

CR

HR Green

*
*
*
*

*
*
*
*
*
*
*

26

*

Yes

2109

REMARKS: Max ILL: $2,620,989. Max STP-L: $5,760,442. Max STE: $654,460.PE2 kick-off meeting held 9-14

NR

No

A

2 /2 /2015

-16.

NR NR
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August 16, 2018

PHASE III - CONSTRUCTION 
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

PAVEMENT PRESERVATION AND REHABILITATION PROGRAM NORTH 2017

Bode Rd (Sutton Rd to Barrington Rd) 2,948,400.00$           2018 1/25/2018 12/17/2018

Bradwell Rd (Barrington Rd to Ela Rd) 2,511,600.00$           2018 1/25/2018 6/21/2018 12/17/2018

Brinker Rd (Algonquin Rd to County Line Rd) 3,276,000.00$           2018 1/25/2018 6/5/2018 12/17/2018

Mundhank Rd (Higgins Rd to South Meadow Ct) 1,092,000.00$           2018 1/25/2018 6/19/2018 12/17/2018

Otis Rd (Old Sutton Rd to Brinker Rd) 1,419,600.00$           2018 1/25/2018 6/8/2018 12/17/2018

Sanders Rd (at Winkelman Rd) 44,839.00$                 2018 1/25/2018 12/17/2018

Municipalities: Barrington Hills, Inverness, Schaumburg, South Barrington

ROSELLE ROAD

At Schaumburg Road Construction - addition of a southbound right turn lane, 

temporary traffic signal installation, permanent traffic signal 

installation consisting of LED traffic signal heads, LED 

countdown pedestrian signal heads, pedestrian pushbuttons, 

traffic signal posts, mast arm poles, controller and cabinet, 

service installation, handholes, cable, conduit, vehicle 

detectors, UPS, illuminated street name signs, 

interconnection of five (5) traffic signal installations, sidewalk, 

drainage, landscaping

889,351.29$              2017 1/11/2017 4/24/2017 6/13/2017 TBD

Municipalities: Schaumburg Construction Engineering In-House 2017

CENTRAL RD

Ela Road to Roselle Road Construction - WB on-ramp onto I-90; land bridge 

construction along Central Road; reconstruction of Central 

Road

 $         13,481,129.47 2017 2/17/2017 9/12/2017 Fall 2018

Municipalities:  Hoffman Estates, Schaumburg Construction Engineering (Tollway-led) 2017

COOK COUNTY DEPARTMENT OF TRANSPORTATION AND HIGHWAYS (CCDOTH)

NORTHWEST COUNCIL OF MAYORS REPORT

2017 - 2022

Project Status: Work is 19% complete to date. Work completed through June 30 includes hot-mix asphalt surface removal, pavement patching, and binder and surface courses along Otis and Brinker Roads; placement of joint sealant and 

installation of surface course test strips along Brinker Road; removal and replacement of a pipe culvert on Otis Road; and start of hot-mix asphalt surface removal along Mundhank Road.

Construction

Project Status: Work is 60% complete to date.  Work completed through June 30 includes removal and replacement of sidewalk and medians; earth excavation; installation of porous granular embankment, underground conduits, aggregate 

basecourse, curbs, and gutters; and relocation of fire hydrants.

Project Status: Work is 60% complete to date. Work completed through June 30 includes preparing and placing curb and gutter, sidewalk and concrete pavement for eastbound and westbound lanes, earth excavation, Ramp A plaza electrical work 

and construction, prepping and placement of concrete medians, bridge deck grooving, and installation of bridge deck drainage system.
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August 16, 2018

PHASE II - DESIGN
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

PAVEMENT PRESERVATION AND REHABILITATION PROGRAM NORTH 2019

West Lake Avenue (Wolf Road to Landwehr Road) Construction $4,600,000 2019

Municipalities: Glenview, Mount Prospect

BARTLETT ROAD

Over Poplar Creek Design Engineering  In-House 2017

Municipalities: Hoffman Estates Construction - Remove and replace the existing expansion 

details and minor deck slab and approach slab repairs as 

needed.

 $              250,000.00 2018

Construction Engineering  In-House 2018

LAKE COOK RD 

Raupp Boulevard to Hastings Lane Design Engineering (Village-led) 209,850.00$              2017

Municipalities: Buffalo Grove, Wheeling ROW Acquisition 9,352,000.00$           2017

Construction - Widening and Pavement Reconstruction, 

Intersection Improvement, Traffic Signal Modernization

53,927,313.03$         2018 Est. Q4 2018

Construction Engineering 8,089,096.95$           2018

Material Testing 404,454.85$              2018

Project Status: Plans at 99% completion. ROW acquisition is nearing final stages. Anticipate a fall 2018 letting.

TOUHY AVE

Elmhurst Road to Mount Prospect Road Design Engineering 1,242,281.36$           2017

Municipalities: Chicago, Des Plaines, Elk Grove Construction - Pavement Reconstruction, New Alignments, 

Grade Separations, Intersection Improvements, Drainage 

Improvements, New Street Lights, Bike path

74,894,492.00$         2018 Est. Q4 2018 Q2 2019 2021

Construction Engineering 10,857,325.00$         2018

Project Status: Consultant-led projects have addressed the 60% roadway plan comments, projects are currently being updated internally for 90% submittal.  Department-led projects are also under development and working toward 60% submittal. 

In the North region, West Lake Avenue is recommended for construction as part of the PPRP in FY19.

Project Status: Plans 100% complete. Finalizing cost estimate and preparing the contract documents.

Project Status: Final plans, specifications, and engineer's estimate submittal to IDOT is expected 10/1/2018 or sooner.  Letting is scheduled for December 2018.
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August 16, 2018

PHASE II - DESIGN cont. 
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

SHOE FACTORY RD 

Essex Drive to East of Beverly Road Design Engineering (Village-led) 400,000.00$              2018-19

Municipalities: Hoffman Estates ROW Acquisition 800,000.00$              2018-19

Construction - Pavement reconstruction and widening, 

median improvements, roadway realignment, PCC sidewalks, 

hot-mix asphalt (HMA) bike path, upgraded drainage systems, 

traffic signal modernization, pavement markings, landscape 

restoration

10,026,392.00$         2020 Est. Q4 2019

Construction Engineering 790,636.00$              2020

PHASE I - PRELIMINARY ENGINEERING
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

BUSSE RD 

Golf Rd to Central Rd Preliminary Engineering  $              685,943.97 2017

Municipalities:  Mount Prospect Design Engineering  $              700,000.00 2018

Roadway reconstruction and widening, multi-use path, and 

drainage improvements.  $           7,000,000.00 2020

Construction Engineering  $              700,000.00 2020

CENTRAL RD

Barrington Rd to Huntington Blvd Preliminary Engineering  $              292,604.06 2017

Municipalities:  Hoffman Estates, South Barrington Design Engineering  $           1,500,000.00 2018

Construction - Reconstruction or resurfacing of Central Road 

from Barrington Road to Huntington Blvd and the 

construction of an off-street path on Central Road.

 $           9,000,000.00 2020

Construction Engineering  $           1,300,000.00 2020

Project Status: Supplemental contract has been finalized for remaining design work.  Taking next steps to initiate work on the contract.

Project Status: The Preferred Alternative involves widening roadway to include one lane in each direction with continuous center turn lane and outside curb and gutter, as well as off road shared-use path and sidewalk on alternate sides of road.  

Consultant is currently preparing roadway geometrics, drainage study, and project report for Preferred Alternative.  Second public meeting for project is planned for Summer or Early Fall 2018.

Project Status: IDOT kickoff meeting held 08/16/2017. Environmental Survey Request (ESR) was submitted to IDOT on 10/25/2017. Ongoing coordination with Village of Hoffman Estates and Forest Preserve District of Cook County throughout 

Phase I process. Preliminary geometrics were re-submitted on 03/01/2018 and are currently under internal review, with concurrent review by the Village of Hoffman Estates. Existing drainage plans were submitted 01/29/2018 and comments were 

given to the consultant on 04/03/2018.  The County has received plans for the proposed development along Central Road that would extend Eagle Way south to intersect Central Road on 06/19/2018.  Since this development has a much faster 

schedule than the Central Road improvement, the County is reviewing these plans in order to coordinate between the two projects.  For the ESR, the cultural clearance was received on 05/10/2018.  As for the biological/wetlands clearance for the 

ESR, the project was tasked for an avian survey.  The Forest Preserve District of Cook County has provided their preference for the multi-use path spur connection to the existing bike path in Paul Douglas Forest Preserve (direct/diagonal 

connection to the existing path at the northeast corner of Central Road/Huntington Blvd).  

3

jklingenstein
Typewritten Text
Attachment C



August 16, 2018

PHASE I - PRELIMINARY ENGINEERING cont.
Project Name - Limits Scope Est. Cost Programmed Year Letting Date Award Date Const. Start Const. End

QUENTIN RD 

Dundee Rd to Lake Cook Rd Preliminary engineering 425,041.14$              2017

Municipalities: Deer Park, Palatine Design engineering 1,500,000.00$           2020

Construction - Reconstruction of roadway with potential 

widening, drainage improvements, and channelization. 

Includes replacement of bridge over Salt Creek and new multi-

use path connecting to Forest Preserve.

34,000,000.00$         2021

Construction engineering 3,400,000.00$           2021

INVEST IN COOK 2018 

Approved by the Cook County Board on July 25, 2018

34 projects

$7 million investment of Invest in Cook  funds leverages an additional $26.8 million in federal, state, and local funds.

Project name Applicant Project type Project phase Awarded

Beverly Road Bicycle Tollway Crossing and Road Resurfacing Hoffman Estates Roadway Preliminary engineering $60,000

PLANNING STUDIES

COOK COUNTY FREIGHT PLAN

Final Advisory Committee meeting May 22, 2018

Approval of final plan by Cook County Board expected September 26, 2018

Presentations to Councils of Mayors expected Fall 2018

ROSEMONT TRANSIT STUDY

Application submitted to U.S. DOT's BUILD program on July 19, 

2018.

Project Status: Alternatives analysis still ongoing. Focus Group meeting #2 occurred on July 10, 2018 with environmental stakeholders. Planning for sequential Focus Group meetings is underway.

Cook County is preparing to take advantage of an opportunity to create a multimodal transportation center on County-owned 

land at the Rosemont Blue Line Station in the Village of Rosemont. The planned improvements include a new bus transfer facility 

that will increase capacity for Pace buses and create a better connection to the CTA. The cost of the transportation center will be 

partially covered through joint development of a mixed-use, privately developed office and retail complex. A traffic study of River 

Road, which fronts the site of the transit center, was just completed and survey and geotechnical work is currently underway as 

part of the due diligence required for issuance of an RFQ/P for the site’s eventual development.
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Introduction 1 

The Chicago Metropolitan Agency for Planning (CMAP), the metropolitan planning 2 

organization for the seven counties of northeastern Illinois, announces the availability of 3 

funding for transportation projects through the STP Shared Fund.  This program is funded 4 

through the Federal Highway Administration (FHWA). The STP Shared Fund is designed to 5 

fund important regional projects that address regional performance measures and the goals of 6 

ON TO 2050.   7 

Eligible Applicants and Projects 8 

 9 

Projects eligible for the STP Shared Fund make large and lasting contributions to regional 10 

transportation priorities. The intention of the fund is also to encourage collaboration between 11 

municipalities and advance projects that local councils cannot readily fund on their own. Given 12 

these goals, projects must meet one of two eligibility requirements: 13 

 14 

 Joint application from at least 3 local partners, including at least one municipality 15 

OR 16 

 Total project cost of $5 million or more 17 

 18 

For the STP Shared Fund, eligible sponsors or partners include any state agency or unit of 19 

government having the authority to levy taxes.  Sponsors include but are not limited to 20 

municipalities, counties, townships, park districts, forest preserve districts, and transit agencies. 21 

Partners must demonstrate financial or in-kind project involvement. Private for-profit and non-22 

profit organizations may partner with a public sponsor that meets the previously stated 23 

conditions, but may not submit applications or act as the lead agency for project 24 

implementation. 25 

 26 

Eligible project types 27 

While STP has very broad eligibility in comparison to other funding sources (CMAQ, TAP, 28 

HSIP), the STP shared fund is targeted toward the following priority project types:  29 

 30 

 Road reconstructions  31 

Projects that address condition deficiencies on the road network and do not add 32 

roadway capacity 33 

 Transit station rehabilitation/reconstructions 34 

Projects that enhance the existing transit system by improving or reconstructing transit 35 

stations 36 

 Bridge rehabilitation/reconstructions 37 

Projects that address condition deficiencies on the region’s bridges 38 

 Highway/rail grade crossing improvements 39 

Projects that reduce delay at highway/rail crossings, through grade separation or other 40 

improvements 41 

 Road expansions 42 

Projects that add capacity to an existing road or involve construction of a new road  43 



 

3 

 

 Bus speed improvements 44 

Projects that improve the speed and reliability of bus travel in the region 45 

 Corridor-level or small area safety improvements 46 

Projects that address safety issues  47 

 Truck route improvements 48 

Projects that improve truck movement through a corridor or area 49 

 50 

These project types were chosen because of demonstrated demand in the form of unfunded or 51 

partially funded local projects, stakeholder input, ON TO 2050 implementation priorities, and 52 

an assessment of opportunities to leverage or fill gaps between other available fund sources.  53 

 54 

Rolling focus for STP funding 55 
 56 

The 2019 call for projects for the shared fund will be used to build a full five-year program (FFY 57 

2020-2024), and projects in all priority project types are encouraged to apply. Subsequent 58 

semiannual calls will be to fill the out years of the program. Given the limited funding available 59 

in future calls and wide range of eligible project types, future calls will focus on a subset of 60 

project types (see the table below).  61 

 62  
First call (2019) Second call (2021) Third call (2023) Fourth call (2025) 

  
Draft: update based on outcome of first call for projects 

Program years: 2020-2024 2025-2026 2027-2028 2029-2030 

Focus areas: 

ALL FOCUS 

AREAS ELIGIBLE 

Grade crossing 

improvements 
Road expansion 

truck route 

improvements 

Road reconstruction 

Bridge 

replacement/ 

reconstruction 

Road 

reconstruction 

Bus speed 

improvements 

Corridor/small 

area safety 

improvements 

Transit station 

improvement 

 63 

 64 
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Eligible Project Phases and Required Match 65 

Phase I Engineering 66 
Phase I engineering will be the responsibility of the project sponsor to complete without 67 

funding from the STP Shared Fund.  With limited exceptions, all other phases -- including phase 68 

II engineering, right-of-way acquisition, and construction (including construction engineering) -69 

- are eligible for STP Shared Fund funding.  Sponsors may request STP Shared Fund funding for 70 

phase I engineering based on a hardship. If phase I engineering funding is sought, funding for 71 

the later phases of the project cannot be requested until the next call for projects, and such 72 

funding is not guaranteed. Sponsors seeking funding for phase I engineering should contact 73 

CMAP staff before doing so. Hardship is determined from an evaluation of municipal median 74 

income, tax base per capita, total tax base, and population. A list of municipalities meeting the 75 

phase I engineering hardship exemption is available at <link to be added>. 76 

 77 

Remaining Phases 78 
All eligible phases will be programmed at a maximum level of 80 percent federal funding for 79 

STP Shared Fund funding.  80 

 81 

For projects requiring phase I engineering, one of the following must occur by June 1, 2019:   82 

a. Design approval has been received. 83 

b. IDOT has certified that a final Project Development Report has been submitted 84 

for signatures. 85 

c. IDOT has certified that a preliminary Project Development Report has been 86 

received with an accurate cost and clear scope established. 87 

For transit station improvement projects, the sponsor must demonstrate that sufficient 88 

engineering and/or architectural work has been completed to establish accurate costs and a clear 89 

scope.  90 

 91 

Local Match 92 

The sponsor must have already committed matching funds when the project is submitted.  93 

Proposals which indicate that the sponsor will pay more than the minimum local match will 94 

receive points as part of the project readiness portion of the scoring process (see below).  Local 95 

match is a minimum of 20 percent of the total funds being requested.  The local match does not 96 

necessarily have to be provided directly by the sponsor but it must be a non-federal source to 97 

qualify as match. 98 
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Project Selection Process 99 

The program of projects selected by the STP Project Selection Committee will consider the results of the project evaluation in three categories: 100 

project readiness, transportation impact, and planning factors (see table below).  Programmed projects will be subject to Active Program 101 

Management procedures (detailed separately)102 

 Project readiness Transportation impact Planning factors 

Project types 
Engineering/ROW 

completion 

inclusion 

in plans 

financial 

commitments 

current 

condition/need improvement 

Jobs/housing 

benefit 

green 

infrastructure 

freight 

movement 

inclusive 

growth 

complete 

streets 

transit 

supportive 

density 

Highway/rail 

grade crossing 

improvements 

10 10 5 20 20 10 

5 - 10 10 - 

Truck route 

improvements 
5 - 10 10 - 

Road 

expansions  
5 5 10 5 - 

Road 

reconstructions  
5 5 10 5 - 

Bridge rehab/ 

reconstructions 
- 5 10 10 - 

Corridor-level 

or small area 

safety 

improvements 

- 5 10 10 - 

Transit station 

rehab/ 

reconstructions 

- - 10 5 10 

Bus 

speed/reliability 

improvements 

- - 10 5 10 

 Maximum: 25 Maximum: 50 Maximum: 25 

 Total: 100 + Council/CDOT support bonus 
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Project Readiness 103 

CMAP and partners are committed to timely obligation and completion of projects to protect 104 

the region’s funding from lapse and rescission, and deliver on the significant transportation 105 

benefits of selected projects. The Active Program Management policies provide a framework for 106 

strong project and program management of selected projects, and the evaluation process for 107 

Shared Fund projects complements these policies by awarding points to projects that 108 

demonstrate financial commitment, local planning, and engineering work.  109 

Engineering and Right of Way Acquisition 110 

Projects can receive up to 10 points, 5 if they demonstrate substantial completion of phase II 111 

engineering and 5 for the completion or lack of need for right of way acquisition. Sponsors need 112 

not have submitted pre-final plans to IDOT, but should be able to demonstrate that engineering 113 

is 85%-90% complete. 114 

Inclusion in Local/Agency Plans 115 

Projects can receive up to 10 points if they are included in local or agency plans. Acceptable 116 

plans include long range transportation plans, ITS plans, transit agency long range plans, 117 

capital improvement plans, and other local planning efforts, including those completed with 118 

CMAP LTA assistance. Projects receive 7 points if they are specifically named in the plan, and 3 119 

points if the plan offers more general support for the project type.   120 

Financial Commitment 121 

Projects can receive up to 5 points in this category based on their demonstrated leveraging of 122 

other funding sources. Points are awarded as follows to projects based on the amount of 123 

funding requested from the shared fund as a percent of federally-eligible share of the total 124 

project cost:  125 

      Less than 20%           5 points 126 

20%-40%:       4 points 127 

40%-60%:       3 points 128 

60%-80%:       2 points 129 

80%-100%:       1 point 130 

 131 

Transportation Impact 132 

A project’s transportation impact score is worth 50% of the total project score, and measures the 133 

existing condition of the transportation asset or need for the project, the cost effectiveness of the 134 

improvement that would be made by the project, and the number of households and jobs that 135 

could benefit from the project’s completion.   136 
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Existing Condition/Need 137 

Each project will receive an existing condition/need score on a scale of 0 to 20. Each project type 138 

will have a different measure of project need, but all will be converted to a 20 point scale for the 139 

purposes of analysis. Scores will be calculated as follows: 140 

 141 

Transit station reconstructions/rehabs 142 

The existing condition score will be the cost-weighted average Transit Economic Requirements 143 

Model (TERM) condition score of station components, converted to a 20 point scale. For station 144 

reconstructions that increase passenger area, 25% of this score will be based on the extent of the 145 

existing capacity constraint. 146 

 147 

Bus speed improvements 148 
The existing condition score will measure the current on-time performance of bus routes being 149 

improved as well as the difference between bus travel time and auto travel time on the road(s) 150 

being improved. Both factors are worth 50% of the score.  151 

 152 

Bridge reconstruction 153 

The existing condition score will be the sufficiency rating calculated by the National Bridge 154 

Inventory, converted to a 20 point scale. 155 

 156 

Rail-Highway grade crossing 157 
The existing condition score will be the project’s score from the total points from the Grade 158 

Crossing Screening Level 2 evaluation (currently being finalized, see current data here), 159 

converted to a 20 point scale.  160 

 161 

Corridor/Small Area Safety 162 

The safety need score is calculated using IDOT’s safety road index (SRI) for roadway segments 163 

and intersections.  The SRI score is based on the location’s Potential for Safety Improvement 164 

(PSI) score.  IDOT developed SRI scores for local and state routes and categorized them by peer 165 

group into critical, high, medium, low, or minimal.  Within each peer group, locations 166 

categorized as critical have the highest PSIs, and locations categorized as minimal are less likely 167 

to have safety benefits from treatments.  The proposed project’s safety need score will be the 168 

highest SRI category along the project location.  This will include both segment and intersection 169 

locations. 170 

 171 

Road reconstructions, expansions and truck routes 172 

The road reconstructions and expansions need score will be calculated in a similar method to the 173 

highway needs score for regionally significant projects in ON TO 2050.  This score incorporates 174 

information about pavement condition, safety, reliability, and mobility. Pavement condition is 175 

the length weighted average of either the road’s Condition Rating Score (CRS) or international 176 

roughness index (IRI), depending on data availability. Mobility is the length weighted average of 177 

the travel time index (the ratio of peak period travel time to free flow travel time) and the number 178 

of at least lightly congested hours of traffic per weekday. Reliability is measured by the length-179 

weighted average of the planning time index (95th percentile travel time divided by free flow 180 

https://www.transit.dot.gov/TAM/TERMLite
https://www.transit.dot.gov/TAM/TERMLite
https://www.fhwa.dot.gov/bridge/nbi.cfm
https://www.fhwa.dot.gov/bridge/nbi.cfm
https://drive.google.com/open?id=1r6-W0Og7PmKcmdjRE0sxXrE8S5R5uX1E&usp=sharing
https://rspcb.safety.fhwa.dot.gov/noteworthy/html/projident_il.aspx?id=8
https://www.cmap.illinois.gov/documents/10180/871931/RSP_Report_June06-12-2018+DRAFT+FINAL.pdf/2633b74a-4f19-8df1-c7b9-26c3a9fba378#page=24
http://www.cmap.illinois.gov/documents/10180/349301/ChicagoRegionTravelTimeIndexMap_2012.pdf/77ce3ad9-b443-41c2-8e08-dd689fdb406e
http://www.cmap.illinois.gov/documents/10180/349301/DurationofHighwayCongestion_ChicagoRegion_2012.pdf/d0b4cfe9-809c-4ba8-9a36-4645aa031604
http://www.cmap.illinois.gov/documents/10180/349301/HighwayTravelTimeReliability_ChicagoRegion_2012.pdf/7334e26f-c258-4e4f-9af7-8a928441970e
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travel time). The safety score will be calculated using IDOT’s safety road index (SRI). Weights for 181 

these factors will be as follows: 182 

 183 

 road reconstruction road expansion 

condition 50% 15% 

mobility 10% 30% 

reliability 20% 30% 

safety 20% 25% 

 184 

The truck routes need score will be calculated in a similar method to the road reconstruction 185 

and expansion score, with the addition of a length weighted average of truck volumes. All 186 

factors are weighted equally.  187 

Improvement 188 

Improvement will be calculated as the cost effectiveness of the proposed improvements 189 

involved in the project. Improvements will be indexed on a scale of 0-20 within project type. 190 

Total project cost will be used to evaluate cost effectiveness. The improvements for each project 191 

type will be calculated as described below:  192 

 193 

Transit station reconstructions/rehabs 194 

The difference in cost-weighted average Transit Economic Requirements Model (TERM) 195 

condition score of station components before and after the project. For station reconstructions 196 

that increase passenger area, 25% of this score will be based on the extent that the project 197 

addresses an existing capacity constraint. 198 

 199 

Bus speed improvements 200 

The improvement to on-time performance of bus routes being improved as well as the change 201 

in the bus-auto travel time differential. Both factors are worth 50% of the score.  202 

 203 

Bridge reconstruction 204 

The bridge sufficiency rating, adjusted based on the type of work being done and the functional 205 

class of the road. Adjustment factors based on IDOT’s major bridge program.  206 

 207 

Rail-Highway grade crossing  208 
The improvement to delay and safety as a result of the project. 209 

 210 

Corridor/Small Area Safety 211 

This score is based on the improvement of the project and the planning level expected safety 212 

benefit (reduction of crashes) after implementing the improvement.  The planning level safety 213 

improvement score is modeled after the SMART SCALE Safety Factor Evaluation method 214 

developed by the Virginia Department of Transportation (VDOT).  Similar to VDOT’s method, 215 

CMAP staff will develop a list of common improvement types (countermeasures) and the 216 

accompanying planning level CRFs.  The planning level CRFs will be developed using 217 

information from IDOT, Crash Modification Clearinghouse, and Highway Safety Manual.  218 

CMAP staff will review project details to determine the relevant countermeasure and the 219 

https://www.transit.dot.gov/TAM/TERMLite
http://www.idot.illinois.gov/Assets/uploads/files/Transportation-System/Directories/Bulletins-&-Circulars/Bureau-of-Local-Roads-and-Streets/Circular-Letters/Informational/CL2017-18.pdf#page=4
http://vasmartscale.org/documents/ss_planning_level_cmfs_092116.pdf
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assigned planning level CRF for that countermeasure.  If multiple countermeasures are part of 220 

the project, CMAP staff will take the maximum planning level CRF for the project. 221 

 222 

Road reconstructions, expansions, and truck routes 223 

Ten of the improvement points for road reconstructions and enhancements will come from 224 

improvements to the condition in the case of road reconstructions and mobility in the case of 225 

expansions. Projects can also receive a maximum of ten points if the project has any of the 226 

following characteristics or helps implement any of the following as part of a larger program: 227 

 228 

 229 

 230 

Systematic Improvements Score 

Integrated Corridor Management 5 

Work zone management (traveler information improvements) 5 

Truck travel information systems 4 

Strategies to improve transit on-time performance 4 

Ramp metering 4 

Road weather management systems 2 

Special event management 3 

Traffic signal interconnect 4 

Adaptive signal control 5 

  
Incident Detection:  
Traffic Management Center (TMC) to TMC Communications 4 

Computer-aided dispatch (911 call center) to (TMC) communications 4 

Extension or improvement of real-time traffic surveillance on regional 

expressways and tollways, including video and detectors 3 

Integration of real-time probe data into incident detection procedures 3 

Establishment of detector health program 3 

  
Incident Response:  
Expansion of response operations capabilities (e.g., minutemen) 5 

Dispatch improvements, including center-to-operator and supervisor-to-

operator communications (including supervisor-bus communications) 4 

Response equipment (e.g., minuteman vehicles) 4 

  
Incident Recovery:  
Expediting coroner’s/medical examiner’s accident investigation process 5 

Dynamic  message signs (DMS, multiple, including arterial DMS) 3 

Incident-responsive ramp meters 3 

Speed Management Systems 2 

On-scene communication, coordination, and cooperation 2 

Development and improvement of highway closure detour routes 2 
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Household/Job Impact 231 

The benefits of a transportation project often cross municipal and county borders, and can 232 

provide significant improvements to people who are not located in the project’s immediate 233 

vicinity. For each project, CMAP uses the travel model to generate a travel shed of the places 234 

people come from and go to using the facility. The score in this category is calculated by adding 235 

up the total number of jobs and households in each project’s travel shed and converting the 236 

total to a score out of 10, indexed to the other submitted projects 237 

 238 

Planning Factors 239 

In addition to the transportation benefits and readiness scores explained above, all projects are 240 

evaluated on their support for regional priorities, identified as part of ON TO 2050, the region’s 241 

long range comprehensive plan. 242 

 243 

Inclusive growth (all project types) 244 
Long-term regional prosperity requires economic opportunity for all residents and 245 

communities. Inclusive growth, one of the ON TO 2050 plan principles, focuses on strategies, 246 

including transportation investments, that can increase access to opportunity for low income 247 

residents and people of color, and help the region to be stronger and more successful 248 

economically.  249 

 250 

All projects are evaluated based on the percent of travelers using a facility that are people of 251 

color below the poverty line, as modeled by the CMAP travel demand model. Projects can 252 

receive a maximum of 10 points, which are awarded as follows (also see draft map below, 253 

which shows both roads and facilities): 254 

 255 

Percent of facility users who are nonwhite and under poverty line 256 

      0%-5%            0 points 257 

5%-10%:       2 points 258 

10%-15%:       4 points 259 

15%-20%:       6 points 260 

20%-25%:       8 points 261 

25% or more:      10 points 262 

 263 

https://www.cmap.illinois.gov/2050/draft/community/walkable-communities
https://www.cmap.illinois.gov/2050/draft/principles/inclusive-growth
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 264 

Complete streets (all project types) 265 

One of ON TO 2050’s recommendations is to support development of compact, walkable 266 

communities. Complete streets policies require streets to be planned, designed, operated, and 267 

maintained to enable safe, convenient, and comfortable travel and access for all anticipated 268 

https://www.cmap.illinois.gov/2050/draft/community/walkable-communities
https://www.cmap.illinois.gov/2050/draft/community/walkable-communities
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roadway users, regardless of their age, abilities, or mode of travel. The adoption of complete 269 

streets policies and incorporation of complete streets design elements into all projects is 270 

encouraged. A project receives half of the points in this category if the project sponsor has 271 

adopted complete streets policies, and the other half if the project contains complete streets 272 

elements. For more information about complete streets policies and project design, see the 273 

CMAP complete streets toolkit. Transit station, bus speed improvement, road reconstruction, 274 

and road expansion projects can receive a total of 5 points in this category (2.5 from policies, 2.5 275 

from project elements), while grade crossings, bridge reconstructions, safety projects, and truck 276 

routes can receive a maximum of 10 points (5 from policies, 5 from project elements) 277 

 278 

Green infrastructure (grade crossings, truck route improvements, road reconstructions 279 
and road expansions) 280 

Implementing green infrastructure as part of transportation investments can help achieve a 281 

number of regional priorities, including reducing flooding, improving water quality, and 282 

mitigating the urban heat island effect. The maximum score in this category is 5 points, 2.5 if 283 

sponsors have implemented policies that support green infrastructure, 2.5 if the project has 284 

green infrastructure components. 285 

Freight movement (road expansions, road reconstructions, bridge rehab/reconstructions, 286 
and safety projects) 287 

Maintaining the region’s status as North America’s Freight hub is one of the recommendations 288 

of ON TO 2050. While some of the shared fund priority project types are specifically aimed at 289 

improving freight movement in the region (rail-highway grade crossings, and truck route 290 

improvements), other project types can also have substantial freight benefits. Projects receive 291 

points in this category as follows based on the truck volume on the road segment: 292 

 293 

Percent heavy duty vehicles: 294 

0%-2%       0 points 295 

2%-4%:       1 points 296 

4%-6%:       2 points 297 

6%-8%:       3 points 298 

            8%-10%:     4 points 299 

10% or more:      5 points 300 

 301 

 302 

Transit-supportive land use (transit stations and bus route improvements) 303 

ON TO 2050 includes the recommendation to make transit more competitive. Transit agencies 304 

cannot sustain fast, frequent, reliable service without accompanying supportive land use 305 

changes. Transit investments receive points if they are located in areas where zoning and urban 306 

design requirements are transit-supportive. This will be scored as follows: 307 

Max Score Criteria 

7 Up to 4.5 points will be awarded based on the permitted density for 

residential and non-residential land uses within one-half mile of the transit 

station.  If more than one residential or non-residential classification is zoned 

http://www.cmap.illinois.gov/programs/local-ordinances-toolkits/complete-streets
http://www.cmap.illinois.gov/2050/draft/mobility/transit
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Max Score Criteria 

within the station area, points will be assigned to the classification with the 

highest permitted density.   

 

Points will be assessed based on both residential and non-residential 

densities.  If the two categories yield different point totals, the average of the 

two point totals will be awarded. 

Permitted Densities: 

Residential  

(DU/buildable acre) 

Non-Residential 

(Building Height*) 

Points 

< 6  1 story (12 ft.) 0 

> 6 and ≤ 10 2 story (24 ft.) 1.0 

> 10 and ≤ 16 3 story (36 ft.) 2.0 

> 16 and ≤ 24 4  story (48 ft.) 3.0 

> 24 > 4 story (> 48 ft.) 4.5 

*Building height given in feet based on 12 feet per story. 

AND 

Up to 2.5 points will be awarded based on innovative parking 

requirements, which supports denser development by increasing space 

available for other uses (one point for each strategy implemented): 

 

 Reduced minimum parking requirements 

 Enacted maximum parking requirements 

 Shared parking permitted  

 In-lieu parking fees permitted 

 Enacted bicycle parking requirements  

 Off-street parking is required behind or underneath buildings 

 Off-street parking is permitted off-site 

3.0 Up to 3 points will be awarded for the presence of mixed-use zoning within 

one-half mile of transit project (1 point for each strategy implemented): 

 

 Zoning allows vertical mixing of uses (e.g., residential units above 

ground-level retail or office). 

 Zoning allows pedestrian-friendly diverse land uses (e.g., drugstores, 

groceries, dry cleaning, banks, restaurants, gyms, hardware stores, 

etc.). 

 Zoning excludes car-dependent land uses (e.g., drive-through stores, 

strip malls, etc.).  

 

Communities that have implemented form-based codes may require 

additional qualitative analysis from CMAP staff to ensure their zoning meets 

the above standards. 

 308 
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Bonus 309 

Each council and CDOT will have 25 points to allocate amongst the submitted projects to 310 

indicate local support and priorities. No project may receive more than 15 of any one council or 311 

CDOT’s points, but collaboration amongst councils is encouraged. Councils may give bonus 312 

points to projects outside their jurisdiction up to a maximum of 25 total bonus points for any 313 

one project. Councils and CDOT must submit allocations of bonus points to CMAP by a 314 

deadline yet to be determined, but in advance of the release of initial evaluation results. 315 
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STP Active Program Management Policies 1 

Active Program Management (APM) provides a mechanism for ensuring timely obligations to 2 

protect the region’s funding from lapse and rescission, and to provide flexibility for moving 3 

forward projects that are “ready” in favor of those that are “delayed”.  APM is achieved through 4 

strong project and program management with active monitoring of project implementation status 5 

from project selection through obligation of federal funds.   6 

Program Development 7 

Active Program Management begins with the development of a program of projects.  By 8 

agreement between the Councils of Mayors and the City of Chicago, endorsed by the CMAP MPO 9 

Policy Committee and the Illinois Department of Transportation, there are two distinct Surface 10 

Transportation Block Grant funded programs (STP):  the Shared Fund, programmed by the 11 

CMAP STP Project Selection Committee (STP PSC) and administered by CMAP staff, and the 12 

Local Program, which is made up of twelve individual programs that are developed, 13 

programmed, and administered by the councils of mayors (councils) and Chicago Department of 14 

Transportation (CDOT).  To facilitate active program management, each program of projects 15 

should be made up of two distinct programs:  an active five-year, fiscally constrained program, 16 

and a contingency program of projects that can move forward into the active program if 17 

additional funds become available.  The steps for development of a sample program are included 18 

in Appendix A. 19 

Calls for Projects 20 

CMAP, the councils, and CDOT will solicit for project applications starting in January for the next 21 

five federal fiscal years (FFYs).  Final applications will be due at the end of March.  From April 22 

through August, evaluations, development of recommended programs, appropriate committee 23 

reviews, and public comment will occur.  A CMAP TIP Amendment(s) to incorporate the 24 

recommended program(s) will be prepared in the fall for CMAP Transportation Committee 25 

consideration1.  The Transportation Committee will be asked to recommend approval of the 26 

program(s) and the TIP amendment(s) to the CMAP Programming Committee and MPO Policy 27 

Committee.  Final approval of the program(s) will occur when the MPO Policy Committee takes 28 

action on the TIP Amendment(s) in October.  The schedule is illustrated in Table 1. 29 

                                                      
1 In accordance with conformity analysis requirements, proposed new projects and previously 

programmed projects with significant changes to scope and/or schedule that include not exempt work 

types cannot be included in the TIP until the next semi-annual conformity analysis.  These projects will be 

identified and recommended for inclusion in the CMAP, council, or CDOT program, contingent upon the 

next conformity determination. Based on the semi-annual conformity amendment schedule, CMAP staff 

strongly encourages selecting bodies to prohibit the programming of new not exempt projects in the first 

year of any program. 
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Table 1: Proposed Call for Projects Schedule 30 

  31 

Project evaluations shall be based on published ranking and programming methodologies.  It is 32 

anticipated that a staff recommended active program of projects and contingency program will 33 

be announced at the conclusion of the evaluation period.  Appropriate committee reviews and a 34 

public comment period of at least 30 days will follow, with final council, CDOT, and/or STP 35 

Project Selection Committee approval of recommended programs for inclusion in the CMAP TIP 36 

completing the review process.   37 

 Shared Fund Council Programs CDOT Programs 

Call for Projects Issued January 2019 January 2020 n/a - internal 

Project Applications 

Due 

March 2019 March 2020 n/a - internal 

Project evaluation and 

ranking 

April – August  2019 

 

CMAP staff and the 

STP Project Selection 

Committee 

April – August 2020 

 

Council staff and 

Council Committees 

 

April – August 2020 

 

CDOT staff and 

internal CDOT 

committee(s) 

 

Staff recommended 

active and contingency 

programs published for 

review 

Committee reviews 

Public Comment 

Committee approvals of 

final active program for 

inclusion in the CMAP 

TIP and final 

contingency program 

CMAP TIP Amendment 

(excluding contingency 

projects, and projects 

requiring conformity 

analysis) considered 

September 2019 

CMAP 

Transportation 

Committee 

September 2020 

CMAP 

Transportation 

Committee 

September 2020 

CMAP 

Transportation 

Committee 

Final Approval of TIP 

Amendment 

October 2019 

MPO Policy 

Committee 

October 2020 

MPO Policy 

Committee 

October 2020 

MPO Policy 

Committee 

If needed: Semi-annual 

conformity analysis 

release for public 

comment 

January 2020 

CMAP 

Transportation 

Committee 

January 2021 

CMAP 

Transportation 

Committee 

January 2021 

CMAP 

Transportation 

Committee 

If needed: Approval of 

semi-annual conformity 

analysis 

March 2020 

MPO Policy 

Committee 

March 2021 

MPO Policy 

Committee 

March 2021 

MPO Policy 

Committee 
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While it is expected that the City of Chicago will not hold a traditional call for projects, a staff 38 

recommended active and contingency programs (defined below) shall be developed.  These 39 

programs will be subject to public comment and amended into the CMAP TIP on the same 40 

schedule as the council programs. 41 

Calls for shared fund projects will be issued and administered by CMAP in odd-numbered years, 42 

beginning in 2019.  Calls for local program projects will be issued and administered by the 43 

individual councils and CDOT in even-numbered years, beginning in 2020.  It is anticipated that 44 

the initial calls for shared fund projects in 2019 and local program projects in 2020 will include 45 

scoring provisions for targeting programming of “in progress” projects in the first two to three 46 

federal fiscal years (FFYs) and new projects in the last two to three FFYs, and that subsequent 47 

calls for projects will be primarily focused on adding two new “out years” to the program.  These 48 

provisions will be described in methodologies as “grandfathering” provisions. 49 

Active Programs 50 

The result of each Call for Projects will be the development of a fiscally constrained multi-year 51 

program of projects to be completed, in whole or in part, with STP funds.  Active programs will 52 

be included in the region’s TIP and are therefore subject to fiscal constraint.  The amount of 53 

funding programmed in each FFY should be based on each program’s projected available funding 54 

levels provided by CMAP.  The first year of the active program will be considered the “current 55 

year” and will be subject to obligation deadlines described in the Program Management section 56 

of this document.  The next four years will be considered the “out years”.  Project phases 57 

programmed in out years are not subject to obligation deadlines and can be actively 58 

reprogrammed in other out years at any time, subject to each year of the multi-year program 59 

maintaining fiscal constraint at all times.   60 

Since the active program contains projects selected through a performance-based ranking 61 

process, sponsors of project phases that are programmed in out years should reaffirm their 62 

commitment to the scheduled implementation in subsequent calls, but should not be required to 63 

re-apply, as described in the Program Management section of this document.  64 

Contingency Programs 65 

It is anticipated that during each call for projects there will be more applications than can be 66 

programmed within the years of the call cycle.  Additionally, in order to facilitate the region's 67 

goal of obligating 100% of available funding each year, selecting bodies can effectively "over 68 

program" by developing a contingency program of projects during each call cycle.  The 69 

contingency program should include, in rank order, the next highest ranked projects that were 70 

unable to be funded in the CFP due to fiscal constraint.  Sponsors of contingency projects must 71 

be committed to keeping projects active and moving forward toward obligation of federal 72 

funding in the two years between calls for projects.  If sponsors of potential contingency program 73 

projects are not committed to moving forward, for example because funding was requested in an 74 

out year, those projects should not be included in the contingency program.  Projects requiring a 75 
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conformity determination cannot be included in any contingency program, unless those projects 76 

are already included in the current conformed TIP.  Projects, or phases of projects, that did not 77 

apply for funding during a call for projects cannot be added to a contingency program until the 78 

next applicable call for projects. 79 

Inclusion of a project in a contingency program is not a guarantee of future federal funding for 80 

any phase of a project.  The contingency program will expire with each subsequent call for 81 

projects.  Projects included in the contingency program from the prior CFP must reapply for 82 

funding consideration during the next call.  If the first phase of a project in the contingency 83 

program is moved to the active program, there is no guarantee that the subsequent phases will 84 

be funded via the contingency program or future active programs.  Each selecting body may 85 

determine if points will be awarded for phases completed or in-progress at the time of each CFP, 86 

but there shall be no “automatic” reprogramming from the contingency program to the active 87 

program.  88 

Active projects that are reprogrammed in the contingency program, either voluntarily, or due to 89 

missing an obligation deadline, must also reapply for funding consideration during the next call.  90 

This reapplication will reset all deadlines associated with project phases and make phases eligible 91 

for obligation deadline extensions, as discussed in more detail in the Program Management 92 

section of this document.  If unsuccessful with future applications for STP funding, the sponsor 93 

may complete the project using another fund source(s).  If the project is not completed within the 94 

timeframe required by federal law, the sponsor will be required to pay back federal funds used 95 

for previous phases of the project. 96 

Project Management 97 

Transportation projects can take many years to implement.  With an understanding of the federal 98 

process, strong advocacy, and good project management, projects can be more successful in 99 

moving from conception to implementation.  The relationship and communication between the 100 

technical staff, the financial staff, and the elected officials that set priorities and make budget 101 

decisions must also be strong.   102 

Training 103 

Stakeholders throughout the region, including public and private sector implementers, have 104 

indicated that a thorough understanding of the project implementation process is critical for the 105 

successful completion of projects.  An understanding of the process leads to realistic expectations 106 

and better overall scheduling and project planning.  In partnership with FHWA, IDOT, and the 107 

Councils, CMAP will develop and provide project implementation training classes and materials 108 

for project sponsors and the consulting community and will encourage selecting bodies to require 109 

participation by funding applicants as a part of their project selection methodologies. 110 
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Designated Project Managers 111 

Communication is critical at all levels of project implementation.  Throughout project 112 

implementation there are a number of agencies and individuals involved in the process, including 113 

state and federal staff, CMAP programming staff, councils of mayors’ staff and officials, 114 

consulting firms, sponsor staff, elected leaders, and the public.  The staff of the various agencies 115 

will monitor project progress and finances.  To facilitate comprehensive understanding and 116 

communication regarding projects, each sponsor shall designate the following from their staff 117 

upon inclusion in an active or contingency program: 118 

1. A Technical Project Manager that will be responsible for overseeing the implementation of 119 

the project, managing any consultants involved in the project, ensuring that all federal, 120 

state, and local requirements are met and, in conjunction with the Financial Project 121 

Manager, ensuring that the required agreements between the sponsor agency and IDOT 122 

are approved and executed in an appropriate and timely manner. 123 

2. A Financial Project Manager that will be responsible for ensuring that any required local 124 

matching funds are included in the sponsor agency budget in the appropriate fiscal year(s) 125 

in which federal obligation and/or project expenditures will occur, and, in conjunction 126 

with the Technical Project Manager, that the required agreements between the sponsor 127 

agency and IDOT are approved and executed in an appropriate and timely manner. 128 

The Technical Project Manager and Financial Project Manager generally should not be the same 129 

person, unless the Technical Project Manager has a direct role in developing the sponsor’s budget 130 

and/or securing local funding.  For each project phase utilizing consulting services, a Consultant 131 

Project Manager must also be designated.   132 

The project managers must be reported to the selecting body staff and should also be documented 133 

in the CMAP eTIP database.  In the event of staff changes, a new designee(s) shall be assigned as 134 

soon as possible.  These managers should be familiar with the federally funded project 135 

implementation process and are strongly encouraged to take advantage of training opportunities, 136 

even if not required by the selecting body for their project(s).    137 

Required project status updates described below may only be submitted by one of these 138 

managers, and all managers are jointly responsible for the content and timely submittal of 139 

updates.  Correspondence from the selecting body and/or CMAP regarding project status, 140 

upcoming programming deadlines, or any other information regarding the programming status 141 

of projects will be sent to each of these managers.  Correspondence from the selecting body and/or 142 

CMAP regarding the technical details of projects may be sent only to the Technical Project 143 

Manager and/or Consultant Project Manager, as appropriate.  144 

Status Updates 145 

Upon inclusion of any phase of a project within an active or contingency program, quarterly 146 

status updates detailing initial (time of application) estimated dates, current adjusted estimated 147 
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dates (based on progress made since the application was submitted), and actual accomplishment 148 

dates of all project milestones, regardless of the phase(s) programmed with STP funds, shall be 149 

submitted by one of the project's designated project managers through CMAP's eTIP website. 150 

These updates are required to be submitted in December, March, June, and September of every 151 

federal fiscal year.  Updates submitted any day within the required month will be considered to 152 

have met the deadline.  Updates submitted in any other month of the year will not be considered 153 

an official quarterly update. 154 

Submittals shall be verified by the eTIP programmer assigned to the project sponsor (typically 155 

the council planning liaison or CDOT's Coordinating Planner, Capital Programming) in 156 

consultation with IDOT District 1 or District 3 Bureau of Local Roads and Streets (BLRS) staff.  157 

Status updates may be submitted more often than required, at the selecting body’s and/or 158 

sponsor’s discretion.  Status updates must be submitted even if no progress has been made since 159 

the prior update. Failure to submit required status updates, as outlined in Table 2, may result in 160 

significant project delay or the loss of funding for current and subsequent phases of projects. 161 

Table 2: Proposed consequences for not submitting required status updates 162 

 If required quarterly updates are not submitted… 

Projects with any phase 

programmed in the 

current FFY 

The project phase, and all subsequent phases, will be moved from 

the active program to the contingency program.  Funds programmed 

in the CMAP TIP for these phases will be moved to “MYB”, and a 

formal TIP amendment2 will be required to reinstate these phases. 

Projects with any 

phase(s) programmed in 

an out year (years 2 – 5)  

The project phase, and all subsequent phases, will be removed from 

the active program.  Out year projects removed will not be placed in 

the contingency program, and must re-apply for funding during the 

next CFP. 

Contingency projects The project phase, and all subsequent phases, will be removed from 

the contingency program, and must re-apply for funding during the 

next CFP. 

 163 

Program Management 164 

Obligation Deadlines 165 

Any project phase(s) programmed in the current FFY on or after the first day (October 1) of that 166 

FFY is required to fully obligate3 the programmed federal funds prior to the end of that FFY 167 

                                                      
2 TIP Amendments occur approximately every 6-8 weeks at meetings of the CMAP Transportation 

Committee.  Meeting schedules and TIP change due dates are published on the CMAP web site.   
3 For the purposes of meeting APM obligation deadlines, a project phase is considered to be “obligated” if 

federal funds have been authorized as “current” or “Advance Construction (AC)” in FHWA’s FMIS 

database or the project phase has been included in an approved FTA grant.  The entire phase must be  

obligated, up to the programmed amount or the final engineer’s estimate, whichever is less, to be 

considered fully funded.  “Staged” construction, or “combined” engineering phases are not considered 

fully obligated until all stages/phases are fully obligated. 
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(September 30).  Table 3 describes the action(s) necessary to obligate each phase, and the 168 

milestone deadlines that should be met in order to meet the obligation requirement. 169 

Table 3: Phase-specific obligation actions, milestones, and associated deadlines 170 

Phase Obligation Action Milestone(s) Milestone Deadline 

Phase 1 

Engineering 

Execution of Local 

Agency Agreement 

and Engineering 

Agreement 

1. Phase 1 QBS* 

completed 

1. Before submitting draft 

agreements 

2. Draft agreements 

submitted to IDOT 

district (3-6 month 

review) 

2. June 30 (approx.) 

Phase 2 

Engineering 

Execution of Local 

Agency Agreement 

and Engineering 

Agreement 

1. Phase 2 QBS 

completed 

1. Before submitting draft 

agreements (may be 

completed with Phase 1 

QBS*; may begin before 

DA received)  

2. Phase 1 Design 

Approval (DA) 

received 

2. Before submitting draft 

agreements 

3. Draft agreements 

submitted to IDOT 

district (3-6 month 

review) 

3. June 30 (approx.) 

Right-of-

Way 

Execution of Local 

Agency Agreement 

1. Phase 1  Design 

Approval (DA) 

received 

1. Before submitting 

documents and draft 

agreement 

2. Approved plats and 

legals, cost estimates, 

and documentation of 

use of approved firms 

1. Before submitting draft 

agreement 

3. Draft agreements 

submitted to IDOT 

district  

(3-6 month review) 

2. June 30 (approx.) 

 

Construction 

(state let) 

Execution of Local 

Agency Agreement 

(Approx. 6 weeks 

prior to letting) 

1. Phase 2 pre-final plans 

submitted 

1. Date specified on the 

IDOT Region 1 Letting 

Schedule for the 

November state letting 

(typically early-June) 

Construction 

(local let) 

For construction phases that will be locally let, the sponsor must reasonably 

demonstrate that construction funds will be authorized within the federal 

fiscal year. 
*QBS:  Qualifications Based Selection 171 
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If these milestones are not anticipated to be achieved, based on the March status update, the 172 

project sponsor may by a TBD date in April: 173 

1. Request a six (6) month extension of the phase obligation deadline. 174 

a. For Phase 1 Engineering, Phase 2 Engineering, and Right-of-Way, the extended 175 

deadline will be March 30 of the following calendar year. 176 

b. For Construction/Construction Engineering, the extended deadline will be the 177 

federal authorization date for the April state letting in the following calendar 178 

year.   179 

Programmed funds will be eligible to be carried over (subject to carryover limitations 180 

described later in this document) to the next FFY if the request is approved.  Each project 181 

phase may only be granted one extension.  If an extended project phase misses the 182 

extended obligation deadline, the phase, and all subsequent phases of the project, will 183 

immediately be moved to the contingency program, and the funds programmed in the 184 

current year will be removed from the selecting body’s programming mark.  If not moved 185 

back into the active program prior to the next call for projects, the sponsor must reapply 186 

for funding consideration. 187 

 188 

2. Request the current phase and all subsequent phases be immediately removed from the 189 

active program and placed in the contingency program.  Programmed funds will not be 190 

automatically carried over, but will be available for immediate active reprogramming in 191 

the current FFY as described below.  The obligation deadline for the phase will be 192 

removed, and the phase will remain eligible for a future extension request.  If not moved 193 

back into the active program prior to the next call for projects, the sponsor must reapply 194 

for funding consideration. 195 

 196 

3. Proceed at their own risk.  If the programmed funds are not obligated as of September 30, 197 

the programmed phase and all subsequent phases will be removed from the active 198 

program, and will not be added to the contingency program.  Programmed funds will not 199 

be carried over or available for reprogramming, and will be permanently removed from 200 

the selecting body's programming mark.  The sponsor may reapply for funding during 201 

the next call for projects.   202 

Requests for extensions will be reviewed by selecting body staff, in consultation with CMAP, 203 

IDOT, and/or FHWA staff as needed, and will be granted based only on the ability of the sponsor 204 

to meet the extended obligation deadline.  The reason for delay, whether within sponsor control 205 

or not, shall not be a factor in decisions to grant extensions.  If an extension request is denied by 206 

staff, the sponsor may appeal to the selecting body, or may choose another option. 207 

Following review of the March status updates, and any subsequent requests for extensions, 208 

sponsors of project phases included in the Contingency Program that have indicated potential for 209 

current year obligation of funds will be notified of the possible availability of funding and will be 210 
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encouraged to take necessary actions to prepare for obligation of funds between June and 211 

October.  Program changes to move project phases from the Contingency Program to the Active 212 

Program will occur no later than June 30.  Formal TIP Amendments will be required to move 213 

contingency project phases into the current year of the TIP, the current CMAP TIP Amendment 214 

schedule should be considered when making re-programming decisions.  215 

Requests after the April deadline may be considered at the discretion of the selecting body. 216 

Active Reprogramming 217 

It is the goal of the region to obligate 100% of the federal STP funding allotted to the region each 218 

year.  Recognizing that implementation delays can and do occur, selecting bodies shall have the 219 

flexibility to actively reprogram funds.  Active reprogramming can occur at any time, and 220 

requires that the selecting body publish an updated active program and updated contingency 221 

program prior to making TIP changes associated with the reprogramming.  Unless specifically 222 

prohibited by policies of the selecting body, staff of the selecting body shall have the authority to 223 

publish program updates without selecting body action.   224 

Within the current FFY, active reprogramming can be used for: 225 

 Cost changes for already obligated phases 226 

 Cost changes for current FFY phases that are expected to meet the obligation deadline 227 

 Accelerating phases programmed in out years of the active program that are ready to 228 

obligate in the current FFY 229 

 Accelerating phases included in the contingency program that are ready to obligate in the 230 

current FFY 231 

When considering active reprogramming, the fiscal constraint of the program must be 232 

maintained at all times.  It may be necessary to move another project phase(s) out of the current 233 

FFY in order to accommodate ready to obligate phases.  When an individual council, CDOT, or 234 

the Shared Fund has obligated 100% of the current year’s programming mark, that body may 235 

request additional funding from the shared fund, as described in the Carryover Limitations and 236 

Redistribution of Unobligated Funding section of this document. 237 

Within out years of the active program, reprogramming from one out year to another out year or 238 

making cost changes in out years shall be limited only by fiscal constraint in those years.  239 

Selecting bodies have discretion in determining the relative priority of active reprogramming 240 

techniques.  Any project phase(s) moved into the current FFY through active reprogramming is 241 

subject to the same obligation deadlines as all other current year phases. 242 

Each call for projects is an additional opportunity to request reprogramming in a different FFY. 243 

Sponsors may request to have project phases reprogrammed in a different FFY, based on the 244 

implementation status of those projects, without the need to re-apply or be re-ranked as long as 245 
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the sponsor reaffirms their commitment to completing the project according to the requested 246 

schedule. 247 

In the event that a project included in the active program has not started phase 1 engineering (or 248 

equivalent) since the prior call for projects, whether that phase is to be federally or locally funded, 249 

that project must re-apply in the next call, except if: 250 

1. The project is for pavement preservation techniques that were selected and programmed 251 

in out years to align with sponsor/subregional/regional pavement management system 252 

recommendations; or 253 

2. STP-funded phase 1 engineering was programmed in an out year during a prior CFP.   254 

Where required above, sponsors may reaffirm their commitment to completing a project(s) 255 

according to the requested schedule(s) by: 256 

 Submitting a resolution specific to the project(s) and schedule(s); 257 

 Submitting a resolution or appropriate record of elected body action within one year of 258 

the CFP adopting a Capital Improvements Program (CIP), or similar, containing the 259 

project(s); or 260 

 Submitting a letter signed by the Village Manager/Administrator, Clerk, 261 

Mayor/President, or similar, that addresses the sponsor’s commitment to the project(s) 262 

and schedule(s). 263 

For sponsors with multiple projects being reaffirmed, a single resolution or letter may be 264 

submitted that addresses each project.  Selecting bodies shall have discretion to require additional 265 

affirmations, such as sponsor commitment to fund cost increases. 266 

Carryover Limitations and Redistribution of Unobligated Funding 267 

Each selecting body is responsible for obligating 100% of the funding available to it each FFY.  268 

The amount of unobligated funding at the end of each FFY that can be carried over to the next 269 

year shall be limited to the selecting body’s allotment (not including prior year carryover) for the 270 

year.  Funds can only be carried over under the following circumstances: 271 

1. The unobligated funds were programmed for a project(s) that was granted an extension. 272 

2. The unobligated funds are the result of an “obligation remainder” that occurs when the 273 

actual federal obligation was less than the funding programmed for the project phase.   274 

3. The unobligated funds were unprogrammed at the end of the FFY due to one of the 275 

following: 276 

a. The cost of ready to obligate project(s) exceeds the unprogrammed balance 277 

available, no funds are available from the shared fund to fill the gap, and the 278 

selecting body has not accessed the shared fund in the current FFY; or 279 
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b. No projects are ready to obligate the available funds, but the selecting body can 280 

demonstrate a reasonable expectation for using the carried over funds in the 281 

following FFY. 282 

The selecting body must “pay back” any shared funds used in the current FFY before carrying 283 

over any unprogrammed balance.  Any unobligated funding resulting from other circumstances, 284 

or in excess of the maximum allowed, will be removed from the selecting body’s programming 285 

mark and redistributed to the shared fund, where it will be available to all selecting bodies as 286 

described below.   287 

Funds carried over with an extended project will expire on the obligation deadline of the 288 

extension.  All other funds carried over will expire on March 31 of the following calendar year.  289 

Expired carryover that remains unobligated will be removed from the selecting body’s balance 290 

on the expiration date and will be placed in the shared fund where it will be available to all 291 

selecting bodies as described below. 292 

Accessing Unobligated Funds 293 

Unobligated funds which are redistributed to the shared fund can be used for project cost 294 

increases or to advance ready to obligate local program and shared fund projects if all of the 295 

selecting body’s current year funds have been obligated, including any funds carried over from 296 

the previous FFY.  Access to funds redistributed to the shared fund will be on a “first ready, first 297 

funded” basis.  Requests can only be made when obligation of funds is imminent.  CMAP staff 298 

will determine if funds are available and will approve requests upon verification of obligation 299 

readiness.  In the event that there are more requests for funds than those available, priority shall 300 

be given as follows: 301 

 Regional program projects shall be accommodated before local program projects 302 

 Construction phases shall be accommodated before right-of-way, right-of-way before 303 

phase 2 engineering, and phase 2 engineering before phase 1 engineering 304 

 Cost increases shall be accommodated before advancing active or contingency project 305 

phases 306 

 Active out year phases shall be accommodated before contingency project phases 307 

 Readiness for obligation will have more weight than the date of the request for funding 308 

Shared funds may be requested for increases in STP-eligible costs at the time of obligation, based 309 

on the IDOT approved estimated cost at the time, or for cost increases after obligation due to 310 

higher than estimated bids, change orders, or engineering supplements.  STP funds cannot be 311 

requested for increased costs on project elements specifically funded with other sources (such as 312 

CMAQ, TAP, Economic Development, ICC, Invest in Cook, etc.).  Cost increases from the shared 313 

fund are limited to the lesser of 20% of the programmed STP funds or the project’s selecting 314 

body’s maximum increase amount.  For example, if the project was selected by a local council 315 

that limits individual projects to $1.5 million in STP funds, the shared fund cannot be used to 316 
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provide funds beyond that $1.5 million limit.  Shared funds may also be requested to advance 317 

ready to obligate phases from out years of any selecting body’s active program or from any 318 

selecting body’s contingency program.   319 

If a project sponsor requests and receives shared funds, but is unable to obligate those funds by 320 

the end of the current FFY, future requests from that sponsor may be denied.  Extended phases 321 

that missed the extended obligation deadline are never eligible to utilize shared funds. 322 

Additional Provisions 323 

Grant Accountability and Transparency Act (GATA) 324 

All sponsor agencies applying for federal funding must have completed Illinois GATA pre-325 

qualification and Fiscal and Administration Risk Assessment (ICQ) for the current year prior to 326 

submitting an application, and must maintain qualified status each subsequent year, until all 327 

phases of the selected project(s) are complete.  Failure to maintain qualified status will result in 328 

all programmed funds being withdrawn from all phases of all projects programmed for the 329 

sponsor, whether programmed in the shared fund or local program. 330 

All sponsor agencies with a project(s) included in a recommended program(s) must complete the 331 

GATA Programmatic Risk assessment by the first day (October 1) of the federal fiscal year in 332 

which the first federally funded phase is programmed and must agree to and comply with any 333 

special conditions that are imposed as a result of the assessment.   334 

Qualifications Based Selection (QBS) 335 

Local agencies utilizing federal funds for any engineering phase must use Qualifications Based 336 

Selection (QBS) procedures for hiring the consultant for each federally funded phase.  The QBS 337 

process can begin prior to the start of the FFY in which the engineering phase is programmed in 338 

order to facilitate execution of local agency and engineering agreements as soon as possible after 339 

the start of the FFY.  340 

Assistance for Disadvantaged Communities 341 

As part of the agreement for locally programmed Surface Transportation Program (STP-L) 342 

funding approved in October 2017, the parties agreed that providing assistance to disadvantaged 343 

communities so that they may have more opportunities to access the federal funds was a desired 344 

outcome.  While not the only barrier to reinvesting in local infrastructure, supplying the required 345 

match can be challenging and may discourage local officials in disadvantaged communities from 346 

seeking funding for needed projects.  347 

Federal law allows states to accrue transportation development credits (TDCs), also known as 348 

“Toll Credits”, when capital investments are made on federally approved tolled facilities. The 349 

TDCs can be used in place of the 20 percent local/state match and a project can be funded at 350 

essentially 100 percent federal funds. The Illinois Tollway has historically generated a great deal 351 

of these credits, considerably more than are used in a given year, but the current Illinois 352 
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Department of Transportation policy does not allow them to be used on local roads projects. 353 

CMAP is currently working with IDOT to revise state policies to allow some use of TDCs for local 354 

roads projects. By using TDCs, the northeastern Illinois region understands that the overall STP 355 

funds available for programming will be reduced, so the region must judiciously use them. 356 

Specific policies of the use of TDCs in the STP program will be presented, and included here, 357 

following CMAP and IDOT collaboration to revise state policies.358 
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Appendix A – Sample Program Development 

Step 1:  Projects are scored, and sorted by rank 

SAMPLE Project Ranking 

        

Projects Phase Sponsor FFY Total Cost STP Request Points Rank 

Project 1 E1 Sponsor E 2019 $285,000 Local 98 1 

Project 1 E2 Sponsor E 2021 $285,000 Local 98 1 

Project 1 CON/CE Sponsor E 2022 $3,563,000 $2,850,000 98 1 

Project 2 E1 Sponsor G 2023 $250,000 $200,000 95 2 

Project 2 E2 Sponsor G 2024 $250,000 $200,000 95 2 

Project 2 CON/CE Sponsor G 2025 $2,500,000 $2,000,000 95 2 

Project 3 E1 Sponsor C 2018 $400,000 Local 90 3 

Project 3 E2 Sponsor C 2021 $480,000 $360,000 90 3 

Project 3 ROW Sponsor C 2019 $2,000,000 Local 90 3 

Project 3 CON/CE Sponsor C 2021 $4,800,000 $3,600,000 90 3 

Project 4 E1 Sponsor D 2017 $118,546 $94,837 88 4 

Project 4 E2 Sponsor D 2019 $115,000 Local 88 4 

Project 4 CON/CE Sponsor D 2021 $1,536,800 $1,150,000 88 4 

Project 5 E1 Sponsor A 2019 $580,000 Local 87 5 

Project 5 E2 Sponsor A 2021 $954,000 $690,000 87 5 

Project 5 ROW Sponsor A 2022 $324,000 $250,000 87 5 

Project 5 CON/CE Sponsor A 2023 $5,874,000 $4,699,200 87 5 

Project 6 E1 Sponsor A 2018 $208,550 Local 85 6 

Project 6 E2 Sponsor A 2020 $210,000 Local 85 6 

Project 6 CON/CE Sponsor A 2021 $2,625,000 $2,100,000 85 6 

Project 7 E1 Sponsor C 2020 $200,000 Local 70 7 

Project 7 E2 Sponsor C 2021 $200,000 Local 70 7 
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Project 7 CON/CE Sponsor C 2022 $2,475,000 $1,900,000 70 7 

Project 8 E1 Sponsor B 2018 $79,850 Local 65 8 

Project 8 E2 Sponsor B 2019 $80,000 Local 65 8 

Project 8 CON/CE Sponsor B 2021 $1,347,800 $700,000 65 8 

Project 9 E1 Sponsor H 2020 $180,000 Local 62 9 

Project 9 E2 Sponsor H 2021 $187,500 $150,000 62 9 

Project 9 ROW Sponsor H 2022 $1,000,000 $800,000 62 9 

Project 9 CON/CE Sponsor H 2023 $1,875,000 $1,500,000 62 9 

Project 10 E1 Sponsor K 2021 $180,000 Local 61 10 

Project 10 E2 Sponsor K 2022 $180,000 Local 61 10 

Project 10 CON/CE Sponsor K 2023 $2,250,000 $1,800,000 61 10 

Project 11 E1 Sponsor I 2023 $625,000 $500,000 60 11 

Project 12 E1 Sponsor J 2019 $400,000 Local 58 12 

Project 12 E2 Sponsor J 2020 $400,000 Local 58 12 

Project 12 ROW Sponsor J 2021 $3,200,000 Local 58 12 

Project 12 CON/CE Sponsor J 2023 $5,000,000 $4,000,000 58 12 

Project 13 E1 Sponsor B 2021 $1,000,000 $800,000 55 13 

Project 14 E1 Sponsor C 2021 $500,000 $400,000 48 14 

Project 14 E2 Sponsor C 2022 $500,000 $400,000 48 14 

Project 14 CON/CE Sponsor C 2023 $5,000,000 $4,000,000 48 14 

Project 15 E1 Sponsor C 2024 $800,000 $640,000 47 15 

Project 15 E2 Sponsor C 2025 $800,000 $640,000 47 15 

Project 15 CON/CE Sponsor C 2026 $5,000,000 $4,000,000 47 15 

Project 16 E1 Sponsor J 2022 $400,000 Local 45 16 

Project 16 E2 Sponsor J 2023 $400,000 Local 45 16 

Project 16 ROW Sponsor J 2023 $3,200,000 Local 45 16 

Project 16 CON/CE Sponsor J 2024 $5,000,000 $4,000,000 45 16 

Project 17 CON/CE Sponsor K 2025 $3,000,000 $2,350,000 40 17 
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Step 2: Individual phases are grouped by requested FFY, and sorted by rank 

SAMPLE Project Ranking (grouped by requested FFY) 

        

Projects Phase Sponsor FFY Total Cost STP Request Cumulative Rank 

FFY 2021        
Project 3 E2 Sponsor C 2021 $480,000 $360,000 $360,000 3 

Project 4 CON/CE Sponsor D 2021 $1,536,800 $1,150,000 $1,510,000 4 

Project 5 E2 Sponsor A 2021 $954,000 $690,000 $2,200,000 5 

Project 6 CON/CE Sponsor A 2021 $2,625,000 $2,100,000 $4,300,000 6 

Project 8 CON/CE Sponsor B 2021 $1,347,800 $700,000 $5,000,000 8 

Project 9 E2 Sponsor H 2021 $187,500 $150,000 $5,150,000 9 

Project 13 E1 Sponsor B 2021 $1,000,000 $800,000 $5,950,000 13 

Project 14 E1 Sponsor C 2021 $500,000 $400,000 $6,350,000 14 
                

FFY 2022               

Project 1 CON/CE Sponsor E 2022 $3,563,000 $2,850,000 $2,850,000 1 

Project 3 CON/CE Sponsor C 2022 $4,800,000 $2,000,000 $4,850,000 3 

Project 5 ROW Sponsor A 2022 $324,000 $250,000 $5,100,000 5 

Project 7 CON/CE Sponsor C 2022 $2,475,000 $1,900,000 $7,000,000 7 

Project 9 ROW Sponsor H 2022 $1,000,000 $800,000 $7,800,000 9 

Project 14 E2 Sponsor C 2022 $500,000 $400,000 $8,200,000 14 
                

FFY 2023               

Project 2 E1 Sponsor G 2023 $250,000 $200,000 $200,000 2 

Project 5 CON/CE Sponsor A 2023 $5,874,000 $4,699,200 $4,899,200 5 

Project 9 CON/CE Sponsor H 2023 $1,875,000 $1,500,000 $6,399,200 9 

Project 10 CON/CE Sponsor K 2023 $2,250,000 $1,800,000 $8,199,200 10 

Project 11 E1 Sponsor I 2023 $625,000 $500,000 $8,699,200 11 

Project 12 CON/CE Sponsor J 2023 $5,000,000 $4,000,000 $12,699,200 12 

Project 14 CON/CE Sponsor C 2023 $5,000,000 $4,000,000 $16,699,200 14 
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FFY 2024               

Project 2 E2 Sponsor G 2024 $250,000 $200,000 $200,000 2 

Project 15 E1 Sponsor C 2024 $800,000 $640,000 $840,000 15 

Project 16 CON/CE Sponsor J 2024 $5,000,000 $4,000,000 $4,840,000 16 
                

FFY 2025               

Project 2 CON/CE Sponsor G 2025 $2,500,000 $2,000,000 $2,000,000 2 

Project 15 E2 Sponsor C 2025 $800,000 $640,000 $2,640,000 15 

Project 17 E2 Sponsor K 2025 $3,000,000 $2,350,000 $4,990,000 17 
                

Beyond Program Years               

Project 15 CON/CE Sponsor C 2026 $5,000,000 $4,000,000 $4,000,000 15 

 

Step 3:  Each FFY of the Active Program is filled in, up to the available funding mark, and remaining project phases are placed in 

a contingency program by rank. 

SAMPLE 

FFY 21-25 Surface Transportation Program (STP) Program 

Active Program - October 2020 
              

       
Federal Fiscal Year 21 FFY21 Estimated Mark   $                      5,000,000   
Oct 1, 2020 - Sept 30, 2021 FFY20 Carryover +  $                                       -   

  FFY21 Estimated Balance   $                      5,000,000   

       
FFY21 Projects Phase Sponsor Tgt Let/Ob Total Cost Pgm STP Notes 

Project 3 E2 Sponsor C 6/1/2021  $                           480,000   $                         360,000   Ob Deadline: 9/30/21  

Project 4 CON/CE Sponsor D 6/1/2021  $                        1,536,800   $                      1,150,000   Ob Deadline: 9/30/21  

Project 5 E2 Sponsor A 8/1/2021  $                           954,000   $                         690,000   Ob Deadline: 9/30/21  

Project 6 CON/CE Sponsor A 3/1/2021  $                        2,625,000   $                      2,100,000   Ob Deadline: 9/30/21  

Project 8 CON/CE Sponsor B 4/1/2021  $                        1,347,800   $                         700,000   Ob Deadline: 9/30/21  

  Total FFY21 Program  $                        6,943,600   $                      5,000,000   

  FFY21 Unprogrammed Balance   $                                     -     
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Federal Fiscal Year 22 FFY22 Estimated Mark   $                      5,000,000   
Oct 1, 2021 - Sept 30, 2022 FFY21 Carryover +  $                                       -   

  FFY22 Estimated Balance   $                      5,000,000   

       
FFY22 Projects Phase Sponsor Tgt Let/Ob Total Cost                            Pgm STP Notes 

Project 1 CON/CE Sponsor E 1/1/2022  $                        3,563,000   $                      2,850,000   
Project 3 CON/CE Sponsor C 6/1/2022  $                        4,800,000   $                      1,900,000   Req. $2M - constrained  

Project 5 ROW Sponsor A 11/1/2021  $                           324,000   $                         250,000    

  Total FFY22 Program  $                      10,777,000   $                      5,000,000   

  FFY22 Unprogrammed Balance   $                                     -     
              

       
Federal Fiscal Year 23 FFY23 Estimated Mark   $                      5,000,000   
Oct 1, 2033 - Sept 30, 2023 FFY22 Carryover +  $                                       -   

  FFY23 Estimated Balance   $                      5,000,000   

       
FFY23 Projects Phase Sponsor Tgt Let/Ob Total Cost                          Pgm STP Notes 

Project 2 E1 Sponsor G 5/1/2023  $                           375,000   $                         300,000   
Project 5 CON/CE Sponsor A 6/1/2023  $                        5,874,000   $                      4,699,200   

  Total FFY23 Program  $                        6,249,000   $                      4,999,200   

  FFY23 Unprogrammed Balance   $                                 800   
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Federal Fiscal Year 24 FFY24 Estimated Mark   $                      5,000,000   
Oct 1, 2023 - Sept 30, 2024 FFY23 Carryover +  $                                   800   

  FFY24 Estimated Balance   $                      5,000,800   

       
FFY24 Projects Phase Sponsor Tgt Let/Ob Total Cost Pgm STP Notes 

Project 2 E2 Sponsor G 5/1/2024  $                           250,000   $                         200,000   
Project 15 E1 Sponsor C 1/1/2024  $                           800,000   $                         640,000   
Project 16 CON/CE Sponsor J 7/1/2024  $                        5,000,000   $                      4,000,000   

  Total FFY24 Program  $                        6,050,000   $                      4,840,000   

  FFY24 Unprogrammed Balance   $                         160,800   
         

            
Federal Fiscal Year 25 FFY25 Estimated Mark   $                      5,000,000   
Oct 1, 2024 - Sept 30, 2025 FFY24 Carryover +  $                         160,800   

  FFY25 Estimated Balance   $                      5,160,800   

       
FFY25 Projects Phase Sponsor Tgt Let/Ob Total Cost                          Pgm STP Notes 

Project 2 CON/CE Sponsor G 6/1/2025  $                        2,500,000   $                      2,000,000   
Project 15 E2 Sponsor C 3/1/2025  $                           800,000   $                         640,000   

Project 17 E2 Sponsor K 8/1/2025  $                        3,000,000   $                      2,350,000   

  Total FFY25 Program  $                        6,300,000   $                      4,990,000   

  FFY25 Unprogrammed Balance   $                         170,800   
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SAMPLE 

FFY 21-25 Surface Transportation Program (STP) Program 

Contingency Program - October 2020 - Expires 9/30/2022        

       
Contingency 
Projects Phase Sponsor Tgt Let/Ob Requested Total Requested STP Notes 

Project 7 CON/CE Sponsor C 2022  $                        2,475,000   $                      1,900,000    

Project 9 E2 Sponsor H 2021  $                           187,500   $                         150,000   
Project 9 ROW Sponsor H 2022  $                        1,000,000   $                         800,000   
Project 9 CON/CE Sponsor H 2023  $                        1,875,000   $                      1,500,000    

Project 11 E1 Sponsor I 2023  $                           625,000   $                         500,000    

Project 13 E1 Sponsor B 2021  $                        1,000,000   $                         800,000    

Project 14 E1 Sponsor C 2021  $                           500,000   $                         400,000   
Project 14 E2 Sponsor C 2022  $                           500,000   $                         400,000   
Project 14 CON/CE Sponsor C 2023  $                        5,000,000   $                      4,000,000    

       

  FFY21 Potential Obligations  $                        1,687,500   $                      1,350,000   

  FFY22 Potential Obligations  $                        3,975,000   $                      3,100,000   

  Other Potential Obligations  $                        6,875,000   $                      5,500,000   

       

 

jklingenstein
Typewritten Text



STP Projects

Municipality Project Limits Scope Phase
Programme

d Year  Total $  Federal STP $ 
Letting/Obligat

ion Project Status Phase I Phase II ROW
Construction 

(other than STP)
Elk Grove Village JF Kennedy/Elk Grove Arlington Hts to Victoria Resurface, bridge rehab Construction 2018  $     2,968,000  $      1,979,200 Let - January Project was let Local Local Local

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new 
shared use path Phase I 2018  $         380,000  $         190,000 March 2018 Agreement executed STP STP STP

Rolling Meadows Kirchoff Road Wilke to Hicks Rd Resurfacing Phase II  2018  $           95,424  $           47,712 March 2018 Agreement executed Local STP None
Schaumburg Roselle Rd Bike Bridge Bike Bridge Bike bridge Construction 2018  $     3,865,085  $      3,374,409 Let - April Project was let Local STP None
Streamwood East Ave @ Irving Park Rd Intersection Improvement Intersection improvement Construction 2018  $         650,000  $         520,000 Let - April Project was let Local STP None
Streamwood North Ave @ Lake St Intersection Improvement Intersection improvement Construction 2018  $     1,082,750  $         866,200 Let - April Project was let Local STP None

Schaumburg Plum Grove Rd Golf to Wiley Reconstruction Construction 2018  $     6,600,000  $      4,000,000 August 2018
Phase II and ROW acquisition 
underway Local STP STP

Schaumburg Plum Grove Rd Higgins to Golf Reconstruction Construction 2018  $     6,500,000  $      4,000,000 August 2018
Phase II and ROW acquisition 
underway Local STP STP

Schaumburg State/National Plum Grove to Golf Reconstruction Construction 2018  $     5,544,000  $      4,000,000 
September 

2018
Phase II and ROW acquisition 
underway Local STP STP

Buffalo Grove Improvements Buffalo Grove Rd to Hastings Intersection improvement Construction 2018  $   14,889,500  $      4,000,000 October 2018 ROW near completion County County County CMAQ, County
Buffalo Grove Weiland Rd Extension Buffalo Grove to Lake Cook Intersection improvement Construction 2018  $   10,285,400  $      4,000,000 October 2018 ROW near completion County County County CMAQ, County
Buffalo Grove Lake-Cook Rd Raupp to Hastings Lighting Construction 2018  $     3,025,000  $      1,815,000 October 2018 ROW near completion County County County County
FY 2019
Streamwood Irving Park Rd Bartlett to Schaumburg Reconstruction, widening ROW 2018  $     1,000,000  $         500,000 November 2018 In Phase II, needs ROW cert Local STP/IDOT STP/IDOT
Streamwood Irving Park Rd Bartlett to Schaumburg Reconstruction, widening Construction 2018  $     8,665,825  $      5,000,000 November 2018 In Phase II, needs ROW cert Local STP/IDOT STP/IDOT
Rolling Meadows Kirchoff Road Wilke to Hicks Rd Resurfacing Construction 2018  $     2,042,000  $      1,633,600 November 2018 In Phase II Local STP None

Schaumburg Woodfield Rd Meacham to Martingale Reconstruction Construction 2019  $     5,600,000  $      4,000,000 November 2018
Phase II and ROW acquisition 
underway Local STP STP

Schaumburg Woodfield Rd Martingale to East Frontage Reconstruction Construction 2019  $     5,800,000  $      4,000,000 November 2018
Phase II and ROW acquisition 
underway Local STP STP

Palatine Smith St Palatine Rd to Dundee Resurfacing  Construction MYB  $     1,650,000  $      1,320,000 November 2018 Phase II underway Local Local None

Barrington US 14 @ Hart Rd Intersection Improvement Intersection improvement Construction 2018  $     7,000,000  $      4,000,000 November 2018
ROW acquisition complete, 
need RR agreement County CMAQ CMAQ/Local/STP CMAQ, County

Elk Grove Village Lively Blvd Devon to Landmeier Resurfacing Construction MYB  $     1,430,000  $      1,144,000 January 2019 Phase I/II underway Local Local None
Schaumburg Walnut Lane Schaumburg Rd to Weathersfield Reconstruction Construction MYB  $     3,200,000  $      2,560,000 January 2019 Phase II underway Local Local None

Des Plaines Lee/Forest Intersection Improvement Intersection improvement ROW 2018  $         320,000  $         160,000 March 2019
Phase II and ROW acquisition 
underway Local STP STP

Des Plaines Lee/Forest Intersection Improvement Intersection improvement Construction 2018  $     2,530,000  $      2,024,000 March 2019
Phase II and ROW acquisition 
underway Local STP STP

Schaumburg
Algonquin Rd @ Meacham 
Rd Intersection Improvement Intersection improvement ROW 2018  $     2,040,000  $      1,020,000 March 2019 Phase II underway Local STP/IDOT STP/IDOT/CMAQ CMAQ/IDOT

Schaumburg
Algonquin Rd @ Meacham 
Rd Intersection Improvement Intersection improvement Construction 2019  $     6,000,000  $      4,000,000 March 2019 Phase II underway Local STP/IDOT STP/IDOT/CMAQ CMAQ/IDOT

Barrington
Barrington Metra Access 
Road Access Road

New access road to Metra 
Station ROW 2018  $           95,000  $           47,500 April 2019 Phase II underway Local STP STP

Barrington
Barrington Metra Access 
Road Access Road

New access road to Metra 
Station Construction 2018  $     2,300,500  $      1,840,400 April 2019 Phase II underway Local STP STP

Niles Howard St Milwaukee to Lehigh
Reconstruction, new shared 
use path Phase II 2018  $         350,000  $         175,000 

September 
2019

Phase I, design approval in near 
future Local STP None TAP for bike/ped

Resurfacing

Arlington Heights Kensington Rd Dryden to Village Limits Resurfacing and multi-use path Construction MYB  $     1,759,300  $      1,407,440 TBD 2018 Phase I submitted, August 2017 Local Local None

Bartlett North Ave Oak Ave to Lake St Resurfacing  Construction MYB  $         809,010  $         647,208 2019
Phase I approved, ready to 
proceed if funded Local Local None

Elk Grove Village Clearmont Ped Bridge Over Salt Creek Pedestrian Bridge Construction MYB  $     2,250,000  $      1,800,000 April 2019 Phase I underway Local Local None
Elk Grove Village Nerge Rd Devon to Rohlwing Resurfacing Construction MYB  $     1,195,000  $         956,000 April 2019 Phase I underway Local Local None

Hoffman Estates Salem Dr Bode Rd to village limits Resurfacing  Construction MYB  $         200,000  $         160,000 March 2019
Phase I approved, local funds 
ready for Phase II Local Local None

Hoffman Estates Huntington Blvd North Palatine Rd to Westbury Dr Resurfacing  Construction MYB  $         510,000  $         408,000 March 2019
Phase I approved, local funds 
ready for Phase II Local Local None

Hoffman Estates Beverly Rd Prairie Stone Pkwy to I-90 Resurfacing  Construction MYB  $         270,000  $         216,000 March 2019
Phase I approved, local funds 
ready for Phase II Local Local None

Hoffman Estates Jones Rd Rosedale Ln to Highland Blvd Resurfacing  Construction MYB  $         372,000  $         340,000 March 2019
Phase I approved, local funds 
ready for Phase II Local Local None

Rolling Meadows Old Wilke/Weber/Wilke Various Resurfacing Construction MYB  $     3,270,000  $      2,289,000 TBD Not started Local Local None
Schaumburg Meacham Rd Higgins to Golf Resurfacing Construction MYB  $     3,500,000  $      2,800,000 TBD 2020 Not started Local Local None
Schaumburg Weathersfield Way Braintree Dr to Salem Dr Resurfacing Construction MYB  $     1,750,000  $      1,400,000 TBD 2018 Phase I underway Local Local None
Streamwood Buttitta Dr Barrington to East Resurfacing Construction MYB  $         350,000  $         280,000 TBD 2018 Phase I approved Local Local Local
Streamwood Woodland Heights Blvd Buttitta Dr to Park Blvd Resurfacing Construction MYB  $         780,000  $         624,000 TBD 2018 Phase I approved Local Local Local
Streamwood East Ave Buttitta Dr to Schaumburg Rd Resurfacing Construction MYB  $         700,000  $         560,000 TBD 2019 Phase I approved Local Local Local
Streamwood Park Blvd Irving Park to Schaumburg Resurfacing Construction MYB  $         960,000  $         768,000 TBD 2019 Phase I approved Local Local None

Green means funds have been expended 
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TBD lettings

Barrington
Lake Zurich Road 
Realignment Intersection Improvement Realign intersection Construction 2018  $     3,487,000  $      2,789,600 TBD Phase II underway, ROW issues Local STP STP IDOT

Barrington US 14 Grade Separation Grade Separation Grade separation Phase II MYB  $     3,120,000  $      1,560,000 TBD 2020 ROW acquisition underway TIGER STP State/STP
Seeking additional 

funding

Barrington US 14 Grade Separation Grade Separation Grade separation Construction MYB  $   38,084,000  $      4,000,000 TBD 2020 ROW acquisition underway TIGER STP State/STP
Seeking additional 

funding
Elk Grove Village Arlington Hts Rd Devon to Elk Grove Widening, resurfacing Construction MYB  $     5,325,000  $      4,000,000 November 2019 Phase I underway Local Local None
Elk Grove Village Tonne Rd Devon to Elk Grove Reconstruction Construction MYB  $     4,706,000  $      3,764,800 January 2020 Not started Local Local None

Elk Grove Village Tonne Rd Elk Grove to Landmeier Reconstruction Construction MYB  $     5,462,000  $      4,000,000 
September 

2020 Not started Local Local None

Niles Howard St Milwaukee to Lehigh
Reconstruction, new shared 
use path Construction 2019  $     4,750,000  $      3,800,000 January 2019

Phase I, expected design 
approval May 2018 Local STP None TAP for bike/ped

Niles Touhy @ Gross Point/Harts Intersection Improvement Intersection improvement Phase II MYB  $         400,000  $         200,000 TBD 2020
Phase I, expected design 
approval Fall 2019 Local STP Local

Niles Touhy @ Gross Point/Harts Intersection Improvement Intersection improvement Construction MYB  $     2,787,500  $      2,230,000 TBD 2020
Phase I, expected design 
approval Fall 2019 Local STP Local

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new 
shared use path Phase II  MYB  $         267,500  $         133,750 TBD 2021 Phase I starting late 2017 STP STP STP

Palatine Palatine Rd Quentin to Smith
Reconstruction, widening, new 
shared use path ROW MYB  $         200,000  $         100,000 TBD 2021 Phase I starting late 2017 STP STP STP

Rolling Meadows Algonquin @ New Wilke Intersection Improvement Intersection improvement Construction 2020  $     3,310,000  $      2,000,000 TBD 2020 Phase I starting late 2017 Local Local Local
Schaumburg Knollwood Rd Bode Rd to Golf Rd (IL 58) Reconstruction Construction MYB  $     3,821,250  $      3,057,000 2020 Phase I starting soon Local STP None

Schaumburg
Algonquin Rd at Hammond 
Dr Intersection Impr Intersection improvement Phase II  MYB  $           70,000  $           35,000 TBD 2020 Phase I underway Local STP STP

Schaumburg
Algonquin Rd at Hammond 
Dr Intersection Impr Intersection improvement ROW  MYB  $         180,000  $           90,000 TBD 2020 Phase I underway Local STP STP

Schaumburg National Pkwy Woodfield to Golf Reconstruction Phase II  MYB  $     1,200,000  $         600,000 TBD 2020 Phase I underway Local STP STP
Schaumburg National Pkwy Woodfield to Golf Reconstruction ROW MYB  $         400,000  $         200,000 TBD 2020 Phase I underway Local STP STP
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Appendix A 

Functional Classification Revision Request Template 
 
1. Name(s) of proposed roadway to be reclassified: 

 
 
2. Name of agency requesting revision (roadway jurisdiction): 
 

 
3. Contact information (name, title, address, phone and email): 
 

 
4. Council(s) of Mayors: 
 

 
5. County(ies) of proposed roadway to be reclassified: 
 

 
6. Township(s) of proposed roadway to be reclassified: 
 
 
7. Additional roadway jurisdiction(s), if any, of the proposed roadway to be reclassified: 
 
 
 
8. Current functional classification for this roadway: 
 
 
9. Proposed functional classification for this roadway: 
 
 
10. The IDOT key route designation number for this roadway:  

(This number is available on the IDOT Getting Around Illinois website.  The key route designation number is 
the Key Route Type, a hyphen, and the Key Route Number off the map.) 

 
11. Endpoints of proposed roadway to be reclassified  

• North or East endpoint: 
• North or East endpoint road’s functional classification: 

 
• South or West endpoint:  
• South or West endpoint road’s functional classification: 

http://www.gettingaroundillinois.com/
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12. Length of proposed roadway to be reclassified: 
 
13. Current Average Annual Daily Traffic (AADT): 

 
 
 
 

(Provide multiple AADTs by segment if the AADT is not consistent along the entire route.  Indicate the source 
and year of the AADTs.  Some AADTs are available on the IDOT Getting Around Illinois website. If the 
AADTs are not from a published source, supply raw field data and provide the date(s), the day(s) of week, the 
hours of collection, and the type of equipment used to collect the traffic data. HI-STAR or equivalent technology 
is preferred.) 
 

14. Spacing:   
• Provide the name of and distance to the next adjacent roadway (to the north or east) 

with the same classification as the subject road’s proposed functional classification: 
 
 

• Provide the name of and distance to the next adjacent roadway (to the south or west) 
with the same classification as the subject road’s proposed functional classification:  

 
 
15. Indicate if you are proposing to change (downgrade) the functional classification of any 

adjacent roadways to accommodate the spacing requirements for your primary proposed 
functional classification revision:   

 
 

(Provide key route designation number and endpoints as well as road name and proposed change.) 
 

16. Provide current and planned Traffic Signalization along proposed route:  
(Mark locations on the map with a rectangle with three circles inside it, or similar; use the same 
symbol and write “future” by the planned signals.) 
 

17. Provide current and planned Stop Sign Control on proposed route and on the cross-streets: 
(Mark locations on the map with an octagon or similar; use the same symbols and write “future” by 
the planned signs.)  

 
18. Major Traffic Generators along the proposed reclassified route: 

 
 
 
 

http://www.gettingaroundillinois.com/
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19. Justification for the proposed revision based on definitions, characteristics and spacing 
guidance provided: 

 
 
 
 
 
 
 

(“To establish federal funding eligibility” is NOT a justification.) 
 
20. Provide any additional (optional) information or justification: 
 
 
 
 
 
21. Attach Support Resolutions & Letters:  

1. Local Council of Mayors or Councils of Mayors resolution(s) of support (required) 
2. Affected neighboring jurisdictions’ letters of support (required) 
3. Requesting municipality's resolution of request (optional) 
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	Proposed Roadway to be Reclassified: Piper Lane, Burning Bush Lane, Apple Drive
	Agency requesting revision: City of Prospect Heights
	Contact Information: Joe Wade, City Administrator, 8 N Elmhurst Road, Prospect Heights, IL 60070 ph: 847-398-6070, email:jwade@prospect-heights.org 
	Council of Mayors: Northwest
	County: Cook
	Township of roadway to be reclassified: Wheeling
	Additional Roadway Jurisdictions: None
	Current Functional Class: Local
	Proposed Functional Class: Minor Collector
	Key Route Designation: 0-2840,9-2956, 0-2860
	North or East endpoint: IL Rte 21 (Milwaukee Avenue)
	North or East endpoint road's functional classification: Principal Arterial
	South or West endpoint: S Wolf Road
	South or West endpoint road's functional classification: Minor Arterial
	Text3: 
	Length of proposed roadway to be reclassified: 5,505 ft (1.04 miles)
	AADT: Piper Lane: 2,350 to 1,950      Apple Drive: 1,525 to 3,495  

See January 24, 2018 Miovision VCU count data attached as Appendix 1
	Name & Distance of next north or east roadway with the same classification: East Hintz Road (Major Collector) 1.13 miles north
	Name & distance of next South or West roadway with the same classification: Old Willow Road (Major Collector) 0.3 miles south
	Downgrading any adjacent roadways?: No other changes proposed / requested
	Current and planned signalization: See Corridor Map Attached for existing location - no planned signals.
	Current and planned stop control: See Corridor Map Attached for existing locations -  no planned stop signs.
	Major traffic generators: Palwaukee Plaza - Commercial, River Trails Condominium Association, Willow Trails Park, Harper College Northeast Center.
	Justification: Piper Lane / Apple Drive functions as a collector for the various residential, commercial, industrial and recreational uses along its limits. Providing access to Major north south routes such as Wolf Road and IL Rte 21. As the first main road south of the Palatine Road Frontage Road system, Piper Lane and Apple Drive provide critical access connections and alternate routes to the one-way frontage road system it parallels.
	Additional info: 


