

**NWMC Multimodal Transportation Plan  
Preliminary Schedule**



- Meetings**
- 1 Kick-off Meeting
  - 2 Steering Committee #1
  - 3 Steering Committee #2
  - 4 Steering Committee #3
  - 5 Steering Committee #4
  - 6 NWMC Member Open House
  - 7 Public Open House

- Key Deliverables**
- A Project Management Plan
  - B Draft Member Survey Questions
  - C Analysis Summary, & Matrix of Updated Bike Corridors
  - D Summary of Focus Groups Meetings
  - E Prioritized Sidewalk Gaps & Summary of Transit Findings
  - F Draft Plan Document incl. Toolbox + Implementation
  - G Final Plan